

FY 14/15 Budgeted Project	Priority Number	Project Amount	SBC Approval	ESC Designer	Designer	Construction Bid	Construction	Note
			Date	Selection	Contract Date	or Selection	Contract Date	
			for project approval					
166/038-01-2014	NeSCC	Student Services Building Roof/Envelope Repairs	3 \$ 270,000	07/10/14	07/10/14	08/06/14	DDP	
166/009-03-2014	MTSU	Chiller and Tower Replacement	5 \$ 1,320,000	07/10/14	07/10/14	07/24/14	04/15/15	
166/012-01-2014	ChSCC	Cooling Tower Replacement	7 \$ 550,000	07/10/14	07/10/14	08/25/14	05/06/14	
166/001-01-2014	TSU	Campus Elevator Replacements	9 \$ 2,250,000	07/10/14	07/10/14	09/08/14	04/01/15	
166/013-01-2014	CISCC	Elevator Modernizations	10 \$ 600,000	07/10/14	07/10/14	08/28/14	CDP	
166/021-04-2014	MSCC	Central Power Plant Chiller Replacement	15 \$ 920,000	07/10/14	07/10/14	08/18/14	CDP	
166/023-01-2014	WSCC	Site Corrections	18 \$ 740,000	07/10/14	11/24/14	01/23/15	Hold for DOT work	
166/032-01-2014	PSCC	Division Street Campus Codes and Repairs	20 \$ 500,000	07/10/14	08/04/14	09/16/14	04/01/15	

FY 13/14 Budgeted Project	Priority Number	Project Amount	SBC Approval	ESC Designer	Designer	Construction Bid	Construction	Note
			Date	Selection	Contract Date	or Selection	Contract Date	
			for project approval					
166/038-01-2008	NeSCC	Technical Education Complex	2 \$ 36,365,000	02/14/08		11/05/08	SDP	CM/GC posted Note 2
166/000-04-2013	TTCs	Chattanooga, Jackson, Paris, & Shelbyville Additions	6 \$ 800,000	07/11/13	07/30/13			No funds Note 4
166/003-05-2013	APSU	Fine Arts Improvements	7 \$ 1,000,000	07/11/13	07/30/13	10/17/13	03/13/14	No funds CM on board
166/019-01-2013	JSCC	Health Sciences Building	8 \$ 1,000,000	07/11/13	07/30/13	09/05/13	08/21/14	No funds CM on board
166/005-08-2013	ETSU	Fine Arts Classroom Building	9 \$ 1,500,000	10/10/13	Posted			No funds Note 4
..01-LibRen	TSU	Library Addition and Renovation	10 \$ 1,000,000	Hold				No funds Note 4
166/011-11-2013	TTU	New Chemistry Building and Infrastructure	11 \$ 4,000,000	07/11/13	Preparing to post			No funds Note 4
166/038-01-2015	NeSCC	Gray Campus Code and HVAC Updates	15 \$ 250,000	03/10/15	Posted			
166/011-03-2010	TTU	Several Buildings Upgrades A	23 \$ 12,762,000	07/09/10	07/23/10	08/31/10	SDP	Note 5
166/001-02-2013	TSU	Utility Tunnel Stabilization	27 \$ 1,500,000	07/11/13	02/24/14	04/23/14	CDP	

Note 1: Funding for Full Planning 05/10/12, Full Funding 07/11/13

Note 2: Funding for Planning 02/14/08, Full Planning 05/10/12, Full Funding 07/11/13

Note 3: Funding for Planning 07/12/07, Full Planning 05/10/12, Full Funding 07/11/13, CM/GC under Construction

Note 4: Funding for Planning only - using non-appropriated funds

Note 5: Funding received for 2013-14 was added to ongoing project (subproject)