

GENERAL COUNSEL'S REPORT

January 27, 2016

- A. The Health Center of Nashville, Nashville (Davidson County), TN — CN1107-024AME
Request for a six month extension from May 1, 2016 to October 1, 2016.

The project was unanimously approved on September 28, 2011 with an estimated project cost of \$23,894,100. On October 23, 2013, the Agency granted an 18-month extension of the expiration date from November 1, 2014 to May 1, 2016 and modifications related to reductions in square footage, project cost, and changes in the footprint of the facility. The estimated project cost is \$23,900,000.