

# **GENERAL COUNSEL'S REPORT**

**February 25, 2015**

- A. Memorial Hospital Ooltewah Satellite Cancer Center with Linear Accelerator, Ooltewah (Hamilton County), TN — CN1202-004A  
Request for a two year extension of the expiration date from July 1, 2015 to July 1, 2017. The project was originally approved on May 23, 2012 for a hospital modification in excess of 5 million dollars and the initiation of linear accelerator (linac) services at the satellite campus. The estimated project cost was \$10,216,658.00.
  
- B. Overton County Nursing Home, Livingston (Overton County), TN — CN1204-017AE  
Request for a six month extension of the expiration date from March 1, 2015 to September 1, 2015. The project was originally approved on July 25, 2012 for modification by new construction and renovation of the existing 160-bed nursing home with an expiration date of September 1, 2014. On July 23, 2014, a six month extension was granted. The estimated project cost was \$6,344,844.00.
  
- C. Metro Knoxville HMA, LLC d/b/a Tennova Healthcare--North Knoxville Medical Center, Powell (Knox County), TN — CN1206-027A  
Request for modification to expand positron emission tomography (PET) services from one day a week to three days a week. This project was approved on September 26, 2012 for mobile PET services for one day per week. It was implemented April 8, 2013. The estimated project cost was \$1,298,562.00.
  
- D. Maxwell Aesthetics, PLLC, Nashville (Davidson County), TN — CN1303-009A  
Request for a two year extension of the expiration date from August 1, 2015 to August 1, 2017. This project was approved on June 23, 2013 for the construction, development and establishment of an ambulatory surgical treatment center (ASTC) limited to plastic surgery with one operating room. The estimated project cost was \$1,322,564.00.