

RFP QUESTION REQUEST FORM QR

PROJECT: I-440, Davidson County

DB CONTRACT No.: DB1701

DATE: April 9, 2018

Question Number	RFP Book No. and Section ID	Question	Reserved for Agency Response
6.1	BOOK 3, SECTION 4 – LIGHTING SCOPE OF WORK. ADD #5 BOOK #3, Sect 4.g	Please Provide the Model, Type, and Requirements for the Lighting Luminaires to be included for this Project. This is a Critical Item that needs to be specified to finish this portion of the design? This is not in the Reference Material.	Lighting Specifications have been added to the Reference Material.
6.2	BOOK 3, SECTION 3.3 – NOISE BARRIER WALLS & ADD #2, Page 4, Ans #3, & ADD #5, Page 2, Ans #1	Is the Replacement of the Noise Barrier Wall on the West Bound Lealand Bridge Required? There is No Condition Report, No Wall Number, No Wall Plan. Please clearly State if this Noise Wall is to Be Removed and Replaced.	The noise barrier wall on the westbound Lealand Lane Bridge does not require removal or replacement.
6.3	ADD #5, ITDB Page 14 & SP108B	Is it TDOT's Intention to Charge \$100,000 per day Liquidated Damages based on the Design Builders Proposed Finish Date Specified in their Part B? Is it Further Intended for the Dollar amount of Part B to be as much as 1157 Days x \$100,000 = \$115,700,000?	It is the Departments intent to utilize \$100,000 per Calendar Day for the "B" portion of the bid and establish liquidated damages in the amount of \$100,000 per Calendar Day as provided in Addendum #3.
6.4	ADD #5, ITDB Page 14 & SP108B	Changing the Part B Value from \$15K to \$100K is a very significant change. Could be taken that this is a Cardinal Change after the ATC period. Please extend the ATC Period to April 13, 2018 so Design Builders have Time to Incorporate this into their Designs, do ATC's, and Prepare Estimates?	The ATC deadline will be extended to April 13, 2018, this will be addressed in a forthcoming addendum.