



**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
DESIGN DIVISION  
NASHVILLE, TENNESSEE 37243-0348**

**JOHN C. SCHROER**  
COMMISSIONER

**BILL HASLAM**  
GOVERNOR


**INSTRUCTIONAL BULLETIN NO. 12-19**

**Regarding Turn-In Dates and Letting Schedules for 2013**

Attached to this bulletin is the 2013 letting schedule with a chart showing dates to be met for various activities. **This Instructional Bulletin Voids IB 12-04.** The November 2013 letting was removed as it will be mowing contracts only.

Plans and estimates for projects assigned to a letting should be turned into the Plans Assembly Group no later than the turn-in date shown on the attached chart.

Instructional Bulletin 11-20 should be voided after the December 7, 2012 letting.

  
Carolyn Stonecipher, PE  
Civil Engineering Director,  
Design Division

October 17, 2012  
CS:ARH:MWC  
Attachment

## 2013 LETTING SCHEDULE

ACTIVITY	LETTING Feb 15	LETTING Apr 5	LETTING May 24	LETTING July 12	LETTING Aug 30	LETTING Oct 18	LETTING Dec 6	WEEKS BEFORE LETTING
<b>TDOT Design Manager</b> verifies <u>all</u> deliverables have been received to allow completion of plans in accordance with the roadway design checklist.	Sep 11	Oct 30	Dec 18	Feb 5	Mar 26	May 14	Jul 2	22-1/2
<b>TDOT Design Manager</b> schedules and distributes prints for construction field review	Oct 12	Nov 30	Jan 18	Mar 8	Apr 26	Jun 14	Aug 2	18
<b>Regional Construction Office</b> furnishes information and logs to Design for development of resurfacing plans for State Routes	Oct 31	Dec 18	Feb 7	Mar 26	May 14	Jul 2	Aug 20	15-1/2
<b>Consultant</b> furnishes final roadway plans w/ estimate to Design Division for review	Nov 6	Dec 26	Feb 14	Apr 2	May 21	Jul 9	Aug 27	14 1/2
<b>Regional ROW Office</b> submits "removal of structures" letter to the Design Division or Regional Design Office	Nov 13	Jan 2	Feb 21	Apr 9	May 28	Jul 16	Sep 3	13 1/2
<b>Consultant</b> furnishes Structures Division final structure plans w/estimate for review and checking	Nov 20	Jan 8	Feb 28	Apr 16	Jun 4	Jul 23	Sep 10	12-1/2
<b>Design Division or Reg. Design Office</b> begins "in house" checking of final Roadway Plans prior to turn-in for letting	Nov 27	Jan 15	Mar 5	Apr 23	Jun 11	Jul 30	Sep 17	11-1/2
<b>Regional Utility Engineer</b> furnishes utility plans to the Plans Assembly Section.	Nov 27	Jan 15	Mar 5	Apr 23	Jun 11	Jul 30	Sep 17	11-1/2
<b>Design Division or Reg. Design Office</b> submits final roadway plans w/estimate to the Plans Assembly Section	<b>Dec 5</b>	<b>Jan 23</b>	<b>Mar 13</b>	<b>May 1</b>	<b>Jun 19</b>	<b>Aug 7</b>	<b>Sep 25</b>	<b>10-1/2</b>
<b>Structures Division</b> submits final structure plans with estimate to the Plans Assembly Section	Dec 5	Jan 23	Mar 13	May 1	Jun 19	Aug 7	Sep 25	10-1/2
<b>Plans Assembly Section</b> submits final plans to the Construction Division, Contracts & Specifications Office	Dec 21	Feb 12	Apr 2	May 21	Jul 9	Aug 27	Oct 15	7-1/2