

Jeremy Banks
PCI Consultants
344 Woodward Street
Nashville, TN, 37204

March 27, 2019

Manager, TDOT Local Programs Office
JKP Building, Suite 600
505 Deaderick Street
Nashville, TN 37243-0341

RE: COMPLETION NOTICE

PIN:	129888.00	State Project No.:	95LPLM-F3-011
County:	Wilson	Contract No.:	111887
Federal Project No.:	STBG-M-1234(00)	Reference No.:	15-00-00-0000
Description:	Hartsville Pike Resurfacing and Intersection Improvement Project		

To Whom it May Concern:

The above project was inspected and accepted as complete on **3/27/2019** by **William Irons** representing the Tennessee Department of Transportation.

THE HISTORY OF THE PROJECT IS AS FOLLOWS:

Notice to Proceed Date:	9/15/2018
Work Begin Date:	1/4/2019
Substantial Work Complete Date:	3/25/2019
Original Completion Date: ON/BEFORE	3/31/2019
Adjusted Completion Date: ON/BEFORE	3/27/2019
Actual Number of days used:	66

Contractor: Allen & Son Pavers, LLC

S.P. 108B: No Yes

Did contract have a **Notice Of Coverage** from TDEC? No Yes (If yes, a copy of the **Notice Of Termination** submitted to TDEC must be sent to Local Programs before sending a Completion Notice.)

If any exceptions, date completed: 3/10/19

Sincerely,

Jeremy Banks

cc: Contract file
Regional Construction Engineer Justin Poche
Regional Materials & Tests Engineer Brandi Lee
Regional Environmental Coordinator Robert Henry
Director, Material & Tests Division Sarah Higgins
Director, Small Business Development Office Chelsey Ewans