

Project Facts

Bridge Closure July 2023 - Sept. 2023

Construction Contract \$71,900,000

Contractor
Kiewit Corportation

Average Daily Traffic 29,530 in 2023

Project Timeline

- Early Construction: Sept. 2022 – June 2023
- Closure Window: July 2023 – Sept. 2023
- Post Closure:
 Sept. 2023 Oct. 2023
- Project completion: Oct. 31, 2023

Website & Email Subscription





Broadway Viaduct Replacement

Event Accommodation

TDOT and Kiewit will be making schedule adjustments to make accommodations for the SEC Football Media Days Kickoff at the Grand Hyatt Hotel July 17-20.



Complete closure of the bridge is scheduled for July 5 - September 1. However, to avoid disturbing the SEC's many guests and media members with demolition noise, work will be paused from July 17 at 5 a.m. until July 21 at 5 a.m. But, to pause the project and still meet the contracted completion date, Kiewit must make the following adjustments.

- The closure window will be extended from July 5 **September 7**.
- Kiewit crews will have to close the bridge for three days the week of June 19-23 to prepare for the full closure and pause. (details to come).

The bridge will be reopened on September 7 and the project is still expected to be complete in October 2023.

Live Project Camera:

Scan QR Code for camera



