

Region 3 Lane Closure Report

10-11-26 to 10-17-26

10-7-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	I-24	32.00	40.60	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Shoulder	["East", "West"]	I-24 MM 32-40 Clean-Up & Punchlist
Davidson	I-24	32.00	40.60	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Shoulder	["East", "West"]	I-24 MM 32-40 Clean-Up & Punchlist
Davidson	I-24	32.00	40.60	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Shoulder	["East", "West"]	I-24 MM 32-40 Clean-Up & Punchlist
Davidson	I-24	32.00	40.60	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Shoulder	["East", "West"]	I-24 MM 32-40 Clean-Up & Punchlist
Davidson	I-24	32.00	40.60	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Guardrail Clean up
Davidson	I-24	32.00	40.60	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Guardrail Clean up
Davidson	I-24	32.00	40.60	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Guardrail Clean up
Davidson	I-24	32.00	40.60	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Guardrail Clean up
Davidson	I-24	32.00	40.60	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Guardrail Clean up
Davidson	I-24	48.00	48.00	Utility Work	10-13-2026	Tuesday	8PM - 5AM	Single Lane	["East", "West"]	I-24 MM 48 Wall Pack Lighting Installation
Davidson	I-24	50.00	50.00	Utility Work	10-15-2026	Thursday	8PM - 5AM	Single Lane	["East", "West"]	I-24 MM 50 Wall Pack Lighting Installation
Davidson	I-24	50.20	50.20	Utility Work	10-15-2026	Thursday	8PM - 5AM	Single Lane	["West"]	I-24 MM 50.2 LED Wall Pack Conversion
Davidson	I-24	52.20	52.30	Utility Work	10-14-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	I-24 MM 52 LED Wall Pack Conversion
Davidson	I-40	191.60	194.00	Maintenance Work	10-12-2026	Monday	8PM - 5AM	Single Lane	["East"]	I-40 MM 191-194 Milling and Paving
Davidson	I-40	191.60	194.00	Maintenance Work	10-13-2026	Tuesday	8PM - 5AM	Single Lane	["East"]	I-40 MM 191-194 Milling and Paving
Davidson	I-40	191.60	194.00	Maintenance Work	10-14-2026	Wednesday	8PM - 5AM	Single Lane	["East"]	I-40 MM 191-194 Milling and Paving
Davidson	I-40	191.60	194.00	Maintenance Work	10-15-2026	Thursday	8PM - 5AM	Single Lane	["East"]	I-40 MM 191-194 Milling and Paving
Davidson	I-40	205.70	205.80	Utility Work	10-13-2026	Tuesday	8PM - 5AM	Single Lane	["West"]	I-40 MM 205 LED Wall Pack Conversion
Davidson	I-40	208.00	210.00	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 208-210 Punchlist & Sign Removal
Davidson	I-40	208.00	210.00	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 208-210 Punchlist & Sign Removal
Davidson	I-40	208.00	210.00	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 208-210 Punchlist & Sign Removal
Davidson	I-40	208.00	210.00	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 208-210 Punchlist & Sign Removal
Davidson	I-40	208.00	210.00	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 208-210 Punchlist & Sign Removal
Davidson	I-40	209.00	209.00	Maintenance Work	10-14-2026	Wednesday	8PM - 5AM	Exit Ramp	["West"]	I-40 MM 209 Ramp Closure for Drain Cleaning
Davidson	I-40	212.00	211.00	Maintenance Work	10-13-2026	Tuesday	8PM - 5AM	Single Lane	["West"]	I-40 MM 211-212 Median Drain Cleaning
Davidson	I-40	212.00	212.00	Maintenance Work	10-11-2026	Sunday	8PM - 5AM	Single Lane	["West"]	I-40 MM 212 Milling & Paving
Davidson	I-40	214.80	214.90	Utility Work	10-12-2026	Monday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 215 LED Wall Pack Conversion
Davidson	I-40	218.00	211.00	Maintenance Work	10-15-2026	Thursday	8PM - 5AM	Single Lane	["West"]	I-40 MM 211-218 Median Drain Cleaning
Davidson	I-440	1.00	1.00	Maintenance Work	10-12-2026	Monday	8PM - 5AM	Single Lane	["West"]	I-440 MM 1 Drain Cleaning Along Ramp
Davidson	I-440	6.90	6.90	Utility Work	10-14-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	I-440 MM 6.9 Wall Pack Lighting Installation
Davidson	I-440	7.80	7.80	Utility Work	10-14-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	I-440 MM 7.8 Wall Pack Lighting Installation
Davidson	I-65	77.70	77.80	Utility Work	10-14-2026	Wednesday	8PM - 5AM	Single Lane	["North", "South"]	I-65 MM 77 LED Wall Pack Conversion
Davidson	I-65	81.00	81.00	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 81 Closure - Hamilton Ave. Bridge Demo
Davidson	I-65	81.00	81.00	TDOT Construction Projects	10-17-2026	Saturday	24/7	Multiple Lanes	["North", "South"]	I-65 MM 81 Closure - Hamilton Ave. Bridge Demo
Davidson	I-65	85.00	85.00	Utility Work	10-12-2026	Monday	8PM - 5AM	Single Lane	["North"]	I-65 MM 85 Wall Pack Conversion
Davidson	I-65	90.80	90.90	Utility Work	10-12-2026	Monday	8PM - 5AM	Single Lane	["North", "South"]	I-65 MM 91 LED Wall Pack Conversion
Davidson	I-65	91.00	92.00	Maintenance Work	10-11-2026	Sunday	8PM - 5AM	Single Lane	["North"]	I-65 MM 91-92 Median Drain Cleaning
Davidson	I-65	93.83	95.00	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Single Lane	["North", "South"]	I-65 MM 94-95 Drilling Light Pole Bases
Davidson	I-65	93.83	95.00	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Single Lane	["North", "South"]	I-65 MM 94-95 Drilling Light Pole Bases
Davidson	I-65	93.83	95.00	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Single Lane	["North", "South"]	I-65 MM 94-95 Drilling Light Pole Bases
Davidson	I-65	93.83	95.00	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Single Lane	["North", "South"]	I-65 MM 94-95 Drilling Light Pole Bases
Giles	I-65	14.00	13.00	Maintenance Work	10-12-2026	Monday	8PM - 5AM	Entrance Ramp	["South"]	I-65 MM 13-14 Pavement Repairs With Ramp Closure
Giles	I-65	14.20	21.20	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Rolling Roadblock	["North"]	I-65 MM 14 ITS DMS Install Rolling Roadblock
Giles	I-65	19.80	21.00	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Single Lane	["North"]	I-65 MM 19 ITS Rolling Roadblock Preparations
Humphreys	I-40	135.00	133.00	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Single Lane	["West"]	I-40 MM 133-135 TDOT ITS Project
Humphreys	I-40	135.00	133.00	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Single Lane	["West"]	I-40 MM 133-135 TDOT ITS Project
Humphreys	I-40	140.00	142.00	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Single Lane	["East"]	I-40 MM 140-142 Moving Barrier Wall & Striping
Humphreys	I-40	140.00	142.00	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Single Lane	["East"]	I-40 MM 140-142 Moving Barrier Wall & Striping
Humphreys	I-40	140.00	142.00	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Single Lane	["East"]	I-40 MM 140-142 Moving Barrier Wall & Striping
Humphreys	I-40	140.00	142.00	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Single Lane	["East"]	I-40 MM 140-142 Moving Barrier Wall & Striping

Region 3 Lane Closure Report

10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Humphreys	I-40	140.00	142.00	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Single Lane	["East"]	I-40 MM 140-142 Moving Barrier Wall & Striping
Humphreys	I-40	140.00	142.00	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Single Lane	["East"]	I-40 MM 140-142 Moving Barrier Wall & Striping
Marshall	I-65	25.00	23.40	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Single Lane	["South"]	I-65 MM 25 ITS Preparation for Rolling Roadblock
Marshall	I-65	33.00	23.80	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Rolling Roadblock	["South"]	I-65 MM 24 DMS Installation Rolling Roadblock
Rutherford	I-24	66.00	71.00	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["East","West"]	I-24 MM 66-71 Bridge Joint Repairs
Rutherford	I-24	66.00	71.00	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["East","West"]	I-24 MM 66-71 Bridge Joint Repairs
Rutherford	I-24	66.00	71.00	TDOT Construction Projects	10-17-2026	Saturday	8PM - 5AM	Multiple Lanes	["East","West"]	I-24 MM 66-71 Bridge Joint Repairs
Rutherford	I-24	76.00	76.00	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	All Ramps	["North","West","South"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	All Ramps	["North","West","South"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	All Ramps	["North","West","South"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	All Ramps	["North","West","South"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	All Ramps	["North","West","South"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Williamson	I-65	60.00	66.20	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["North","South"]	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	60.00	66.20	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["North","South"]	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	60.00	66.20	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North","South"]	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	60.00	66.20	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North","South"]	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	60.00	66.20	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["North","South"]	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	60.00	66.20	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["North","South"]	I-65 MM 60-66 Resurfacing Project

Region 3 Lane Closure Report
10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Williamson	I-65	65.30	65.90	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 60-66 Resurfacing Exit 65 Ramp Closures
Williamson	I-65	65.30	65.90	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 60-66 Resurfacing Exit 65 Ramp Closures
Williamson	I-65	65.30	65.90	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 60-66 Resurfacing Exit 65 Ramp Closures
Williamson	I-65	65.30	65.90	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 60-66 Resurfacing Exit 65 Ramp Closures
Williamson	I-65	65.30	65.90	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 60-66 Resurfacing Exit 65 Ramp Closures
Williamson	I-65	65.30	65.90	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 60-66 Resurfacing Exit 65 Ramp Closures
Williamson	I-65	71.00	74.00	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 71-74 Resurfacing Project
Williamson	I-65	71.00	74.00	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 71-74 Resurfacing Project
Williamson	I-65	71.00	74.00	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 71-74 Resurfacing Project
Williamson	I-65	71.00	74.00	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 71-74 Resurfacing Project
Williamson	I-65	71.00	74.00	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 71-74 Resurfacing Project
Williamson	I-65	71.00	74.00	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 71-74 Resurfacing Project
Williamson	I-65	71.00	74.00	TDOT Construction Projects	10-17-2026	Saturday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 71-74 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 28-37 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 28-37 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 28-37 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 28-37 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 28-37 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 28-37 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	10-17-2026	Saturday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 28-37 Resurfacing Project
Wilson	I-840	65.80	70.50	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 65-70 Milling and Paving
Wilson	I-840	65.80	70.50	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 65-70 Milling and Paving
Wilson	I-840	65.80	70.50	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 65-70 Milling and Paving
Wilson	I-840	65.80	70.50	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 65-70 Milling and Paving
Wilson	I-840	65.80	70.50	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 65-70 Milling and Paving
Wilson	I-840	65.80	70.50	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 65-70 Milling and Paving
Wilson	I-840	65.80	70.50	TDOT Construction Projects	10-17-2026	Saturday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-840 MM 65-70 Milling and Paving
Davidson	SR-01	5.94	5.94	Utility Work	10-12-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-01 LM 6 Utility Pole Replacement
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	10-11-2026	Sunday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	10-17-2026	Saturday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.21	13.21	Maintenance Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR-01 LM 13 Sidewalk Restoration
Davidson	SR-01	13.21	13.21	Maintenance Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East"]	SR-01 LM 13 Sidewalk Restoration
Davidson	SR-01	13.21	13.21	Maintenance Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East"]	SR-01 LM 13 Sidewalk Restoration
Davidson	SR-01	13.21	13.21	Maintenance Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East"]	SR-01 LM 13 Sidewalk Restoration
Davidson	SR-01	13.21	13.21	Maintenance Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East"]	SR-01 LM 13 Sidewalk Restoration
Davidson	SR-01	17.53	17.03	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-01 LM 17 Broadway Underground Cable Install
Davidson	SR-01	17.53	17.03	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-01 LM 17 Broadway Underground Cable Install
Davidson	SR-01	17.53	17.03	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-01 LM 17 Broadway Underground Cable Install
Davidson	SR-01	17.53	17.03	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-01 LM 17 Broadway Underground Cable Install
Davidson	SR-01	17.53	17.03	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-01 LM 17 Broadway Underground Cable Install
Davidson	SR-01	18.11	19.11	Construction Activities (Not TDOT Projects)	10-11-2026	Sunday	24/7	Single Lane	["North"]	SR-01 LM 18-19 Curb & Gutter 24 Hour Closure
Davidson	SR-01	18.11	19.11	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	24/7	Single Lane	["North"]	SR-01 LM 18-19 Curb & Gutter 24 Hour Closure
Davidson	SR-01	18.11	19.11	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	24/7	Single Lane	["North"]	SR-01 LM 18-19 Curb & Gutter 24 Hour Closure
Davidson	SR-01	18.11	19.11	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	24/7	Single Lane	["North"]	SR-01 LM 18-19 Curb & Gutter 24 Hour Closure
Davidson	SR-01	18.11	19.11	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	24/7	Single Lane	["North"]	SR-01 LM 18-19 Curb & Gutter 24 Hour Closure

Region 3 Lane Closure Report
10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-01	18.11	19.11	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	24/7	Single Lane	["North"]	SR-01 LM 18-19 Curb & Gutter 24 Hour Closure
Davidson	SR-01	18.11	19.11	Construction Activities (Not TDOT Projects)	10-17-2026	Saturday	24/7	Single Lane	["North"]	SR-01 LM 18-19 Curb & Gutter 24 Hour Closure
Davidson	SR-01	19.37	19.47	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Aerial Cable Installation
Davidson	SR-01	19.37	19.47	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Aerial Cable Installation
Davidson	SR-01	19.37	19.47	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Aerial Cable Installation
Davidson	SR-01	19.37	19.47	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["West","East"]	SR-01 LM 19 Aerial Cable Installation
Davidson	SR-01	19.37	19.47	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Aerial Cable Installation
Davidson	SR-01	19.37	19.47	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["West","East"]	SR-01 LM 19 Aerial Installation of Cable
Davidson	SR-01	19.37	19.47	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Aerial Installation of Cable
Davidson	SR-01	19.37	19.47	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Aerial Installation of Cable
Davidson	SR-01	19.37	19.47	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Aerial Installation of Cable
Davidson	SR-01	19.37	19.47	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Aerial Installation of Cable
Davidson	SR-01	19.38	19.93	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Underground Boring
Davidson	SR-01	19.38	19.93	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Underground Boring
Davidson	SR-01	19.38	19.93	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Underground Boring
Davidson	SR-01	19.38	19.93	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Underground Boring
Davidson	SR-01	19.38	19.93	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19 Underground Boring
Davidson	SR-01	19.38	19.93	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19-20 Aerial Installation
Davidson	SR-01	19.38	19.93	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19-20 Aerial Installation
Davidson	SR-01	19.38	19.93	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19-20 Aerial Installation
Davidson	SR-01	19.38	19.93	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19-20 Aerial Installation
Davidson	SR-01	19.38	19.93	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-01 LM 19-20 Aerial Installation
Davidson	SR-01	22.10	22.22	Maintenance Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["South","East"]	SR-01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-01	22.10	22.22	Maintenance Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["South","East"]	SR-01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-01	22.10	22.22	Maintenance Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["South","East"]	SR-01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-01	22.10	22.22	Maintenance Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["South","East"]	SR-01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-01	22.10	22.22	Maintenance Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["South","East"]	SR-01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-01	22.39	22.51	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["West"]	SR-01 LM 22-23 Murfreesboro Rd Pole Replacements
Davidson	SR-01	22.39	22.51	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-01 LM 22-23 Murfreesboro Rd Pole Replacements
Davidson	SR-01	22.39	22.51	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-01 LM 22-23 Murfreesboro Rd Pole Replacements
Davidson	SR-01	22.39	22.51	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-01 LM 22-23 Murfreesboro Rd Pole Replacements
Davidson	SR-01	22.39	22.51	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["West"]	SR-01 LM 22-23 Murfreesboro Rd Pole Replacements
Davidson	SR-06	6.26	6.19	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-06 LM 6 Installing 8 Anchors on 2 Poles
Davidson	SR-06	6.26	6.19	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-06 LM 6 Installing 8 Anchors on 2 Poles
Davidson	SR-06	6.26	6.19	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-06 LM 6 Installing 8 Anchors on 2 Poles
Davidson	SR-06	6.26	6.19	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-06 LM 6 Installing 8 Anchors on 2 Poles
Davidson	SR-06	6.26	6.19	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-06 LM 6 Installing 8 Anchors on 2 Poles
Davidson	SR-06	8.00	8.00	TDOT Construction Projects	10-11-2026	Sunday	24/7	Single Lane	["South"]	SR-06 LM 8 Lane Closure at I-40 Bridge
Davidson	SR-06	8.00	8.00	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Mobile 1 Lane	["North"]	SR-06 LM 8 Lane Closure at I-40 Bridge
Davidson	SR-06	8.00	8.00	TDOT Construction Projects	10-12-2026	Monday	24/7	Single Lane	["South"]	SR-06 LM 8 Lane Closure at I-40 Bridge
Davidson	SR-06	8.00	8.00	TDOT Construction Projects	10-13-2026	Tuesday	24/7	Single Lane	["South"]	SR-06 LM 8 Lane Closure at I-40 Bridge
Davidson	SR-06	8.00	8.00	TDOT Construction Projects	10-14-2026	Wednesday	24/7	Single Lane	["South"]	SR-06 LM 8 Lane Closure at I-40 Bridge
Davidson	SR-06	8.00	8.00	TDOT Construction Projects	10-15-2026	Thursday	24/7	Single Lane	["South"]	SR-06 LM 8 Lane Closure at I-40 Bridge
Davidson	SR-06	8.00	8.00	TDOT Construction Projects	10-16-2026	Friday	24/7	Single Lane	["South"]	SR-06 LM 8 Lane Closure at I-40 Bridge
Davidson	SR-06	8.00	8.00	TDOT Construction Projects	10-17-2026	Saturday	24/7	Single Lane	["South"]	SR-06 LM 8 Lane Closure at I-40 Bridge
Davidson	SR-06	18.89	17.44	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-06 LM 17-18 Removal of Cable In Ground
Davidson	SR-06	18.89	17.44	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-06 LM 17-18 Removal of Cable In Ground
Davidson	SR-06	18.89	17.44	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-06 LM 17-18 Removal of Cable In Ground
Davidson	SR-06	18.89	17.44	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-06 LM 17-18 Removal of Cable In Ground
Davidson	SR-06	18.89	17.44	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-06 LM 17-18 Removal of Cable In Ground
Davidson	SR-06	20.78	20.81	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-06 LM 20-21 Franklin Rd Pole Replacements

Region 3 Lane Closure Report
10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-06	20.78	20.81	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-06 LM 20-21 Franklin Rd Pole Replacements
Davidson	SR-06	20.78	20.81	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-06 LM 20-21 Franklin Rd Pole Replacements
Davidson	SR-06	20.78	20.81	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-06 LM 20-21 Franklin Rd Pole Replacements
Davidson	SR-06	20.78	20.81	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-06 LM 20-21 Franklin Rd Pole Replacements
Davidson	SR-11	1.61	1.64	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-11 LM 1 Nolensville Road Resurfacing
Davidson	SR-11	1.61	1.64	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-11 LM 1 Nolensville Road Resurfacing
Davidson	SR-11	1.61	1.64	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-11 LM 1 Nolensville Road Resurfacing
Davidson	SR-11	1.61	1.64	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-11 LM 1 Nolensville Road Resurfacing
Davidson	SR-11	1.61	1.64	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-11 LM 1 Nolensville Road Resurfacing
Davidson	SR-11	4.50	4.82	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 4 Aerial Installation of Fiber
Davidson	SR-11	4.50	4.82	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 4 Aerial Installation of Fiber
Davidson	SR-11	4.50	4.82	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 4 Aerial Installation of Fiber
Davidson	SR-11	4.50	4.82	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 4 Aerial Installation of Fiber
Davidson	SR-11	5.27	4.75	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 4-5 Nolensville Pike Pole Replacements
Davidson	SR-11	5.27	4.75	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 4-5 Nolensville Pike Pole Replacements
Davidson	SR-11	5.27	4.75	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 4-5 Nolensville Pike Pole Replacements
Davidson	SR-11	5.27	4.75	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 4-5 Nolensville Pike Pole Replacements
Davidson	SR-11	5.27	4.75	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 4-5 Nolensville Pike Pole Replacements
Davidson	SR-11	7.02	10.96	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["North", "South", "East", "West"]	SR-11 LM 7-11 Nolensville Pk Traffic Signal Work
Davidson	SR-11	7.02	10.96	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["North", "South", "East", "West"]	SR-11 LM 7-11 Nolensville Pk Traffic Signal Work
Davidson	SR-11	7.02	10.96	Utility Work	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["North", "South", "East", "West"]	SR-11 LM 7-11 Nolensville Pk Traffic Signal Work
Davidson	SR-11	18.05	18.25	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 18 Blasting for Artist Lofts Project
Davidson	SR-11	18.05	18.25	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 18 Blasting for Artist Lofts Project
Davidson	SR-11	18.05	18.25	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 18 Blasting for Artist Lofts Project
Davidson	SR-11	18.05	18.25	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 18 Blasting for Artist Lofts Project
Davidson	SR-11	18.05	18.25	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 18 Blasting for Artist Lofts Project
Davidson	SR-11	18.20	18.17	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Pk Replacing Poles
Davidson	SR-11	18.20	18.17	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Pk Replacing Poles
Davidson	SR-11	18.46	18.58	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 18 Removing Aerial Cable
Davidson	SR-11	18.46	18.58	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 18 Removing Aerial Cable
Davidson	SR-11	18.46	18.58	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 18 Removing Aerial Cable
Davidson	SR-11	18.46	18.58	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 18 Removing Aerial Cable
Davidson	SR-11	18.46	18.58	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 18 Removing Aerial Cable
Davidson	SR-11	21.18	18.05	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18-25 Fiber Splicing
Davidson	SR-11	21.18	18.05	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18-25 Fiber Splicing
Davidson	SR-11	21.18	18.05	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18-25 Fiber Splicing
Davidson	SR-11	21.18	18.05	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18-25 Fiber Splicing
Davidson	SR-11	21.18	18.05	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18-25 Fiber Splicing
Davidson	SR-11	24.31	23.42	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 23-24 Goodlettsville Copper Recovery
Davidson	SR-11	24.31	23.42	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 23-24 Goodlettsville Copper Recovery
Davidson	SR-11	24.31	23.42	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 23-24 Goodlettsville Copper Recovery
Davidson	SR-11	24.31	23.42	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 23-24 Goodlettsville Copper Recovery
Davidson	SR-11	24.31	23.42	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 23-24 Goodlettsville Copper Recovery

Region 3 Lane Closure Report
10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Shoulder	["North", "South"]	SR-12 LM 0-4 Rosa Parks - Sign Removal
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Shoulder	["North", "South"]	SR-12 LM 0-4 Rosa Parks - Sign Removal
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Shoulder	["North", "South"]	SR-12 LM 0-4 Rosa Parks - Sign Removal
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Shoulder	["North", "South"]	SR-12 LM 0-4 Rosa Parks - Sign Removal
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Shoulder	["North", "South"]	SR-12 LM 0-4 Rosa Parks - Sign Removal
Davidson	SR-12	0.06	0.69	Construction Activities (Not TDOT Projects)	10-17-2026	Saturday	24/7	Shoulder	["North", "East"]	SR-12 LM 0 Sidewalk Installation
Davidson	SR-12	0.30	0.30	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-12 LM .3 Rosa L Parks Sign Removal/Installation
Davidson	SR-12	1.11	1.20	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-12 LM 1 Sidewalk Installation
Davidson	SR-12	1.11	1.20	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-12 LM 1 Sidewalk Installation
Davidson	SR-12	1.11	1.20	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-12 LM 1 Sidewalk Installation
Davidson	SR-12	1.11	1.20	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-12 LM 1 Sidewalk Installation
Davidson	SR-12	1.11	1.20	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-12 LM 1 Sidewalk Installation
Davidson	SR-12	1.11	1.20	Construction Activities (Not TDOT Projects)	10-17-2026	Saturday	9AM - 3PM	Single Lane	["North"]	SR-12 LM 1 Sidewalk Installation
Davidson	SR-12	4.00	6.10	Maintenance Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-12 LM 4- 6 Crack Sealing Roadway
Davidson	SR-12	4.00	6.10	Maintenance Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-12 LM 4- 6 Crack Sealing Roadway
Davidson	SR-12	4.00	6.10	Maintenance Work	10-17-2026	Saturday	9AM - 3PM	Single Lane	["South"]	SR-12 LM 4- 6 Crack Sealing Roadway
Davidson	SR-155	0.00	0.54	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR-155 LM 0 New Cabinet Installation
Davidson	SR-155	0.00	0.54	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East"]	SR-155 LM 0 New Cabinet Installation
Davidson	SR-155	0.00	0.54	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East"]	SR-155 LM 0 New Cabinet Installation
Davidson	SR-155	0.00	0.54	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East"]	SR-155 LM 0 New Cabinet Installation
Davidson	SR-155	0.00	0.54	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East"]	SR-155 LM 0 New Cabinet Installation
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.02	0.25	Utility Work	10-12-2026	Monday	9AM - 3PM	Shoulder	["East"]	SR-155 LM 0 Locating Manhole
Davidson	SR-155	0.02	0.25	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Shoulder	["East"]	SR-155 LM 0 Locating Manhole
Davidson	SR-155	0.02	0.25	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Shoulder	["East"]	SR-155 LM 0 Locating Manhole
Davidson	SR-155	0.02	0.25	Utility Work	10-15-2026	Thursday	9AM - 3PM	Shoulder	["East"]	SR-155 LM 0 Locating Manhole
Davidson	SR-155	0.02	0.25	Utility Work	10-16-2026	Friday	9AM - 3PM	Shoulder	["East"]	SR-155 LM 0 Locating Manhole
Davidson	SR-155	1.20	1.35	Maintenance Work	10-12-2026	Monday	8PM - 5AM	Single Lane	["East", "West"]	SR-155 LM 1 Tunnel Cleaning
Davidson	SR-155	1.50	1.50	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR-155 LM 1-2 Bus Shelter Installation
Davidson	SR-171	6.25	8.79	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-171 LM 6-9 Hobson Pike Resurfacing
Davidson	SR-171	6.25	8.79	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-171 LM 6-9 Hobson Pike Resurfacing
Davidson	SR-171	6.25	8.79	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-171 LM 6-9 Hobson Pike Resurfacing
Davidson	SR-171	6.25	8.79	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-171 LM 6-9 Hobson Pike Resurfacing
Davidson	SR-171	6.25	8.79	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-171 LM 6-9 Hobson Pike Resurfacing
Davidson	SR-174	0.11	0.67	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 Bridge Deck Work
Davidson	SR-174	0.11	0.67	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 Bridge Deck Work
Davidson	SR-174	0.11	0.67	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 Bridge Deck Work
Davidson	SR-174	0.11	0.67	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 Bridge Deck Work
Davidson	SR-174	0.11	0.67	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 Bridge Deck Work
Davidson	SR-24	7.74	7.32	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR-24 LM 7 Tree Trimming 30' span.
Davidson	SR-24	7.74	7.32	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East"]	SR-24 LM 7 Tree Trimming 30' span.
Davidson	SR-24	7.74	7.32	Utility Work	10-14-2026	Thursday	9AM - 3PM	Single Lane	["East"]	SR-24 LM 7 Tree Trimming 30' span.
Davidson	SR-24	7.74	7.32	Utility Work	10-15-2026	Friday	9AM - 3PM	Single Lane	["East"]	SR-24 LM 7 Tree Trimming 30' span.
Davidson	SR-24	7.79	7.86	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 8 Underground Boring
Davidson	SR-24	7.79	7.86	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 8 Underground Boring
Davidson	SR-24	7.79	7.86	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 8 Underground Boring

Region 3 Lane Closure Report

10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-24	7.79	7.86	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 8 Underground Boring
Davidson	SR-24	7.79	7.86	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 8 Underground Boring
Davidson	SR-24	12.12	8.19	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 8-12 Accessing Manholes & Removing Copper
Davidson	SR-24	12.12	8.19	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 8-12 Accessing Manholes & Removing Copper
Davidson	SR-24	12.12	8.19	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 8-12 Accessing Manholes & Removing Copper
Davidson	SR-24	12.12	8.19	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 8-12 Accessing Manholes & Removing Copper
Davidson	SR-24	12.12	8.19	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 8-12 Accessing Manholes & Removing Copper
Davidson	SR-24	12.48	12.68	Parades Shows Races or Venues-Closure due to pede	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-24 LM-12 Broadway Closed for Pedestrian Volume
Davidson	SR-24	12.48	12.68	Parades Shows Races or Venues-Closure due to pede	10-17-2026	Saturday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-24 LM-12 Broadway Closed for Pedestrian Volume
Davidson	SR-24	12.73	12.88	Utility Work	10-12-2026	Monday	9AM - 3PM	Shoulder	["North"]	SR-24 LM 12 Underground Boring
Davidson	SR-24	12.73	12.88	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Shoulder	["North"]	SR-24 LM 12 Underground Boring
Davidson	SR-24	12.73	12.88	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Shoulder	["North"]	SR-24 LM 12 Underground Boring
Davidson	SR-24	12.73	12.88	Utility Work	10-15-2026	Thursday	9AM - 3PM	Shoulder	["North"]	SR-24 LM 12 Underground Boring
Davidson	SR-24	12.73	12.88	Utility Work	10-16-2026	Friday	9AM - 3PM	Shoulder	["North"]	SR-24 LM 12 Underground Boring
Davidson	SR-24	17.67	17.71	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 17-18 Lebanon Pike Pole Replacements
Davidson	SR-24	17.67	17.71	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 17-18 Lebanon Pike Pole Replacements
Davidson	SR-24	17.67	17.71	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 17-18 Lebanon Pike Pole Replacements
Davidson	SR-24	17.67	17.71	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 17-18 Lebanon Pike Pole Replacements
Davidson	SR-24	17.67	17.71	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 17-18 Lebanon Pike Pole Replacements
Davidson	SR-251	8.60	11.66	Maintenance Work	10-15-2026	Thursday	8PM - 5AM	Single Lane	["South"]	SR-251 LM 8-11 Crack Sealing Roadway
Davidson	SR-251	8.60	11.66	Maintenance Work	10-16-2026	Friday	8PM - 5AM	Single Lane	["South"]	SR-251 LM 8-11 Crack Sealing Roadway
Davidson	SR-251	8.60	11.66	Maintenance Work	10-17-2026	Saturday	8PM - 5AM	Single Lane	["South"]	SR-251 LM 8-11 Crack Sealing Roadway

Region 3 Lane Closure Report
10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-254	11.40	11.73	Utility Work	10-12-2026	Monday	9AM - 3PM	Multiple Lanes	["West"]	SR-254 LM 11 Aerial Installation of Fiber
Davidson	SR-254	11.40	11.73	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Multiple Lanes	["West"]	SR-254 LM 11 Aerial Installation of Fiber
Davidson	SR-254	11.40	11.73	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Multiple Lanes	["West"]	SR-254 LM 11 Aerial Installation of Fiber
Davidson	SR-254	11.40	11.73	Utility Work	10-15-2026	Thursday	9AM - 3PM	Multiple Lanes	["West"]	SR-254 LM 11 Aerial Installation of Fiber
Davidson	SR-255	1.61	1.73	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-255 LM 1-2 Installing School Zone Equipment
Davidson	SR-255	1.61	1.73	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["West"]	SR-255 LM 1-2 Installing School Zone Equipment
Davidson	SR-255	4.49	4.49	Construction Activities (Not TDOT Projects)	10-11-2026	Sunday	8PM - 5AM	Single Lane	["West"]	SR-255 LM 4 Sidewalk Repairs
Davidson	SR-255	4.49	4.49	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	8PM - 5AM	Single Lane	["West"]	SR-255 LM 4 Sidewalk Repairs
Davidson	SR-255	4.49	4.49	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	8PM - 5AM	Single Lane	["West"]	SR-255 LM 4 Sidewalk Repairs
Davidson	SR-255	4.49	4.49	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	8PM - 5AM	Single Lane	["West"]	SR-255 LM 4 Sidewalk Repairs
Davidson	SR-255	4.49	4.49	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	8PM - 5AM	Single Lane	["West"]	SR-255 LM 4 Sidewalk Repairs
Davidson	SR-45	5.96	4.71	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-45 LM 4-6 Removing Aerial & Underground Cable
Davidson	SR-45	5.96	4.71	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-45 LM 4-6 Removing Aerial & Underground Cable
Davidson	SR-45	5.96	4.71	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-45 LM 4-6 Removing Aerial & Underground Cable
Davidson	SR-45	5.96	4.71	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-45 LM 4-6 Removing Aerial & Underground Cable
Davidson	SR-45	5.96	4.71	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-45 LM 4-6 Removing Aerial & Underground Cable
Davidson	SR-65	0.53	0.00	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-65 LM 0-1 Removing Underground Cables
Davidson	SR-65	0.53	0.00	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-65 LM 0-1 Removing Underground Cables
Davidson	SR-65	0.53	0.00	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-65 LM 0-1 Removing Underground Cables
Davidson	SR-65	0.53	0.00	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-65 LM 0-1 Removing Underground Cables
Davidson	SR-65	0.53	0.00	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-65 LM 0-1 Removing Underground Cables
Davidson	SR-65	2.89	1.32	Utility Work	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-65 LM 1 Water Main Installation
Davidson	SR-65	8.54	8.64	Maintenance Work	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 8 Reshaping Ditch & Adding Rock
Davidson	SR-65	88.00	88.50	Utility Work	10-12-2026	Monday	8PM - 5AM	Single Lane	["East", "West"]	SR-65 LM .5 W Trinity Lane Wall Pack Conversion
Hickman	SR-07	0.00	9.42	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-07 LM 0-9 Resurfacing Project
Hickman	SR-07	0.00	9.42	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-07 LM 0-9 Resurfacing Project
Hickman	SR-07	0.00	9.42	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-07 LM 0-9 Resurfacing Project
Hickman	SR-07	0.00	9.42	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-07 LM 0-9 Resurfacing Project
Hickman	SR-07	0.00	9.42	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-07 LM 0-9 Resurfacing Project
Hickman	SR-50	30.40	30.60	Maintenance Work	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["East"]	SR-50 LM 30 Duck River Bridge Replacement Boring
Hickman	SR-50	30.40	30.60	Maintenance Work	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["West"]	SR-50 LM 30 Duck River Bridge Replacement Boring
Hickman	SR-50	30.40	30.60	Maintenance Work	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["East"]	SR-50 LM 30 Duck River Bridge Replacement Boring
Hickman	SR-50	30.40	30.60	Maintenance Work	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["West"]	SR-50 LM 30 Duck River Bridge Replacement Boring
Houston	SR-149	1.61	2.15	Utility Work	10-12-2026	Monday	6AM	Single Lane	["West"]	SR-149 LM 1-2 City of Erin Water Line Installation
Houston	SR-149	1.61	2.15	Utility Work	10-13-2026	Tuesday	6AM	Single Lane	["West"]	SR-149 LM 1-2 City of Erin Water Line Installation
Houston	SR-149	1.61	2.15	Utility Work	10-14-2026	Wednesday	6AM	Single Lane	["West"]	SR-149 LM 1-2 City of Erin Water Line Installation
Houston	SR-149	1.61	2.15	Utility Work	10-15-2026	Thursday	6AM	Single Lane	["West"]	SR-149 LM 1-2 City of Erin Water Line Installation
Lincoln	SR-10	0.00	5.78	Utility Work	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-10 LM 0-5 Replacing Conductor Across Highway
Lincoln	SR-10	0.00	5.78	Utility Work	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-10 LM 0-5 Replacing Conductor Across Highway
Lincoln	SR-10	0.00	5.78	Utility Work	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-10 LM 0-5 Replacing Conductor Across Highway
Lincoln	SR-10	0.00	5.78	Utility Work	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-10 LM 0-5 Replacing Conductor Across Highway
Lincoln	SR-10	0.00	8.00	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-10 LM 0-8 Paving Project
Lincoln	SR-10	0.00	8.00	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-10 LM 0-8 Paving Project
Lincoln	SR-10	0.00	8.00	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-10 LM 0-8 Paving Project
Lincoln	SR-10	0.00	8.00	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-10 LM 0-8 Paving Project
Lincoln	SR-10	0.00	8.00	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-10 LM 0-8 Paving Project

Region 3 Lane Closure Report

10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Lincoln	SR-121	7.00	11.00	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["North","South"]	SR-121 LM 7-11 Paving Project
Lincoln	SR-121	7.00	11.00	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-121 LM 7-11 Paving Project
Lincoln	SR-121	7.00	11.00	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-121 LM 7-11 Paving Project
Lincoln	SR-121	7.00	11.00	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["North","South"]	SR-121 LM 7-11 Paving Project
Lincoln	SR-121	7.00	11.00	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["North","South"]	SR-121 LM 7-11 Paving Project
Macon	SR-141	0.00	5.57	TDOT Construction Projects	10-12-2026	Monday	6AM	Single Lane	["East","West"]	SR-141 LM 0-6 Resurfacing Project
Macon	SR-141	0.00	5.57	TDOT Construction Projects	10-13-2026	Tuesday	6AM	Single Lane	["East","West"]	SR-141 LM 0-6 Resurfacing Project
Macon	SR-141	0.00	5.57	TDOT Construction Projects	10-14-2026	Wednesday	6AM	Single Lane	["East","West"]	SR-141 LM 0-6 Resurfacing Project
Macon	SR-141	0.00	5.57	TDOT Construction Projects	10-15-2026	Thursday	6AM	Single Lane	["East","West"]	SR-141 LM 0-6 Resurfacing Project
Macon	SR-141	0.00	5.57	TDOT Construction Projects	10-16-2026	Friday	6AM	Single Lane	["East","West"]	SR-141 LM 0-6 Resurfacing Project
Macon	SR-141	0.00	5.57	TDOT Construction Projects	10-17-2026	Saturday	6AM	Single Lane	["East","West"]	SR-141 LM 0-6 Resurfacing Project
Macon	SR-52	11.81	11.85	Parades Shows Races or Venues-Parade	10-16-2026	Friday	9AM - 3PM	Multiple Lanes	["North","South","East","West"]	SR-52 LM 11-12 Macon HS Homecoming Parade
Marshall	SR-11	26.00	32.00	TDOT Construction Projects	10-11-2026	Sunday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 0-30 Chip Sealing & Removing Stripes
Marshall	SR-11	26.00	32.00	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 0-30 Chip Sealing & Removing Stripes
Marshall	SR-11	26.00	32.00	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 0-30 Chip Sealing & Removing Stripes
Marshall	SR-11	26.00	32.00	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 0-30 Chip Sealing & Removing Stripes
Marshall	SR-11	26.00	32.00	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 0-30 Chip Sealing & Removing Stripes
Marshall	SR-11	26.00	32.00	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 0-30 Chip Sealing & Removing Stripes
Marshall	SR-11	26.00	32.00	TDOT Construction Projects	10-17-2026	Saturday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 0-30 Chip Sealing & Removing Stripes

Region 3 Lane Closure Report
10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Maury	SR-06	25.63	29.22	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Shoulder	["North","South"]	SR-06 LM 25 Double Branch Rd. Turn Lane Install
Maury	SR-06	25.63	29.22	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Shoulder	["North","South"]	SR-06 LM 25 Double Branch Rd. Turn Lane Install
Maury	SR-06	25.63	29.22	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Shoulder	["North","South"]	SR-06 LM 25 Double Branch Rd. Turn Lane Install
Maury	SR-06	25.63	29.22	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Shoulder	["North","South"]	SR-06 LM 25 Double Branch Rd. Turn Lane Install
Maury	SR-06	25.63	29.22	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Shoulder	["North","South"]	SR-06 LM 25 Double Branch Rd. Turn Lane Install
Montgomery	SR-13	25.00	26.00	Construction Activities (Not TDOT Projects)	10-11-2026	Sunday	24/7	Single Lane	["North","South"]	SR-13 LM 25-26 24 Hour Lane Closure
Montgomery	SR-13	25.00	26.00	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	24/7	Single Lane	["North","South"]	SR-13 LM 25-26 24 Hour Lane Closure
Montgomery	SR-13	25.00	26.00	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	24/7	Single Lane	["North","South"]	SR-13 LM 25-26 24 Hour Lane Closure
Montgomery	SR-13	25.00	26.00	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	24/7	Single Lane	["North","South"]	SR-13 LM 25-26 24 Hour Lane Closure
Montgomery	SR-13	25.00	26.00	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	24/7	Single Lane	["North","South"]	SR-13 LM 25-26 24 Hour Lane Closure
Montgomery	SR-13	25.00	26.00	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	24/7	Single Lane	["North","South"]	SR-13 LM 25-26 24 Hour Lane Closure
Montgomery	SR-13	25.00	26.00	Construction Activities (Not TDOT Projects)	10-17-2026	Saturday	24/7	Single Lane	["North","South"]	SR-13 LM 25-26 24 Hour Lane Closure
Montgomery	SR-48	12.00	12.20	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-48 LM 12 Cross Drain Installation
Montgomery	SR-48	12.00	12.20	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-48 LM 12 Cross Drain Installation
Montgomery	SR-48	12.00	12.20	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-48 LM 12 Cross Drain Installation
Montgomery	SR-48	12.00	12.20	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-48 LM 12 Cross Drain Installation
Montgomery	SR-48	12.00	12.20	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-48 LM 12 Cross Drain Installation
Robertson	SR-11	2.72	3.64	Maintenance Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 2-3 Moving Mailboxes From Curb
Robertson	SR-11	2.72	3.64	Maintenance Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 2-3 Moving Mailboxes From Curb
Robertson	SR-11	2.72	3.64	Maintenance Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 2-3 Moving Mailboxes From Curb
Robertson	SR-11	2.72	3.64	Maintenance Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 2-3 Moving Mailboxes From Curb
Robertson	SR-11	2.72	3.64	Maintenance Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 2-3 Moving Mailboxes From Curb
Robertson	SR-11	7.67	6.82	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 6-7 Memorial Blvd Aerial Installation
Robertson	SR-11	7.67	6.82	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 6-7 Memorial Blvd Aerial Installation
Robertson	SR-11	7.67	6.82	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 6-7 Memorial Blvd Aerial Installation
Robertson	SR-11	7.67	6.82	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 6-7 Memorial Blvd Aerial Installation
Robertson	SR-11	7.67	6.82	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 6-7 Memorial Blvd Aerial Installation
Robertson	SR-161	1.00	9.00	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-161 LM 1-9 Removing Vegetation From Lines
Robertson	SR-161	1.00	9.00	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-161 LM 1-9 Removing Vegetation From Lines
Robertson	SR-161	1.00	9.00	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-161 LM 1-9 Removing Vegetation From Lines
Robertson	SR-161	1.00	9.00	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-161 LM 1-9 Removing Vegetation From Lines
Robertson	SR-161	1.00	9.00	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-161 LM 1-9 Removing Vegetation From Lines
Robertson	SR-256	10.96	11.06	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR-256 LM 11 Utility Pole Replacement
Robertson	SR-256	10.96	11.06	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East"]	SR-256 LM 11 Utility Pole Replacement
Robertson	SR-256	10.96	11.06	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East"]	SR-256 LM 11 Utility Pole Replacement
Robertson	SR-256	10.96	11.06	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East"]	SR-256 LM 11 Utility Pole Replacement
Robertson	SR-256	10.96	11.06	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East"]	SR-256 LM 11 Utility Pole Replacement
Robertson	SR-257	11.70	11.88	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["West"]	SR-257 LM 16 Aerial Installation of Fiber
Robertson	SR-257	11.70	11.88	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-257 LM 16 Aerial Installation of Fiber
Robertson	SR-257	11.70	11.88	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-257 LM 16 Aerial Installation of Fiber
Robertson	SR-257	11.70	11.88	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-257 LM 16 Aerial Installation of Fiber
Robertson	SR-257	11.88	11.88	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-257 LM 11 Aerial Installation of Fiber
Robertson	SR-257	11.88	11.88	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-257 LM 11 Aerial Installation of Fiber
Robertson	SR-257	11.88	11.88	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-257 LM 11 Aerial Installation of Fiber
Robertson	SR-257	11.88	11.88	Utility Work	10-14-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-257 LM 11 Aerial Installation of Fiber
Robertson	SR-258	0.00	0.23	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Multiple Lanes	["South"]	SR-258 LM 0 Paving Raymond Hirsh Parkway
Robertson	SR-258	0.00	0.23	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Multiple Lanes	["South"]	SR-258 LM 0 Paving Raymond Hirsh Parkway
Robertson	SR-258	0.00	0.23	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North"]	SR-258 LM 0 Paving Raymond Hirsh Parkway
Robertson	SR-258	0.00	0.23	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Multiple Lanes	["North"]	SR-258 LM 0 Paving Raymond Hirsh Parkway
Robertson	SR-258	0.00	0.23	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Multiple Lanes	["North"]	SR-258 LM 0 Paving Raymond Hirsh Parkway
Rutherford	SR-02	4.07	2.79	Utility Work	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["East","West"]	SR-02 LM 2-4 Upgrade Existing Electric Line

Region 3 Lane Closure Report

10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Rutherford	SR-02	4.07	2.79	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["East","West"]	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["East","West"]	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["East","West"]	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["West","East"]	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	16.24	16.26	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-02 LM 16 Roadway Widening @ Barrett Firearms
Rutherford	SR-02	16.24	16.26	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-02 LM 16 Roadway Widening @ Barrett Firearms
Rutherford	SR-02	16.24	16.26	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-02 LM 16 Roadway Widening @ Barrett Firearms
Rutherford	SR-02	16.24	16.26	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-02 LM 16 Roadway Widening @ Barrett Firearms
Rutherford	SR-02	16.24	16.26	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-02 LM 16 Roadway Widening @ Barrett Firearms
Rutherford	SR-10	17.89	24.97	TDOT Construction Projects	10-12-2026	Sunday	9AM - 3PM	Single Lane	["North"]	SR-10 LM 17-25 Resurfacing Project
Rutherford	SR-10	17.89	24.97	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-10 LM 17-25 Resurfacing Project
Rutherford	SR-10	17.89	24.97	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-10 LM 17-25 Resurfacing Project
Rutherford	SR-10	17.89	24.97	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-10 LM 17-25 Resurfacing Project
Rutherford	SR-11	0.00	2.57	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Single Lane	["North"]	SR-11 LM 0-3 Resurfacing Project
Rutherford	SR-11	0.00	2.57	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Single Lane	["North"]	SR-11 LM 0-3 Resurfacing Project
Rutherford	SR-11	0.00	2.57	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Single Lane	["North"]	SR-11 LM 0-3 Resurfacing Project
Rutherford	SR-11	0.00	2.57	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Single Lane	["North"]	SR-11 LM 0-3 Resurfacing Project
Rutherford	SR-11	0.00	2.57	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Single Lane	["North"]	SR-11 LM 0-3 Resurfacing Project

Region 3 Lane Closure Report
10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Rutherford	SR-266	1.40	1.60	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Multiple Lanes	["West", "East"]	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-268	4.75	5.74	Utility Work	10-12-2026	Monday	9AM - 3PM	Lane Shift	["West"]	SR-268 LM 4-5 Gas Relocation Project
Rutherford	SR-268	4.75	5.74	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Lane Shift	["West"]	SR-268 LM 4-5 Gas Relocation Project
Rutherford	SR-268	4.75	5.74	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Lane Shift	["West"]	SR-268 LM 4-5 Gas Relocation Project
Rutherford	SR-268	4.75	5.74	Utility Work	10-15-2026	Thursday	9AM - 3PM	Lane Shift	["West"]	SR-268 LM 4-5 Gas Relocation Project
Rutherford	SR-268	4.75	5.74	Utility Work	10-16-2026	Friday	9AM - 3PM	Lane Shift	["West"]	SR-268 LM 4-5 Gas Relocation Project
Rutherford	SR-96	7.85	9.08	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["West", "East"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["West", "East"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-99	1.00	5.00	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-99 LM 1 Turn Lane Addition on Veterans Parkway
Smith	SR-80	5.97	5.97	Maintenance Work	10-12-2026	Monday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Equipment Crossing at Various Times
Smith	SR-80	5.97	5.97	Maintenance Work	10-13-2026	Tuesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Equipment Crossing at Various Times
Smith	SR-80	5.97	5.97	Maintenance Work	10-14-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Equipment Crossing at Various Times
Smith	SR-80	5.97	5.97	Maintenance Work	10-15-2026	Thursday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Equipment Crossing at Various Times
Smith	SR-80	5.97	5.97	Maintenance Work	10-16-2026	Friday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Equipment Crossing at Various Times
Smith	SR-80	5.97	5.97	Maintenance Work	10-17-2026	Saturday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Equipment Crossing at Various Times
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-17-2026	Saturday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	6.60	11.00	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 6-11 Gallatin Road Resurfacing
Sumner	SR-06	6.60	11.00	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 6-11 Gallatin Road Resurfacing
Sumner	SR-06	6.60	11.00	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 6-11 Gallatin Road Resurfacing
Sumner	SR-06	6.60	11.00	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 6-11 Gallatin Road Resurfacing
Sumner	SR-06	6.60	11.00	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 6-11 Gallatin Road Resurfacing
Sumner	SR-06	6.60	11.00	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 6-11 Gallatin Road Resurfacing
Sumner	SR-06	6.60	11.00	TDOT Construction Projects	10-17-2026	Saturday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 6-11 Gallatin Road Resurfacing
Sumner	SR-06	19.23	20.00	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Shoulder	["North", "South"]	SR-06 LM 19-20 Paving New Turn Lane
Sumner	SR-06	19.23	20.00	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Shoulder	["North", "South"]	SR-06 LM 19-20 Paving New Turn Lane
Sumner	SR-06	19.23	20.00	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Shoulder	["North", "South"]	SR-06 LM 19-20 Paving New Turn Lane
Sumner	SR-06	19.23	20.00	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Shoulder	["North", "South"]	SR-06 LM 19-20 Paving New Turn Lane
Sumner	SR-06	19.23	20.00	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Shoulder	["North", "South"]	SR-06 LM 19-20 Paving New Turn Lane
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-06 LM 26-31 Paving Project
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-06 LM 26-31 Paving Project
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-06 LM 26-31 Paving Project
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-06 LM 26-31 Paving Project
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-06 LM 26-31 Paving Project

Region 3 Lane Closure Report
10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	10-17-2026	Saturday	9AM - 3PM	Flagging Operation	["East","West"]	SR-06 LM 26-31 Paving Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-11-2026	Sunday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-11-2026	Sunday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-12-2026	Monday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-13-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-17-2026	Saturday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	7.20	16.51	TDOT Construction Projects	10-17-2026	Saturday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-109 LM 7-16 Resurfacing Project
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["North","South"]	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["North","South"]	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["North","South"]	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	10-17-2026	Saturday	9AM - 3PM	Flagging Operation	["North","South"]	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	22.08	21.64	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-109 LM 22 Aerial Installation
Sumner	SR-109	22.08	21.64	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-109 LM 22 Aerial Installation
Sumner	SR-109	22.08	21.64	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-109 LM 22 Aerial Installation
Sumner	SR-109	22.08	21.64	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-109 LM 22 Aerial Installation
Sumner	SR-109	22.08	21.64	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-109 LM 22 Aerial Installation
Sumner	SR-41	0.00	5.00	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-41 LM 0-5 Sign Installation
Sumner	SR-41	0.00	5.00	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-41 LM 0-5 Sign Installation
Sumner	SR-41	0.00	5.00	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-41 LM 0-5 Sign Installation
Sumner	SR-41	0.00	5.00	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-41 LM 0-5 Sign Installation
Sumner	SR-41	0.00	5.00	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-41 LM 0-5 Sign Installation
Sumner	SR-41	0.00	5.00	TDOT Construction Projects	10-17-2026	Saturday	9AM - 3PM	Single Lane	["East","West"]	SR-41 LM 0-5 Sign Installation
Sumner	SR-41	0.11	0.67	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-41 LM 0-1 Deck Pour
Sumner	SR-41	0.52	0.85	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-41 LM 0-1 Aerial Installation of Cable
Sumner	SR-41	0.52	0.85	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-41 LM 0-1 Aerial Installation of Cable
Sumner	SR-41	0.52	0.85	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-41 LM 0-1 Aerial Installation of Cable
Sumner	SR-41	0.52	0.85	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-41 LM 0-1 Aerial Installation of Cable
Sumner	SR-41	0.52	0.85	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-41 LM 0-1 Aerial Installation of Cable
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["East","West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["East","West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["East","West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["East","West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["East","West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	10-17-2026	Saturday	9AM - 3PM	Flagging Operation	["East","West"]	SR-52 LM 2-3 Graded Rock Hauling
Trousdale	SR-141	5.96	5.96	Maintenance Work	10-12-2026	Monday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-141	5.96	5.96	Maintenance Work	10-13-2026	Tuesday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-141	5.96	5.96	Maintenance Work	10-14-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-141	5.96	5.96	Maintenance Work	10-15-2026	Thursday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-141	5.96	5.96	Maintenance Work	10-16-2026	Friday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-141	5.96	5.96	Maintenance Work	10-17-2026	Saturday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	10-12-2026	Monday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-25 LM 3 Equipment Crossing at Various Times

Region 3 Lane Closure Report

10-11-26 to 10-17-26

10-7-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Trousdale	SR-25	3.47	3.47	Maintenance Work	10-13-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	10-14-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	10-15-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	10-16-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	10-17-2026	Saturday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	10-12-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	10-13-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	10-14-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	10-15-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	10-16-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	10-17-2026	Saturday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equipment Crossing at Various Times
Williamson	SR-100	3.00	5.50	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3-5 Sidewalk Project
Williamson	SR-100	3.00	5.50	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3-5 Sidewalk Project
Williamson	SR-100	3.00	5.50	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["West", "East"]	SR-100 LM 3-5 Sidewalk Project
Williamson	SR-100	3.00	5.50	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3-5 Sidewalk Project
Williamson	SR-100	3.00	5.50	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3-5 Sidewalk Project
Williamson	SR-106	13.89	14.18	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR-106 LM 13-14 Sidewalk Installation Project
Williamson	SR-106	13.89	14.18	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East"]	SR-106 LM 13-14 Sidewalk Installation Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-12-2026	Monday	24/7	Multiple Lanes	["East", "West"]	SR-11 LM 13 Williams Road -Full Closure Detour
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-13-2026	Tuesday	24/7	Multiple Lanes	["East", "West"]	SR-11 LM 13 Williams Road -Full Closure Detour
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-14-2026	Wednesday	24/7	Multiple Lanes	["East", "West"]	SR-11 LM 13 Williams Road -Full Closure Detour
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-15-2026	Thursday	24/7	Multiple Lanes	["East", "West"]	SR-11 LM 13 Williams Road -Full Closure Detour
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-14-2026	Wednesday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-15-2026	Thursday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-16-2026	Friday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	10-17-2026	Saturday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.33	14.25	Utility Work	10-12-2026	Monday	9AM - 3PM	Lane Shift	["North"]	SR-11 LM 13 Boring Rd For New Service To Kroger
Williamson	SR-11	13.33	14.25	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Lane Shift	["North"]	SR-11 LM 13 Boring Rd For New Service To Kroger
Williamson	SR-11	13.33	14.25	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Lane Shift	["North"]	SR-11 LM 13 Boring Rd For New Service To Kroger
Williamson	SR-11	13.33	14.25	Utility Work	10-15-2026	Thursday	9AM - 3PM	Lane Shift	["North"]	SR-11 LM 13 Boring Rd For New Service To Kroger
Williamson	SR-11	13.33	14.25	Utility Work	10-16-2026	Friday	9AM - 3PM	Lane Shift	["North"]	SR-11 LM 13 Boring Rd For New Service To Kroger
Williamson	SR-253	4.21	4.94	Utility Work	10-12-2026	Monday	9AM - 3PM	Shoulder	["East", "West"]	SR-253 LM 4 Water Line Installation
Williamson	SR-253	4.21	4.94	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Shoulder	["East", "West"]	SR-253 LM 4 Water Line Installation
Williamson	SR-253	4.21	4.94	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Shoulder	["East", "West"]	SR-253 LM 4 Water Line Installation
Williamson	SR-253	4.21	4.94	Utility Work	10-15-2026	Thursday	9AM - 3PM	Shoulder	["East", "West"]	SR-253 LM 4 Water Line Installation
Williamson	SR-253	4.21	4.94	Utility Work	10-16-2026	Friday	9AM - 3PM	Shoulder	["East", "West"]	SR-253 LM 4 Water Line Installation
Williamson	SR-96	11.56	11.56	Utility Work	10-12-2026	Monday	9AM - 3PM	Lane Shift	["South"]	SR-96 LM 11-12 Relocating Water Main
Williamson	SR-96	11.56	11.56	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Lane Shift	["South"]	SR-96 LM 11-12 Relocating Water Main
Williamson	SR-96	11.56	11.56	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Lane Shift	["South"]	SR-96 LM 11-12 Relocating Water Main
Williamson	SR-96	11.56	11.56	Utility Work	10-15-2026	Thursday	9AM - 3PM	Lane Shift	["South"]	SR-96 LM 11-12 Relocating Water Main
Williamson	SR-96	11.56	11.56	Utility Work	10-16-2026	Friday	9AM - 3PM	Lane Shift	["South"]	SR-96 LM 11-12 Relocating Water Main
Wilson	SR-10	14.00	14.00	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-10 LM 14 Storm Drain Installation
Wilson	SR-10	14.00	14.00	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-10 LM 14 Storm Drain Installation
Wilson	SR-10	14.00	14.00	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-10 LM 14 Storm Drain Installation
Wilson	SR-10	14.00	14.00	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-10 LM 14 Storm Drain Installation
Wilson	SR-10	14.00	14.00	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-10 LM 14 Storm Drain Installation

Region 3 Lane Closure Report
10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Wilson	SR-10	14.00	14.00	Construction Activities (Not TDOT Projects)	10-17-2026	Saturday	9AM - 3PM	Single Lane	["North","South"]	SR-10 LM 14 Storm Drain Installation
Wilson	SR-109	7.58	7.57	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-109 LM 7-8 Aerial Installation
Wilson	SR-109	7.58	7.57	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-109 LM 7-8 Aerial Installation
Wilson	SR-109	7.58	7.57	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-109 LM 7-8 Aerial Installation
Wilson	SR-109	7.58	7.57	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-109 LM 7-8 Aerial Installation
Wilson	SR-109	7.58	7.57	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-109 LM 7-8 Aerial Installation
Wilson	SR-141	8.83	2.88	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Flagging Operation	["North","South"]	SR-141 LM 2-9 Project Utility Crossing
Wilson	SR-141	8.83	2.88	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-141 LM 2-9 Project Utility Crossing
Wilson	SR-141	8.83	2.88	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-141 LM 2-9 Project Utility Crossing
Wilson	SR-141	8.83	2.88	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Flagging Operation	["North","South"]	SR-141 LM 2-9 Project Utility Crossing
Wilson	SR-141	8.83	2.88	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Flagging Operation	["North","South"]	SR-141 LM 2-9 Project Utility Crossing
Wilson	SR-171	4.41	6.97	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 4-6 Mt Juliet Rd Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 4-6 Mt Juliet Rd Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 4-6 Mt Juliet Rd Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 4-6 Mt Juliet Rd Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 4-6 Mt Juliet Rd Traffic Signal Work
Wilson	SR-171	7.34	7.41	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 7.3 N Mt. Juliet Rd, Traffic Signal Work
Wilson	SR-171	7.34	7.41	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 7.3 N Mt. Juliet Rd, Traffic Signal Work
Wilson	SR-171	7.34	7.41	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 7.3 N Mt. Juliet Rd, Traffic Signal Work
Wilson	SR-171	7.34	7.41	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 7.3 N Mt. Juliet Rd, Traffic Signal Work
Wilson	SR-171	7.34	7.41	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 7.3 N Mt. Juliet Rd, Traffic Signal Work
Wilson	SR-24	2.00	3.00	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR-24 LM 2-3 Adding Turn Lane
Wilson	SR-24	2.00	3.00	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East"]	SR-24 LM 2-3 Adding Turn Lane
Wilson	SR-24	2.00	3.00	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East"]	SR-24 LM 2-3 Adding Turn Lane
Wilson	SR-24	2.00	3.00	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East"]	SR-24 LM 2-3 Adding Turn Lane
Wilson	SR-24	2.00	3.00	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Single Lane	["East"]	SR-24 LM 2-3 Adding Turn Lane
Wilson	SR-24	2.00	3.00	Construction Activities (Not TDOT Projects)	10-17-2026	Saturday	9AM - 3PM	Single Lane	["East"]	SR-24 LM 2-3 Adding Turn Lane
Wilson	SR-24	3.00	2.00	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 2-3 Sidewalk Install In School Zone
Wilson	SR-24	3.00	2.00	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 2-3 Sidewalk Install In School Zone
Wilson	SR-24	3.00	2.00	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 2-3 Sidewalk Install In School Zone
Wilson	SR-24	3.00	2.00	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 2-3 Sidewalk Install In School Zone
Wilson	SR-24	3.00	2.00	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 2-3 Sidewalk Install In School Zone
Wilson	SR-24	3.00	2.00	Construction Activities (Not TDOT Projects)	10-17-2026	Saturday	9AM - 3PM	Single Lane	["West"]	SR-24 LM 2-3 Sidewalk Install In School Zone
Wilson	SR-26	3.42	2.97	TDOT Construction Projects	10-12-2026	Monday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-26 LM 3 Widening Project
Wilson	SR-26	3.42	2.97	TDOT Construction Projects	10-13-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-26 LM 3 Widening Project
Wilson	SR-26	3.42	2.97	TDOT Construction Projects	10-14-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-26 LM 3 Widening Project
Wilson	SR-26	3.42	2.97	TDOT Construction Projects	10-15-2026	Thursday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-26 LM 3 Widening Project
Wilson	SR-26	3.42	2.97	TDOT Construction Projects	10-16-2026	Friday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-26 LM 3 Widening Project
Wilson	SR-26	5.45	6.07	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-26 LM 5-6 The Cubes Road Widening
Wilson	SR-26	5.45	6.07	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-26 LM 5-6 The Cubes Road Widening
Wilson	SR-26	5.45	6.07	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-26 LM 5-6 The Cubes Road Widening
Wilson	SR-26	5.45	6.07	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-26 LM 5-6 The Cubes Road Widening
Wilson	SR-26	5.45	6.07	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-26 LM 5-6 The Cubes Road Widening
Wilson	SR-265	0.03	1.85	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-265 LM 0-2 Underground & Aerial Installation
Wilson	SR-265	0.03	1.85	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-265 LM 0-2 Underground & Aerial Installation
Wilson	SR-265	0.03	1.85	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-265 LM 0-2 Underground & Aerial Installation
Wilson	SR-265	0.03	1.85	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-265 LM 0-2 Underground & Aerial Installation
Wilson	SR-265	0.03	1.85	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-265 LM 0-2 Underground & Aerial Installation
Wilson	SR-265	0.89	1.20	Utility Work	10-12-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-265 LM 0-1 Aerial Work on Lines
Wilson	SR-265	0.89	1.20	Utility Work	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-265 LM 0-1 Aerial Work on Lines
Wilson	SR-265	0.89	1.20	Utility Work	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-265 LM 0-1 Aerial Work on Lines

Region 3 Lane Closure Report

10-11-26 to 10-17-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Wilson	SR-265	0.89	1.20	Utility Work	10-15-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-265 LM 0-1 Aerial Work on Lines
Wilson	SR-265	0.89	1.20	Utility Work	10-16-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-265 LM 0-1 Aerial Work on Lines
Wilson	SR-266	15.44	15.13	Construction Activities (Not TDOT Projects)	10-12-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-266 LM 15 Road Widening
Wilson	SR-266	15.44	15.13	Construction Activities (Not TDOT Projects)	10-13-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-266 LM 15 Road Widening
Wilson	SR-266	15.44	15.13	Construction Activities (Not TDOT Projects)	10-14-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-266 LM 15 Road Widening
Wilson	SR-266	15.44	15.13	Construction Activities (Not TDOT Projects)	10-15-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-266 LM 15 Road Widening
Wilson	SR-266	15.44	15.13	Construction Activities (Not TDOT Projects)	10-16-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-266 LM 15 Road Widening