

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	I-24	32.00	40.60	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	54.00	56.00	Maintenance Work	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["West"]	I-24 W MM 54-56 Repair LCS Pixel Boards
Davidson	I-24	60.00	62.00	Maintenance Work	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["West"]	I-24 MM 60-62 Repair LCS Pixel Boards
Davidson	I-40	196.60	193.80	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	05-15-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	209.80	207.80	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North", "South"]	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North", "South"]	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North", "South"]	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North", "South"]	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["North", "South"]	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["West", "East"]	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-65	3.00	3.00	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	I-65 LM 3 Rivergate Bore Shot/ Pot Holing
Davidson	I-65	3.00	3.00	Construction Project	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	I-65 LM 3 Rivergate Bore Shot/ Pot Holing
Davidson	I-65	3.00	3.00	Construction Project	05-15-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	I-65 LM 3 Rivergate Bore Shot/ Pot Holing
Davidson	I-65	94.32	99.36	Construction Project	05-10-2026	Sunday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-11-2026	Monday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-14-2026	Thursday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-15-2026	Friday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-16-2026	Saturday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-10-2026	Sunday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	05-11-2026	Monday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	05-14-2026	Thursday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	05-15-2026	Friday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	05-16-2026	Saturday	8PM - 5AM	Single Lane	["South"]	I-65 S MM 94-99 Milling/Paving for Lane Swap
Hickman	I-40	159.00	153.60	Maintenance Work	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East"]	I-40 E MM 153-159 Milling and Paving
Humphreys	I-40	143.00	143.00	Construction Project	05-10-2026	Sunday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 143 Removing Asphalt Shoulders
Humphreys	I-40	143.00	143.00	Construction Project	05-11-2026	Monday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 143 Removing Asphalt Shoulders
Humphreys	I-40	143.00	143.00	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 143 Removing Asphalt Shoulders
Humphreys	I-40	143.00	143.00	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 143 Removing Asphalt Shoulders
Humphreys	I-40	143.00	143.00	Construction Project	05-14-2026	Thursday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 143 Removing Asphalt Shoulders
Humphreys	I-40	143.00	143.00	Construction Project	05-15-2026	Friday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 143 Removing Asphalt Shoulders
Rutherford	I-24	68.00	64.00	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 64-68 Milling and Paving
Rutherford	I-24	68.00	64.00	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 64-68 Milling and Paving
Rutherford	I-24	68.00	64.00	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 64-68 Milling and Paving
Rutherford	I-24	68.00	64.00	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 64-68 Milling and Paving

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Rutherford	I-24	68.00	64.00	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 64-68 Milling and Paving
Rutherford	I-24	76.00	76.00	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["North", "East", "South", "West"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North", "West", "South", "East"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North", "West", "South", "East"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["North", "South", "West", "East"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	83.80	85.60	Maintenance Work	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["East"]	I-24 E MM 84-85 Milling and Paving
Rutherford	I-24	88.10	87.40	Maintenance Work	05-10-2026	Sunday	8PM - 5AM	Single Lane	["West"]	I-24 W MM 87.6 Milling and Paving
Smith	I-40	258.00	267.00	Construction Project	05-11-2026	Monday	9AM - 3PM	Shoulder	["East", "West"]	I-40 EW MM 258-267 Survey Work for Design
Smith	I-40	258.00	267.00	Construction Project	05-12-2026	Tuesday	9AM - 3PM	Shoulder	["East", "West"]	I-40 EW MM 258-267 Survey Work for Design
Smith	I-40	258.00	267.00	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Shoulder	["East", "West"]	I-40 EW MM 258-267 Survey Work for Design
Smith	I-40	258.00	267.00	Construction Project	05-14-2026	Thursday	9AM - 3PM	Shoulder	["East", "West"]	I-40 EW MM 258-267 Survey Work for Design
Smith	I-40	258.00	267.00	Construction Project	05-15-2026	Friday	9AM - 3PM	Shoulder	["East", "West"]	I-40 EW MM 258-267 Survey Work for Design
Smith	I-40	258.50	263.00	Maintenance Work	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["East"]	I-40 E MM 258-263 Milling and Paving
Williamson	I-65	69.00	71.00	Maintenance Work	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North"]	I-65 Paving at NB on-ramps at Concord Rd & Moore's Ln

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Bedford	SR-10	17.05	17.45	Construction Project	05-11-2026	Monday	6AM	Single Lane	["North"]	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	05-12-2026	Tuesday	6AM	Single Lane	["South"]	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	05-13-2026	Wednesday	6AM	Single Lane	["North"]	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	05-14-2026	Thursday	6AM	Single Lane	["South"]	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	05-15-2026	Friday	6AM	Single Lane	["North"]	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	05-16-2026	Saturday	6AM	Single Lane	["South"]	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-16	19.22	19.62	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East"]	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East"]	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East"]	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East"]	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Davidson	SR-01	13.14	12.96	Maintenance Work	05-10-2026	Sunday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	05-11-2026	Monday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	05-12-2026	Tuesday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	05-13-2026	Wednesday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	05-14-2026	Thursday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	05-15-2026	Friday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	05-16-2026	Saturday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	17.00	20.00	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["North","South","East","West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["North","South","East","West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North","South","East","West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North","South","East","West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["North","South","East","West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	05-15-2026	Friday	8PM - 5AM	Multiple Lanes	["North","South","East","West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	18.63	20.59	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North","South"]	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North","South"]	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North","South"]	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North","South"]	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["North","South"]	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.64	19.26	Utility Work	05-11-2026	Monday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-01 LM 18-19 Lafayette St. Lashing Fiber
Davidson	SR-01	18.64	19.26	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-01 LM 18-19 Lafayette St. Lashing Fiber
Davidson	SR-01	18.64	19.26	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-01 LM 18-19 Lafayette St. Lashing Fiber
Davidson	SR-01	18.64	19.26	Utility Work	05-14-2026	Thursday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-01 LM 18-19 Lafayette St. Lashing Fiber
Davidson	SR-01	18.64	19.26	Utility Work	05-15-2026	Friday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-01 LM 18-19 Lafayette St. Lashing Fiber
Davidson	SR-01	22.50	22.20	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North","East"]	SR-01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-01	22.50	22.20	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North","East"]	SR-01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-01	22.50	22.20	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North","East"]	SR-01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-01	22.50	22.20	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North","East"]	SR-01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-01	22.50	22.20	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North","East"]	SR-01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-06	2.89	2.53	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-06 LM 2 Replace Driveway
Davidson	SR-06	2.89	2.53	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-06 LM 2 Replace Driveway
Davidson	SR-06	2.89	2.53	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-06 LM 2 Replace Driveway
Davidson	SR-06	21.29	21.31	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["East","West"]	SR-06 LM 21 Placing New Fiber Cable
Davidson	SR-06	21.29	21.31	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["East","West"]	SR-06 LM 21 Placing New Fiber Cable
Davidson	SR-06	21.29	21.31	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["East","West"]	SR-06 LM 21 Placing New Fiber Cable
Davidson	SR-06	21.29	21.31	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["East","West"]	SR-06 LM 21 Placing New Fiber Cable
Davidson	SR-06	21.29	21.31	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["East","West"]	SR-06 LM 21 Placing New Fiber Cable
Davidson	SR-06	21.29	21.31	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-06 LM 21 Rodding and Anchor
Davidson	SR-06	21.29	21.31	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-06 LM 21 Rodding and Anchor
Davidson	SR-06	21.29	21.31	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-06 LM 21 Rodding and Anchor
Davidson	SR-06	21.29	21.31	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-06 LM 21 Rodding and Anchor

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-06	21.29	21.31	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 21 Rodding and Anchor
Davidson	SR-100	5.96	5.96	Utility Work	05-10-2026	Sunday	8PM - 5AM	Single Lane	["East"]	SR-100 LM 6 Gas Service Installation
Davidson	SR-100	5.96	5.96	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["East"]	SR-100 LM 6 Gas Service Installation
Davidson	SR-100	5.96	5.96	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["East"]	SR-100 LM 6 Gas Service Installation
Davidson	SR-100	5.96	5.96	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["East"]	SR-100 LM 6 Gas Service Installation
Davidson	SR-100	5.96	5.96	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["East"]	SR-100 LM 6 Gas Service Installation
Davidson	SR-100	7.30	7.40	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["East"]	SR-100 LM 7.3 Bridge Inspection Over Harpeth River
Davidson	SR-100	7.30	7.40	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["West"]	SR-100 LM 7.3 Bridge Inspection Over Harpeth River
Davidson	SR-11	0.54	9.55	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.94	0.34	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	13.36	13.36	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Rd Lashing Cable
Davidson	SR-11	13.36	13.36	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Rd Lashing Cable
Davidson	SR-11	13.36	13.36	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Rd Lashing Cable
Davidson	SR-11	13.36	13.36	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Rd Lashing Cable
Davidson	SR-11	13.36	13.36	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Rd Lashing Cable
Davidson	SR-11	13.36	13.36	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Road Conduit Installation
Davidson	SR-11	13.36	13.36	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Road Conduit Installation
Davidson	SR-11	13.36	13.36	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Road Conduit Installation
Davidson	SR-11	13.36	13.36	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Road Conduit Installation
Davidson	SR-11	13.36	13.36	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Road Conduit Installation
Davidson	SR-11	13.40	13.40	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["South"]	SR-11 Dickerson Pk New Pedestrian HAWK System
Davidson	SR-11	13.58	14.06	Utility Work	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	15.29	15.24	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15 Dickerson Rd, Pole Replacement
Davidson	SR-11	15.29	15.24	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15 Dickerson Rd, Pole Replacement
Davidson	SR-11	15.29	15.24	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15 Dickerson Rd, Pole Replacement
Davidson	SR-11	15.29	15.24	Utility Work	05-14-2026	Thursday	24/7	Single Lane	["South"]	SR-11 LM 15 Dickerson Rd, Pole Replacement
Davidson	SR-11	15.29	15.24	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15 Dickerson Rd, Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15-16 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15-16 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15-16 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15-16 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15-16 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.81	16.74	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 16-17 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.81	16.74	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 16-17 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.81	16.74	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 16-17 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.81	16.74	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 16-17 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.81	16.74	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 16-17 Dickerson Rd. Pole Replacement
Davidson	SR-11	18.28	18.04	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-11	18.28	18.04	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	18.59	18.45	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dikerson Rd. Overhead Utility Work
Davidson	SR-11	18.59	18.45	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dikerson Rd. Overhead Utility Work
Davidson	SR-11	18.59	18.45	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dikerson Rd. Overhead Utility Work
Davidson	SR-11	18.59	18.45	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dikerson Rd. Overhead Utility Work
Davidson	SR-11	18.59	18.45	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dikerson Rd. Overhead Utility Work
Davidson	SR-11	23.38	24.48	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 23-24 Installing Poles- Crossing Roadway
Davidson	SR-11	23.38	24.48	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 23-24 Installing Poles- Crossing Roadway
Davidson	SR-11	23.38	24.48	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 23-24 Installing Poles- Crossing Roadway
Davidson	SR-11	23.38	24.48	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 23-24 Installing Poles- Crossing Roadway
Davidson	SR-11	24.21	23.57	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North","South"]	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North","South"]	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North","South"]	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North","South"]	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["North","South"]	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-112	8.12	9.25	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North","South"]	SR-112 LM 8-9 Clarksville Pk New Aerial Fiber
Davidson	SR-112	8.12	9.25	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North","South"]	SR-112 LM 8-9 Clarksville Pk New Aerial Fiber
Davidson	SR-112	8.12	9.25	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North","South"]	SR-112 LM 8-9 Clarksville Pk New Aerial Fiber
Davidson	SR-112	8.12	9.25	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North","South"]	SR-112 LM 8-9 Clarksville Pk New Aerial Fiber
Davidson	SR-112	8.12	9.25	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["North","South"]	SR-112 LM 8-9 Clarksville Pk New Aerial Fiber
Davidson	SR-12	0.00	4.30	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-174	0.62	0.31	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-174 CNZ028 Long Hollow Bridge Demo
Davidson	SR-174	0.62	0.31	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-174 CNZ028 Long Hollow Bridge Demo
Davidson	SR-174	0.62	0.31	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-174 CNZ028 Long Hollow Bridge Demo
Davidson	SR-174	0.62	0.31	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-174 CNZ028 Long Hollow Bridge Demo
Davidson	SR-174	0.62	0.31	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-174 CNZ028 Long Hollow Bridge Demo
Davidson	SR-24	5.50	5.39	Utility Work	05-11-2026	Monday	9AM - 3PM	Shoulder	["West"]	SR-24 LM 5 Charlotte Pike Fiber Repair
Davidson	SR-24	5.50	5.39	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Shoulder	["West"]	SR-24 LM 5 Charlotte Pike Fiber Repair
Davidson	SR-24	5.50	5.39	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Shoulder	["West"]	SR-24 LM 5 Charlotte Pike Fiber Repair
Davidson	SR-24	5.50	5.39	Utility Work	05-14-2026	Thursday	9AM - 3PM	Shoulder	["West"]	SR-24 LM 5 Charlotte Pike Fiber Repair
Davidson	SR-24	5.50	5.39	Utility Work	05-15-2026	Friday	9AM - 3PM	Shoulder	["West"]	SR-24 LM 5 Charlotte Pike Fiber Repair
Davidson	SR-24	12.70	12.31	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["East","West"]	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["East","West"]	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["East","West"]	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["East","West"]	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["East","West"]	SR-24 LM 12 Removing Underground Wire/Broadway

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-254	0.00	1.00	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance Work	05-16-2026	Saturday	9AM - 3PM	Single Lane	["East", "West"]	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-255	7.73	8.01	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-255 Airport Runway Bridge East Abutment Repairs
Davidson	SR-255	7.73	8.01	Construction Project	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-255 Airport Runway Bridge East Abutment Repairs
Davidson	SR-255	7.73	8.01	Construction Project	05-15-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-255 Airport Runway Bridge East Abutment Repairs
Davidson	SR-255	7.73	7.40	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Shoulder	["North"]	SR-255 LM 7 Donelson Pike Boring Samples
Davidson	SR-255	7.73	7.40	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Shoulder	["North"]	SR-255 LM 7 Donelson Pike Boring Samples
Davidson	SR-255	7.73	7.40	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Shoulder	["North"]	SR-255 LM 7 Donelson Pike Boring Samples
Davidson	SR-255	9.30	8.60	Utility Work	05-11-2026	Monday	8PM - 5AM	Mobile 1 Lane	["East", "West"]	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Mobile 1 Lane	["East", "West"]	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Mobile 1 Lane	["North", "South"]	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	05-14-2026	Thursday	8PM - 5AM	Mobile 1 Lane	["North", "South"]	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	05-15-2026	Friday	8PM - 5AM	Mobile 1 Lane	["East", "West"]	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	10.18	9.75	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-255 LM 10 Donelson Pk. Aerial Installation
Davidson	SR-255	10.18	9.75	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-255 LM 10 Donelson Pk. Aerial Installation
Davidson	SR-255	10.18	9.75	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-255 LM 10 Donelson Pk. Aerial Installation
Davidson	SR-255	10.18	9.75	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-255 LM 10 Donelson Pk. Aerial Installation
Davidson	SR-255	10.18	9.75	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-255 LM 10 Donelson Pk. Aerial Installation
Davidson	SR-255	10.30	10.18	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-255 LM 10.3 Donelson Pk. Aerial Installation
Davidson	SR-255	10.30	10.18	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-255 LM 10.3 Donelson Pk. Aerial Installation
Davidson	SR-255	10.30	10.18	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-255 LM 10.3 Donelson Pk. Aerial Installation
Davidson	SR-255	10.30	10.18	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-255 LM 10.3 Donelson Pk. Aerial Installation
Davidson	SR-255	10.30	10.18	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-255 LM 10.3 Donelson Pk. Aerial Installation
Davidson	SR-45	16.41	16.33	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-45 LM 16 Old Hickory Blvd Aerial Installation
Davidson	SR-45	16.41	16.33	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-45 LM 16 Old Hickory Blvd Aerial Installation
Davidson	SR-45	16.41	16.33	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-45 LM 16 Old Hickory Blvd Aerial Installation
Davidson	SR-45	16.41	16.33	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-45 LM 16 Old Hickory Blvd Aerial Installation
Davidson	SR-45	16.41	16.33	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-45 LM 16 Old Hickory Blvd Aerial Installation
Davidson	SR-45	17.92	17.92	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-45 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-45 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-45 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-45 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-45 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	05-15-2026	Friday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-45 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	05-16-2026	Saturday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-45 Bridge Repair Over I-40 in Hermitage
Davidson	SR-6	8.31	8.15	Utility Work	05-10-2026	Sunday	8PM - 5AM	Single Lane	["North"]	SR-6 LM 8 8th Avenue South Sewer Connection
Davidson	SR-6	8.31	8.15	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North"]	SR-6 LM 8 8th Avenue South Sewer Connection
Davidson	SR-6	8.31	8.15	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North"]	SR-6 LM 8 8th Avenue South Sewer Connection
Davidson	SR-6	8.31	8.15	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North"]	SR-6 LM 8 8th Avenue South Sewer Connection
Davidson	SR-6	8.31	8.15	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North"]	SR-6 LM 8 8th Avenue South Sewer Connection
Davidson	SR-65	0.54	1.29	Utility Work	05-10-2026	Sunday	9AM - 3PM	Single Lane	["West"]	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["West"]	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["West"]	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-16-2026	Saturday	9AM - 3PM	Single Lane	["West"]	SR-65 LM 0-2 Trinity Lane Directional Boring

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-65	2.89	1.32	Utility Work	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	4.31	3.61	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North"]	SR-65 LM 3-4 Installing New Aerial Fiber
Davidson	SR-65	4.31	3.61	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North"]	SR-65 LM 3-4 Installing New Aerial Fiber
Davidson	SR-65	4.31	3.61	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North"]	SR-65 LM 3-4 Installing New Aerial Fiber
Davidson	SR-65	4.31	3.61	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North"]	SR-65 LM 3-4 Installing New Aerial Fiber
Davidson	SR-65	4.31	3.61	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["North"]	SR-65 LM 3-4 Installing New Aerial Fiber
Davidson	SR-65	9.00	9.60	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North","South"]	SR-65 LM 9 Whites Creek Installing Aerial Fiber
Davidson	SR-65	9.00	9.60	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North","South"]	SR-65 LM 9 Whites Creek Installing Aerial Fiber
Davidson	SR-65	9.00	9.60	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North","South"]	SR-65 LM 9 Whites Creek Installing Aerial Fiber
Davidson	SR-65	9.00	9.60	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North","South"]	SR-65 LM 9 Whites Creek Installing Aerial Fiber
Davidson	SR-65	9.00	9.60	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["North","South"]	SR-65 LM 9 Whites Creek Installing Aerial Fiber
Davidson	SR-65	13.23	12.74	Utility Work	05-11-2026	Monday	8PM - 5AM	Single Lane	["North","South"]	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	05-12-2026	Tuesday	8PM - 5AM	Single Lane	["North","South"]	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	05-13-2026	Wednesday	8PM - 5AM	Single Lane	["North","South"]	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["North","South"]	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["North","South"]	SR-65 LM 12-13 Whites Creek Pk Aerial Installation

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Macon	SR-251	6.00	14.00	Construction Project	05-11-2026	Monday	6AM	Single Lane	["North","South"]	SR-251 LM 6-14 Galen Road Resurfacing
Macon	SR-251	6.00	14.00	Construction Project	05-12-2026	Tuesday	6AM	Single Lane	["North","South"]	SR-251 LM 6-14 Galen Road Resurfacing
Macon	SR-251	6.00	14.00	Construction Project	05-13-2026	Wednesday	6AM	Single Lane	["North","South"]	SR-251 LM 6-14 Galen Road Resurfacing
Macon	SR-251	6.00	14.00	Construction Project	05-14-2026	Thursday	6AM	Single Lane	["North","South"]	SR-251 LM 6-14 Galen Road Resurfacing
Macon	SR-251	6.00	14.00	Construction Project	05-15-2026	Friday	6AM	Single Lane	["North","South"]	SR-251 LM 6-14 Galen Road Resurfacing
Macon	SR-251	6.00	14.00	Construction Project	05-16-2026	Saturday	6AM	Single Lane	["North","South"]	SR-251 LM 6-14 Galen Road Resurfacing
Macon	SR-52	15.24	13.23	Construction Project	05-11-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 13-15 Spot Safety/ Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 13-15 Spot Safety/ Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 13-15 Spot Safety/ Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 13-15 Spot Safety/ Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	05-15-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 13-15 Spot Safety/ Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	05-16-2026	Saturday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 13-15 Spot Safety/ Resurfacing Project
Marshall	SR-373	3.92	2.07	Utility Work	05-11-2026	Monday	9AM - 3PM	Multiple Lanes	["East"]	SR-373 LM 2-3 Aerial Installation on Poles
Marshall	SR-373	3.92	2.07	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East"]	SR-373 LM 2-3 Aerial Installation on Poles
Marshall	SR-373	3.92	2.07	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East"]	SR-373 LM 2-3 Aerial Installation on Poles
Marshall	SR-373	3.92	2.07	Utility Work	05-14-2026	Thursday	9AM - 3PM	Multiple Lanes	["East"]	SR-373 LM 2-3 Aerial Installation on Poles
Marshall	SR-373	3.92	2.07	Utility Work	05-15-2026	Friday	9AM - 3PM	Multiple Lanes	["East"]	SR-373 LM 2-3 Aerial Installation on Poles
Marshall	SR-373	7.05	7.15	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-373 LM 7 Mooreville Hwy Signal Install
Mauzy	SR-06	17.66	23.29	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-06 LM 17-23 CNZ335 Paving Project
Mauzy	SR-06	17.66	23.29	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-06 LM 17-23 CNZ335 Paving Project
Mauzy	SR-06	17.66	23.29	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-06 LM 17-23 CNZ335 Paving Project
Mauzy	SR-06	17.66	23.29	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-06 LM 17-23 CNZ335 Paving Project
Mauzy	SR-06	17.66	23.29	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-06 LM 17-23 CNZ335 Paving Project
Mauzy	SR-06	17.66	23.29	Construction Project	05-15-2026	Friday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-06 LM 17-23 CNZ335 Paving Project
Mauzy	SR-396	1.39	1.39	Maintenance Work	05-14-2026	Thursday	8PM - 5AM	Single Lane	["East","West"]	SR-396 LM 1 On Call Concrete Repair
Mauzy	SR-396	1.39	1.39	Maintenance Work	05-15-2026	Friday	8PM - 5AM	Single Lane	["East","West"]	SR-396 LM 1 On Call Concrete Repair
Mauzy	SR-396	1.39	1.39	Maintenance Work	05-16-2026	Saturday	24/7	Single Lane	["East","West"]	SR-396 LM 1 On Call Concrete Repair
Montgomery	SR-112	11.16	10.38	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-112 LM 10-11 Aerial Fiber Installation
Montgomery	SR-112	11.16	10.38	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-112 LM 10-11 Aerial Fiber Installation
Montgomery	SR-112	11.16	10.38	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-112 LM 10-11 Aerial Fiber Installation
Montgomery	SR-112	11.16	10.38	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-112 LM 10-11 Aerial Fiber Installation
Montgomery	SR-112	11.16	10.38	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["West","East"]	SR-112 LM 10-11 Aerial Fiber Installation
Montgomery	SR-112	11.21	11.44	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-112 LM 11 Aerial Fiber Installation
Montgomery	SR-112	11.21	11.44	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-112 LM 11 Aerial Fiber Installation
Montgomery	SR-112	11.21	11.44	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-112 LM 11 Aerial Fiber Installation
Montgomery	SR-112	11.21	11.44	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-112 LM 11 Aerial Fiber Installation
Montgomery	SR-112	11.21	11.44	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-112 LM 11 Aerial Fiber Installation
Montgomery	SR-12	23.45	22.97	Utility Work	05-11-2026	Monday	9AM - 3PM	Shoulder	["South"]	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Shoulder	["South"]	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Shoulder	["South"]	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	05-14-2026	Thursday	9AM - 3PM	Shoulder	["South"]	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	05-15-2026	Friday	9AM - 3PM	Shoulder	["East"]	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-149	1.61	2.15	Utility Work	05-10-2026	Sunday	6AM	Shoulder	["West"]	SR-149 LM 1-2 City of Erin Waterline Installation
Montgomery	SR-149	1.61	2.15	Utility Work	05-11-2026	Monday	6AM	Shoulder	["West"]	SR-149 LM 1-2 City of Erin Waterline Installation
Montgomery	SR-149	1.61	2.15	Utility Work	05-12-2026	Tuesday	6AM	Shoulder	["West"]	SR-149 LM 1-2 City of Erin Waterline Installation
Montgomery	SR-149	1.61	2.15	Utility Work	05-13-2026	Wednesday	6AM	Shoulder	["West"]	SR-149 LM 1-2 City of Erin Waterline Installation
Montgomery	SR-149	1.61	2.15	Utility Work	05-14-2026	Thursday	6AM	Shoulder	["West"]	SR-149 LM 1-2 City of Erin Waterline Installation

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Montgomery	SR-149	1.61	2.15	Utility Work	05-15-2026	Friday	6AM	Shoulder	["West"]	SR-149 LM 1-2 City of Erin Waterline Installation
Montgomery	SR-149	1.61	2.15	Utility Work	05-16-2026	Saturday	6AM	Shoulder	["West"]	SR-149 LM 1-2 City of Erin Waterline Installation
Montgomery	SR-76	14.41	14.18	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-76 LM 14 Aerial Fiber Installation
Montgomery	SR-76	14.41	14.18	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-76 LM 14 Aerial Fiber Installation
Montgomery	SR-76	14.41	14.18	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-76 LM 14 Aerial Fiber Installation
Montgomery	SR-76	14.41	14.18	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-76 LM 14 Aerial Fiber Installation
Montgomery	SR-76	14.41	14.18	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-76 LM 14 Aerial Fiber Installation
Moore	SR-55	0.00	11.19	Construction Project	05-11-2026	Monday	6AM	Flagging Operation	["North", "South"]	SR-55 LM 0-11 Milling and Paving Project
Moore	SR-55	0.00	11.19	Construction Project	05-12-2026	Tuesday	6AM	Flagging Operation	["North", "South"]	SR-55 LM 0-11 Milling and Paving Project
Moore	SR-55	0.00	11.19	Construction Project	05-13-2026	Wednesday	6AM	Flagging Operation	["North", "South"]	SR-55 LM 0-11 Milling and Paving Project
Moore	SR-55	0.00	11.19	Construction Project	05-14-2026	Thursday	6AM	Flagging Operation	["North", "South"]	SR-55 LM 0-11 Milling and Paving Project
Moore	SR-55	0.00	11.19	Construction Project	05-15-2026	Friday	6AM	Flagging Operation	["North", "South"]	SR-55 LM 0-11 Milling and Paving Project
Robertson	SR-11	12.14	10.17	Utility Work	05-11-2026	Monday	9AM - 3PM	Shoulder	["East"]	SR-11 LM 10-12 Underground Boring Fiber Install
Robertson	SR-11	12.14	10.17	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Shoulder	["South"]	SR-11 LM 10-12 Underground Boring Fiber Install
Robertson	SR-11	12.14	10.17	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Shoulder	["South"]	SR-11 LM 10-12 Underground Boring Fiber Install
Robertson	SR-11	12.14	10.17	Utility Work	05-14-2026	Thursday	9AM - 3PM	Shoulder	["South"]	SR-11 LM 10-12 Underground Boring Fiber Install
Robertson	SR-11	12.14	10.17	Utility Work	05-15-2026	Friday	9AM - 3PM	Shoulder	["West"]	SR-11 LM 10-12 Underground Boring Fiber Install
Robertson	SR-11	12.14	12.84	Utility Work	05-11-2026	Monday	9AM - 3PM	Shoulder	["East"]	SR-11 LM 12 Underground Boring for Fiber Install
Robertson	SR-11	12.14	12.84	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Shoulder	["East"]	SR-11 LM 12 Underground Boring for Fiber Install
Robertson	SR-11	12.14	12.84	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Shoulder	["East"]	SR-11 LM 12 Underground Boring for Fiber Install
Robertson	SR-11	12.14	12.84	Utility Work	05-14-2026	Thursday	9AM - 3PM	Shoulder	["East"]	SR-11 LM 12 Underground Boring for Fiber Install
Robertson	SR-11	12.14	12.84	Utility Work	05-15-2026	Friday	9AM - 3PM	Shoulder	["East"]	SR-11 LM 12 Underground Boring for Fiber Install

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Rutherford	SR-01	3.38	4.10	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-01 LM 3 Sam Ridley Interchange Ramp Work
Rutherford	SR-01	3.38	4.10	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-01 LM 3 Sam Ridley Interchange Ramp Work
Rutherford	SR-01	3.38	4.10	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-01 LM 3 Sam Ridley Interchange Ramp Work
Rutherford	SR-01	3.38	4.10	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-01 LM 3 Sam Ridley Interchange Ramp Work
Rutherford	SR-01	3.38	4.10	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-01 LM 3 Sam Ridley Interchange Ramp Work
Rutherford	SR-01	19.71	19.74	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	4.07	2.79	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-02 LM Upgrade Existing Electric Utility Line
Rutherford	SR-02	4.07	2.79	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-02 LM Upgrade Existing Electric Utility Line
Rutherford	SR-02	4.07	2.79	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-02 LM Upgrade Existing Electric Utility Line
Rutherford	SR-02	4.07	2.79	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-02 LM Upgrade Existing Electric Utility Line
Rutherford	SR-02	4.07	2.79	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-02 LM Upgrade Existing Electric Utility Line
Rutherford	SR-10	5.78	8.80	Utility Work	05-11-2026	Monday	9AM - 3PM	Shoulder	["North","South"]	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Shoulder	["North","South"]	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Shoulder	["North","South"]	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	05-14-2026	Thursday	9AM - 3PM	Shoulder	["North","South"]	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-102	4.60	5.40	Utility Work	05-11-2026	Monday	9AM - 3PM	Shoulder	["South"]	SR-102 LM 4-6 Almaville Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Shoulder	["South"]	SR-102 LM 4-6 Almaville Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Shoulder	["South"]	SR-102 LM 4-6 Almaville Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	05-14-2026	Thursday	9AM - 3PM	Shoulder	["South"]	SR-102 LM 4-6 Almaville Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	05-15-2026	Friday	9AM - 3PM	Shoulder	["South"]	SR-102 LM 4-6 Almaville Rd Underground Boring
Rutherford	SR-266	1.40	1.60	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North","East","South","West"]	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-96	7.85	9.08	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	13.96	13.99	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North","South","East","West"]	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Smith	SR-80	5.97	5.97	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	05-16-2026	Saturday	9AM - 3PM	Multiple Lanes	["North","South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Sumner	SR-06	2.95	3.10	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["East","West"]	SR-06 LM 2-3 Road Widening In Hendersonville

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Sumner	SR-06	2.95	3.10	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["West", "East"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-15-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-16-2026	Saturday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	12.79	12.46	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-06 LM 12 New Signal Installation
Sumner	SR-06	12.79	12.46	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-06 LM 12 New Signal Installation
Sumner	SR-06	12.79	12.46	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-06 LM 12 New Signal Installation
Sumner	SR-06	12.79	12.46	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-06 LM 12 New Signal Installation
Sumner	SR-06	12.79	12.46	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-06 LM 12 New Signal Installation
Sumner	SR-109	21.30	22.80	Construction Project	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	05-16-2026	Saturday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 Portland Bypass Graded Solid Rock

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Sumner	SR-258	11.14	11.52	Utility Work	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["South"]	SR-258 LM 11 Tyree Springs Water Main Repair
Sumner	SR-258	11.14	11.52	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["South"]	SR-258 LM 11 Tyree Springs Water Main Repair
Sumner	SR-258	11.14	11.52	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["South"]	SR-258 LM 11 Tyree Springs Water Main Repair
Sumner	SR-258	11.14	11.52	Utility Work	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["South"]	SR-258 LM 11 Tyree Springs Water Main Repair
Sumner	SR-258	11.14	11.52	Utility Work	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["South"]	SR-258 LM 11 Tyree Springs Water Main Repair
Sumner	SR-41	0.11	0.67	Construction Project	05-10-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-41 CNZ028 Bridge Demo at I-65; Detour Utilized
Sumner	SR-41	0.11	0.67	Construction Project	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-41 CNZ028 Bridge Demo at I-65; Detour Utilized
Sumner	SR-41	0.11	0.67	Construction Project	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-41 CNZ028 Bridge Demo at I-65; Detour Utilized
Sumner	SR-41	0.11	0.67	Construction Project	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-41 CNZ028 Bridge Demo at I-65; Detour Utilized
Sumner	SR-41	0.11	0.67	Construction Project	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-41 CNZ028 Bridge Demo at I-65; Detour Utilized
Sumner	SR-41	2.04	2.51	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-52	2.70	3.20	Construction Project	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	05-16-2026	Saturday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-76	4.00	10.00	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-76 LM 4-10 On Call Pothole Patching
Sumner	SR-76	4.00	10.00	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-76 LM 4-10 On Call Pothole Patching
Sumner	SR-76	4.00	10.00	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-76 LM 4-10 On Call Pothole Patching
Sumner	SR-76	4.00	10.00	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-76 LM 4-10 On Call Pothole Patching
Sumner	SR-76	4.00	10.00	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-76 LM 4-10 On Call Pothole Patching
Trousdale	SR-141	5.96	5.96	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	05-16-2026	Saturday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-25	3.47	3.47	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	05-16-2026	Saturday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	05-16-2026	Saturday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day
Williamson	SR-100	3.00	5.50	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3-5 CNZ164 Sidewalk Project
Williamson	SR-100	3.00	5.50	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3-5 CNZ164 Sidewalk Project
Williamson	SR-100	3.00	5.50	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3-5 CNZ164 Sidewalk Project
Williamson	SR-100	3.00	5.50	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3-5 CNZ164 Sidewalk Project
Williamson	SR-100	3.00	5.50	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3-5 CNZ164 Sidewalk Project
Williamson	SR-100	3.76	3.88	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-100 LM 3 Relocating Gas Main
Williamson	SR-100	3.76	3.88	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-100 LM 3 Relocating Gas Main

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Williamson	SR-100	3.76	3.88	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-100 LM 3 Relocating Gas Main
Williamson	SR-100	3.76	3.88	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-100 LM 3 Relocating Gas Main
Williamson	SR-100	3.76	3.88	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-100 LM 3 Relocating Gas Main
Williamson	SR-11	13.25	13.60	Utility Work	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 13 York Road Traffic Signal Installation
Williamson	SR-11	13.25	13.60	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 13 York Road Traffic Signal Installation
Williamson	SR-11	13.25	13.60	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 13 York Road Traffic Signal Installation
Williamson	SR-11	13.25	13.60	Utility Work	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 13 York Road Traffic Signal Installation
Williamson	SR-11	13.25	13.60	Utility Work	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["North","South"]	SR-11 LM 13 York Road Traffic Signal Installation
Williamson	SR-11	13.95	14.17	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 13 Nolensville Town Square Sewer Install
Williamson	SR-11	13.95	14.17	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 13 Nolensville Town Square Sewer Install
Williamson	SR-11	13.95	14.17	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 13 Nolensville Town Square Sewer Install
Williamson	SR-11	13.95	14.17	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 13 Nolensville Town Square Sewer Install
Williamson	SR-11	13.95	14.17	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 13 Nolensville Town Square Sewer Install
Williamson	SR-252	0.00	5.71	Construction Project	05-11-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	05-15-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-96	10.30	10.50	Maintenance Work	05-11-2026	Monday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-96 LM 10 Concrete Work
Williamson	SR-96	10.30	10.50	Maintenance Work	05-12-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-96 LM 10 Concrete Work
Williamson	SR-96	10.30	10.50	Maintenance Work	05-13-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-96 LM 10 Concrete Work
Williamson	SR-96	10.30	10.50	Maintenance Work	05-14-2026	Thursday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-96 LM 10 Concrete Work
Williamson	SR-96	10.30	10.50	Maintenance Work	05-15-2026	Friday	8PM - 5AM	Multiple Lanes	["North","South"]	SR-96 LM 10 Concrete Work
Williamson	SR-96	20.62	26.94	Construction Project	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["East","West"]	SR-96 LM 20-27 Milling & Paving Project
Williamson	SR-96	20.62	26.94	Construction Project	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["East","West"]	SR-96 LM 20-27 Milling & Paving Project
Williamson	SR-96	20.62	26.94	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["East","West"]	SR-96 LM 20-27 Milling & Paving Project
Williamson	SR-96	20.62	26.94	Construction Project	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["East","West"]	SR-96 LM 20-27 Milling & Paving Project
Williamson	SR-96	20.62	26.94	Construction Project	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["East","West"]	SR-96 LM 20-27 Milling & Paving Project
Wilson	SR-10	13.99	13.87	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-109	5.00	5.10	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Lane Shift	["North"]	SR-109 LM 5 Turn Lane Installation
Wilson	SR-109	5.00	5.10	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Lane Shift	["North"]	SR-109 LM 5 Turn Lane Installation
Wilson	SR-109	5.00	5.10	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Lane Shift	["North"]	SR-109 LM 5 Turn Lane Installation
Wilson	SR-109	5.00	5.10	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Lane Shift	["North"]	SR-109 LM 5 Turn Lane Installation
Wilson	SR-109	5.00	5.10	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Lane Shift	["North"]	SR-109 LM 5 Turn Lane Installation
Wilson	SR-109	5.00	5.10	Maintenance Work	05-16-2026	Saturday	9AM - 3PM	Lane Shift	["North"]	SR-109 LM 5 Turn Lane Installation
Wilson	SR-141	8.83	2.88	Construction Project	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["North","South"]	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["North","South"]	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["North","South"]	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["North","South"]	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-171	4.41	6.97	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-24	5.88	6.15	Construction Project	05-11-2026	Monday	9AM - 3PM	Flagging Operation	["East","West"]	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	05-12-2026	Tuesday	9AM - 3PM	Flagging Operation	["East","West"]	SR-24 LM 5-6 Widening West Elem. School

Region 3 Lane Closure Report

5/10/26 to 5/16/26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Wilson	SR-24	5.88	6.15	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Flagging Operation	["West", "East"]	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	05-14-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	05-15-2026	Friday	9AM - 3PM	Flagging Operation	["West", "East"]	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	20.92	22.95	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-26	0.60	0.45	Utility Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["West", "East"]	SR-26 LM .5 W. Baddour Pkwy Signal Installation
Wilson	SR-26	0.60	0.45	Utility Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM .5 W. Baddour Pkwy Signal Installation
Wilson	SR-26	0.60	0.45	Utility Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM .5 W. Baddour Pkwy Signal Installation
Wilson	SR-26	0.60	0.45	Utility Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM .5 W. Baddour Pkwy Signal Installation
Wilson	SR-26	0.60	0.45	Utility Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM .5 W. Baddour Pkwy Signal Installation
Wilson	SR-26	0.96	0.83	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM 1 Hartman Dr. Signal Installation
Wilson	SR-26	0.96	0.83	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM 1 Hartman Dr. Signal Installation
Wilson	SR-26	0.96	0.83	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM 1 Hartman Dr. Signal Installation
Wilson	SR-26	0.96	0.83	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM 1 Hartman Dr. Signal Installation
Wilson	SR-26	0.96	0.83	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM 1 Hartman Dr. Signal Installation
Wilson	SR-26	0.96	0.83	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM 1 Hartman Dr. Signal Installation
Wilson	SR-26	1.98	1.86	Maintenance Work	05-11-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM 1 W. Baddour & Castle Heights Signal
Wilson	SR-26	1.98	1.86	Maintenance Work	05-12-2026	Tuesday	9AM - 3PM	Single Lane	["West", "East"]	SR-26 LM 1 W. Baddour & Castle Heights Signal
Wilson	SR-26	1.98	1.86	Maintenance Work	05-13-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM 1 W. Baddour & Castle Heights Signal
Wilson	SR-26	1.98	1.86	Maintenance Work	05-14-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM 1 W. Baddour & Castle Heights Signal
Wilson	SR-26	1.98	1.86	Maintenance Work	05-15-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-26 LM 1 W. Baddour & Castle Heights Signal
Wilson	SR-26	3.42	2.97	Construction Project	05-11-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	05-12-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	05-13-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	05-14-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	05-15-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-26 LM 3 CNX301 Widening Project Grading