

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	I-24	32.00	40.60	Construction Project	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-12-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	I-24 MM 32-40 Milling and Paving
Davidson	I-24	54.00	57.00	Maintenance Work	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["West"]	I-24 MM 54-57 Pull New Wire-DMS 33
Davidson	I-40	209.80	207.80	Utility Work	06-08-2026	Monday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	06-11-2026	Thursday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	210.20	209.60	Maintenance Work	06-08-2026	Monday	8PM - 5AM	Single Lane	["West"]	I-40 W MM 209-210 Milling & Paving
Davidson	I-40	210.20	209.60	Maintenance Work	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["West"]	I-40 W MM 209-210 Milling & Paving
Davidson	I-40	210.20	209.60	Maintenance Work	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["West"]	I-40 W MM 209-210 Milling & Paving
Davidson	I-40	211.00	209.80	Utility Work	06-08-2026	Monday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	06-11-2026	Thursday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	212.90	212.40	Utility Work	06-08-2026	Monday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 212-213 LED Streetlight Conversion
Davidson	I-40	212.90	212.40	Utility Work	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 212-213 LED Streetlight Conversion
Davidson	I-40	212.90	212.40	Utility Work	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 212-213 LED Streetlight Conversion
Davidson	I-40	212.90	212.40	Utility Work	06-11-2026	Thursday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 212-213 LED Streetlight Conversion
Davidson	I-65	85.30	83.90	Utility Work	06-08-2026	Monday	8PM - 5AM	Single Lane	["East", "West"]	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	85.30	83.90	Utility Work	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["East", "West"]	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	85.30	83.90	Utility Work	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	85.30	83.90	Utility Work	06-11-2026	Thursday	8PM - 5AM	Single Lane	["East", "West"]	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	94.32	99.36	Construction Project	06-07-2026	Sunday	8PM - 5AM	Single Lane	["South"]	I-65 MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	06-08-2026	Monday	8PM - 5AM	Single Lane	["South"]	I-65 MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["South"]	I-65 MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["South"]	I-65 MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	06-11-2026	Thursday	8PM - 5AM	Single Lane	["South"]	I-65 MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	06-12-2026	Friday	8PM - 5AM	Single Lane	["South"]	I-65 MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	99.16	96.39	Construction Project	06-08-2026	Monday	9AM - 3PM	Rolling Roadblock All Lanes	["North", "South"]	I-65 MM 96 Rivergate Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Rolling Roadblock All Lanes	["North", "South"]	I-65 MM 96 Rivergate Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Rolling Roadblock All Lanes	["North", "South"]	I-65 MM 96 Rivergate Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	Construction Project	06-11-2026	Thursday	9AM - 3PM	Rolling Roadblock All Lanes	["North", "South"]	I-65 MM 96 Rivergate Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	Construction Project	06-12-2026	Friday	9AM - 3PM	Rolling Roadblock All Lanes	["North", "South"]	I-65 MM 96 Rivergate Blasting 10AM - 2PM Each Day
Dickson	I-40	176.49	181.18	Construction Project	06-07-2026	Sunday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 176-181 Roadway Striping
Dickson	I-40	176.49	181.18	Construction Project	06-08-2026	Monday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 176-181 Roadway Striping
Dickson	I-40	176.49	181.18	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 176-181 Roadway Striping
Dickson	I-40	176.49	181.18	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 176-181 Roadway Striping
Dickson	I-40	176.49	181.18	Construction Project	06-11-2026	Thursday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 176-181 Roadway Striping

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Dickson	I-40	176.49	181.18	Construction Project	06-12-2026	Friday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 176-181 Roadway Striping
Dickson	I-40	176.49	181.18	Construction Project	06-13-2026	Saturday	8PM - 5AM	Single Lane	["East", "West"]	I-40 MM 176-181 Roadway Striping
Giles	I-65	4.60	4.80	Utility Work	06-07-2026	Sunday	6AM	Rolling Roadblock All Lanes	["North", "South"]	I-65 Reconduct Power Lines Over I-65
Hickman	I-40	156.30	154.20	Maintenance Work	06-08-2026	Monday	8PM - 5AM	Single Lane	["East"]	I-40 E MM 155 Milling and Paving
Montgomery	I-24	0.00	5.00	Construction Project	06-07-2026	Sunday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 0-5 Roadway Striping
Montgomery	I-24	0.00	5.00	Construction Project	06-08-2026	Monday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 0-5 Roadway Striping
Montgomery	I-24	0.00	5.00	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 0-5 Roadway Striping
Montgomery	I-24	0.00	5.00	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 0-5 Roadway Striping
Montgomery	I-24	0.00	5.00	Construction Project	06-11-2026	Thursday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 0-5 Roadway Striping
Montgomery	I-24	0.00	5.00	Construction Project	06-12-2026	Friday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 0-5 Roadway Striping
Montgomery	I-24	0.00	5.00	Construction Project	06-13-2026	Saturday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 0-5 Roadway Striping

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Robertson	I-24	22.00	30.00	Construction Project	06-07-2026	Sunday	8PM - 5AM	Mobile	["East"]	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-08-2026	Monday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-11-2026	Thursday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-12-2026	Friday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-13-2026	Saturday	8PM - 5AM	Mobile	["East", "West"]	I-24 MM 22-30 Roadway Striping
Rutherford	I-24	66.00	71.00	Construction Project	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes; Temp ramp	["East"]	I-24 MM 66-71 Mill, Overlay and VRAM
Rutherford	I-24	66.00	71.00	Construction Project	06-08-2026	Monday	8PM - 5AM	Multiple Lanes; Temp ramp	["East", "West"]	I-24 MM 66-71 Mill, Overlay and VRAM
Rutherford	I-24	66.00	71.00	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes; Temp ramp	["East", "West"]	I-24 MM 66-71 Mill, Overlay and VRAM
Rutherford	I-24	66.00	71.00	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes; Temp ramp	["West"]	I-24 MM 66-71 Mill, Overlay and VRAM
Rutherford	I-24	66.00	71.00	Construction Project	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes; Temp ramp	["West"]	I-24 MM 66-71 Mill, Overlay and VRAM
Rutherford	I-24	76.00	76.00	Construction Project	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["East"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	Construction Project	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["East"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	Construction Project	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["East"]	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	84.00	84.00	Construction Project	06-08-2026	Monday	9AM - 3PM	Single Lane	["East", "South"]	I-24 Exit 84 Joe B Jackson Ramp Widening
Rutherford	I-24	84.00	84.00	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["South", "East"]	I-24 Exit 84 Joe B Jackson Ramp Widening
Rutherford	I-24	84.00	84.00	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "West"]	I-24 Exit 84 Joe B Jackson Ramp Widening
Rutherford	I-24	84.00	84.00	Construction Project	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "West"]	I-24 Exit 84 Joe B Jackson Ramp Widening
Rutherford	I-24	84.00	84.00	Construction Project	06-12-2026	Friday	9AM - 3PM	Single Lane	["South", "East"]	I-24 Exit 84 Joe B Jackson Ramp Widening
Rutherford	I-24	84.00	84.00	Construction Project	06-13-2026	Saturday	9AM - 3PM	Single Lane	["East", "South"]	I-24 Exit 84 Joe B Jackson Ramp Widening
Williamson	I-65	69.60	65.00	Maintenance Work	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["North", "South"]	I-65 MM 69-65 SB Off Ramp, NB On Ramp
Williamson	I-840	39.40	37.50	Maintenance Work	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["West"]	I-840 West MM 39-37 Milling & Paving
Wilson	I-40	224.84	224.06	Construction Project	06-08-2026	Monday	8PM - 5AM	Single Lane	["West"]	I-40 W MM 224 Central Pike Bridge Coring
Wilson	I-40	224.84	224.06	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["West"]	I-40 W MM 224 Central Pike Bridge Coring
Wilson	I-40	224.84	224.06	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["West"]	I-40 W MM 224 Central Pike Bridge Coring
Wilson	I-40	224.84	224.06	Construction Project	06-11-2026	Thursday	8PM - 5AM	Single Lane	["West"]	I-40 W MM 224 Central Pike Bridge Coring
Wilson	I-40	231.00	232.00	Maintenance Work	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["East"]	I-40 E MM 231-232 Milling and Paving
Wilson	I-840	72.00	72.00	Construction Project	06-07-2026	Sunday	24/7	Shoulder	["West"]	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-08-2026	Monday	24/7	Shoulder	["West"]	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-09-2026	Tuesday	24/7	Shoulder	["West"]	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-10-2026	Wednesday	24/7	Shoulder	["West"]	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-11-2026	Thursday	24/7	Shoulder	["West"]	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-12-2026	Friday	24/7	Shoulder	["West"]	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-13-2026	Saturday	24/7	Shoulder	["West"]	I-840 MM 72 WB Off Ramp Shoulder Improvements
Bedford	SR-16	19.22	19.62	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["West"]	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-16 LM 19 Madison Street Sidewalk & Curb Repair

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Bedford	SR-16	19.22	19.62	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["West"]	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Davidson	SR 01	22.21	22.22	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Shoulder	["North","West"]	SR 01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR 01	22.21	22.22	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Shoulder	["North","West"]	SR 01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR 01	22.21	22.22	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Shoulder	["North","West"]	SR 01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR 01	22.21	22.22	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Shoulder	["North","West"]	SR 01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR 01	22.21	22.22	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Shoulder	["North","West"]	SR 01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR 265	1.00	1.11	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR 265 - LM 1-1.11 Pole Relocations
Davidson	SR 265	1.00	1.11	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East"]	SR 265 - LM 1-1.11 Pole Relocations
Davidson	SR 265	1.00	1.11	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East"]	SR 265 - LM 1-1.11 Pole Relocations
Davidson	SR 265	1.00	1.11	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East"]	SR 265 - LM 1-1.11 Pole Relocations
Davidson	SR 265	1.00	1.11	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["East"]	SR 265 - LM 1-1.11 Pole Relocations
Davidson	SR-01	12.62	12.62	Utility Work	06-08-2026	Monday	9AM - 3PM	Shoulder	["South"]	SR-01 LM 12 Building New Power Riser
Davidson	SR-01	12.62	12.62	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Shoulder	["South"]	SR-01 LM 12 Building New Power Riser
Davidson	SR-01	12.62	12.62	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Shoulder	["South"]	SR-01 LM 12 Building New Power Riser

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-01	13.14	12.96	Maintenance Work	06-07-2026	Sunday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-08-2026	Monday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-09-2026	Tuesday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-10-2026	Wednesday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-11-2026	Thursday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-12-2026	Friday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-13-2026	Saturday	24/7	Single Lane	["West"]	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	17.00	20.00	Construction Project	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	06-12-2026	Friday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	18.63	20.59	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-06	4.48	4.55	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["West"]	SR-06 LM 4 Electrical Pole Replacement
Davidson	SR-06	4.48	4.55	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-06 LM 4 Electrical Pole Replacement
Davidson	SR-06	4.48	4.55	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-06 LM 4 Electrical Pole Replacement
Davidson	SR-06	4.48	4.55	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-06 LM 4 Electrical Pole Replacement
Davidson	SR-06	4.48	4.55	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["West"]	SR-06 LM 4 Electrical Pole Replacement
Davidson	SR-06	8.31	8.15	Utility Work	06-07-2026	Sunday	8PM - 5AM	Single Lane	["North"]	SR-06 LM 8 Sewer Connection
Davidson	SR-06	8.31	8.15	Utility Work	06-08-2026	Monday	8PM - 5AM	Single Lane	["North"]	SR-06 LM 8 Sewer Connection
Davidson	SR-06	8.31	8.15	Utility Work	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["North"]	SR-06 LM 8 Sewer Connection
Davidson	SR-06	8.31	8.15	Utility Work	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["North"]	SR-06 LM 8 Sewer Connection
Davidson	SR-06	8.31	8.15	Utility Work	06-11-2026	Thursday	8PM - 5AM	Single Lane	["North"]	SR-06 LM 8 Sewer Connection
Davidson	SR-06	17.78	17.41	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 17 Aerial & Buried Cable Install
Davidson	SR-06	17.78	17.41	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 17 Aerial & Buried Cable Install
Davidson	SR-06	17.78	17.41	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 17 Aerial & Buried Cable Install
Davidson	SR-06	17.78	17.41	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 17 Aerial & Buried Cable Install
Davidson	SR-06	17.78	17.41	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-06 LM 17 Aerial & Buried Cable Install
Davidson	SR-11	0.54	9.55	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.94	0.34	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 0-1 Aerial Fiber Installation

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-11	0.94	0.93	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 0-1 Overlash Aerial Cable
Davidson	SR-11	0.94	0.93	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 0-1 Overlash Aerial Cable
Davidson	SR-11	0.94	0.93	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 0-1 Overlash Aerial Cable
Davidson	SR-11	0.94	0.93	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 0-1 Overlash Aerial Cable
Davidson	SR-11	0.94	0.93	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 0-1 Overlash Aerial Cable
Davidson	SR-11	1.03	1.03	Construction Project	06-13-2026	Saturday	24/7	Multiple Lanes	["South"]	SR-11 LM 1 Dismantling Tower Crane
Davidson	SR-11	6.68	6.49	Utility Work	06-07-2026	Sunday	9AM - 3PM	Single Lane	["East"]	SR-11 LM 6 Installation of Underground Fiber
Davidson	SR-11	6.68	6.49	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR-11 LM 6 Installation of Underground Fiber
Davidson	SR-11	6.68	6.49	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East"]	SR-11 LM 6 Installation of Underground Fiber
Davidson	SR-11	6.68	6.49	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East"]	SR-11 LM 6 Installation of Underground Fiber
Davidson	SR-11	6.68	6.49	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East"]	SR-11 LM 6 Installation of Underground Fiber
Davidson	SR-11	6.68	6.49	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["East"]	SR-11 LM 6 Installation of Underground Fiber
Davidson	SR-11	6.68	6.49	Utility Work	06-13-2026	Saturday	9AM - 3PM	Single Lane	["East"]	SR-11 LM 6 Installation of Underground Fiber

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-11	7.39	7.47	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "East"]	SR-11 LM 7 Traffic Cabinet Relocation
Davidson	SR-11	7.39	7.47	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "East"]	SR-11 LM 7 Traffic Cabinet Relocation
Davidson	SR-11	7.39	7.47	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "East"]	SR-11 LM 7 Traffic Cabinet Relocation
Davidson	SR-11	7.39	7.47	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "East"]	SR-11 LM 7 Traffic Cabinet Relocation
Davidson	SR-11	7.39	7.47	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "East"]	SR-11 LM 7 Traffic Cabinet Relocation
Davidson	SR-11	9.53	9.53	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 9 INSTALL OF BUS SHELTER
Davidson	SR-11	9.53	9.53	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 9 INSTALL OF BUS SHELTER
Davidson	SR-11	9.53	9.53	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 9 INSTALL OF BUS SHELTER
Davidson	SR-11	9.53	9.53	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 9 INSTALL OF BUS SHELTER
Davidson	SR-11	9.54	9.54	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 9 BUS STOP SHELTER INSTALLATION
Davidson	SR-11	9.54	9.54	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 9 BUS STOP SHELTER INSTALLATION
Davidson	SR-11	9.54	9.54	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 9 BUS STOP SHELTER INSTALLATION
Davidson	SR-11	9.54	9.54	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-11 LM 9 BUS STOP SHELTER INSTALLATION
Davidson	SR-11	11.33	11.35	Maintenance Work	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 11 Asphalt Repair, Trench & Other Cuts
Davidson	SR-11	11.33	11.35	Maintenance Work	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 11 Asphalt Repair, Trench & Other Cuts
Davidson	SR-11	11.33	11.35	Maintenance Work	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 11 Asphalt Repair, Trench & Other Cuts
Davidson	SR-11	11.33	11.35	Maintenance Work	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 11 Asphalt Repair, Trench & Other Cuts
Davidson	SR-11	11.33	11.35	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["North"]	SR-11 LM 11 Asphalt Repair, Trench & Other Cuts
Davidson	SR-11	13.50	13.40	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Pk Stop-Bar Install
Davidson	SR-11	13.50	13.40	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Pk Stop-Bar Install
Davidson	SR-11	13.50	13.40	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Pk Stop-Bar Install
Davidson	SR-11	13.50	13.40	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Pk Stop-Bar Install
Davidson	SR-11	13.50	13.40	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-11 LM 13 Dickerson Pk Stop-Bar Install
Davidson	SR-11	13.58	14.06	Utility Work	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["North"]	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	16.52	15.81	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15-16 Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15-16 Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15-16 Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15-16 Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 15-16 Pole Replacement
Davidson	SR-11	16.83	16.71	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	16.83	16.71	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	16.83	16.71	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	16.83	16.71	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	16.83	16.71	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	18.28	18.04	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Work on Overhead Lines

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-11	18.28	18.04	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Work on Overhead Lines
Davidson	SR-11	18.59	18.45	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Rd. Overhead Utility Work
Davidson	SR-11	18.59	18.45	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Rd. Overhead Utility Work
Davidson	SR-11	18.59	18.45	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Rd. Overhead Utility Work
Davidson	SR-11	18.59	18.45	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Rd. Overhead Utility Work
Davidson	SR-11	18.59	18.45	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-11 LM 18 Dickerson Rd. Overhead Utility Work
Davidson	SR-11	24.21	23.57	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-11 LM 23 Installing New Aerial Fiber Cables

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-12	0.00	4.30	Construction Project	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	06-12-2026	Friday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	06-13-2026	Saturday	8PM - 5AM	Multiple Lanes	["North", "South"]	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	3.71	3.92	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-12 LM 3 PLACE ANCHOR, POLE, GROUNDROD
Davidson	SR-12	3.71	3.92	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-12 LM 3 PLACE ANCHOR, POLE, GROUNDROD
Davidson	SR-12	3.71	3.92	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-12 LM 3 PLACE ANCHOR, POLE, GROUNDROD
Davidson	SR-12	3.71	3.92	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-12 LM 3 PLACE ANCHOR, POLE, GROUNDROD
Davidson	SR-12	3.71	3.92	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-12 LM 3 PLACE ANCHOR, POLE, GROUNDROD
Davidson	SR-155	11.80	10.50	Utility Work	06-08-2026	Monday	8PM - 5AM	Mobile	["North", "South"]	SR-155 MM10-12 LED Streetlight Conversion
Davidson	SR-155	11.80	10.50	Utility Work	06-09-2026	Tuesday	8PM - 5AM	Mobile	["North", "South"]	SR-155 MM10-12 LED Streetlight Conversion
Davidson	SR-155	11.80	10.50	Utility Work	06-10-2026	Wednesday	8PM - 5AM	Mobile	["North", "South"]	SR-155 MM10-12 LED Streetlight Conversion
Davidson	SR-155	11.80	10.50	Utility Work	06-11-2026	Thursday	8PM - 5AM	Mobile	["North", "South"]	SR-155 MM10-12 LED Streetlight Conversion
Davidson	SR-155	28.47	29.47	Utility Work	06-08-2026	Monday	8PM - 5AM	Single Lane	["North", "South"]	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["North", "South"]	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["North", "South"]	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	06-11-2026	Thursday	8PM - 5AM	Single Lane	["North", "South"]	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	06-12-2026	Friday	8PM - 5AM	Single Lane	["North", "South"]	SR-155 LM 28-29 Directional Boring
Davidson	SR-174	0.00	1.00	Construction Project	06-13-2026	Saturday	24/7	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 E Cedar-CN2028 Bridge Demolition
Davidson	SR-174	0.62	0.31	Construction Project	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 Long Hollow Bridge Demolition
Davidson	SR-174	0.62	0.31	Construction Project	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 Long Hollow Bridge Demolition
Davidson	SR-174	0.62	0.31	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 Long Hollow Bridge Demolition
Davidson	SR-174	0.62	0.31	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 Long Hollow Bridge Demolition
Davidson	SR-174	0.62	0.31	Construction Project	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-174 LM 0-1 Long Hollow Bridge Demolition
Davidson	SR-174	0.62	0.31	Construction Project	06-08-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	06-12-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-24	5.80	6.60	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5.8-6.6 On Call Pothole Patching
Davidson	SR-24	5.80	6.60	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5.8-6.6 On Call Pothole Patching
Davidson	SR-24	5.80	6.60	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5.8-6.6 On Call Pothole Patching
Davidson	SR-24	5.80	6.60	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5.8-6.6 On Call Pothole Patching
Davidson	SR-24	5.80	6.60	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5.8-6.6 On Call Pothole Patching
Davidson	SR-24	12.70	12.31	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	18.20	19.60	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 18.2 -19.6 On Call Pothole Patching

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-24	18.20	19.60	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 18.2 -19.6 On Call Pothole Patching
Davidson	SR-24	18.20	19.60	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 18.2 -19.6 On Call Pothole Patching
Davidson	SR-24	18.20	19.60	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 18.2 -19.6 On Call Pothole Patching
Davidson	SR-24	18.20	19.60	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 18.2 -19.6 On Call Pothole Patching
Davidson	SR-24	22.11	22.16	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-24 LM 22 Installing Fiber and Handholds
Davidson	SR-24	22.11	22.16	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-24 LM 22 Installing Fiber and Handholds
Davidson	SR-24	22.11	22.16	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-24 LM 22 Installing Fiber and Handholds
Davidson	SR-24	22.11	22.16	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-24 LM 22 Installing Fiber and Handholds
Davidson	SR-24	22.11	22.16	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-24 LM 22 Installing Fiber and Handholds
Davidson	SR-24	22.58	22.63	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-24 LM 22 Lebanon Rd Overlash Aerial Cable
Davidson	SR-24	22.58	22.63	Utility Work	06-09-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-24 LM 22 Lebanon Rd Overlash Aerial Cable
Davidson	SR-24	22.58	22.63	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-24 LM 22 Lebanon Rd Overlash Aerial Cable
Davidson	SR-24	22.58	22.63	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-24 LM 22 Lebanon Rd Overlash Aerial Cable
Davidson	SR-24	22.58	22.63	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-24 LM 22 Lebanon Rd Overlash Aerial Cable

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-254	13.74	17.30	Construction Project	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.74	17.30	Construction Project	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.74	17.30	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.74	17.30	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.74	17.30	Construction Project	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.74	17.30	Construction Project	06-12-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.97	17.28	Maintenance Work	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Multiple Lanes	["West", "East"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-12-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-13-2026	Saturday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-255	7.73	8.01	Construction Project	06-08-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Construction Project	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Construction Project	06-12-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	8.00	9.00	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-255 LM 8-9 Blasting For Airport Project
Davidson	SR-255	8.00	9.00	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-255 LM 8-9 Blasting For Airport Project
Davidson	SR-255	8.00	9.00	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-255 LM 8-9 Blasting For Airport Project
Davidson	SR-255	8.00	9.00	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-255 LM 8-9 Blasting For Airport Project
Davidson	SR-255	8.00	9.00	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-255 LM 8-9 Blasting For Airport Project
Davidson	SR-255	9.30	8.60	Utility Work	06-08-2026	Monday	8PM - 5AM	Mobile	["North", "South"]	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	06-09-2026	Tuesday	8PM - 5AM	Mobile	["North", "South"]	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	06-10-2026	Wednesday	8PM - 5AM	Mobile	["North", "South"]	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	06-11-2026	Thursday	8PM - 5AM	Mobile	["North", "South"]	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-45	15.86	16.51	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-65	2.35	2.42	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "West"]	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "West"]	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "West"]	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "West"]	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "West"]	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-65	2.89	1.32	Utility Work	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["North"]	SR-65 LM 1 Water Main Installation
Davidson	SR-65	3.53	3.48	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-65 LM 3 Placing New Fiber to Warehouse
Davidson	SR-65	3.53	3.48	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-65 LM 3 Placing New Fiber to Warehouse
Davidson	SR-65	3.53	3.48	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-65 LM 3 Placing New Fiber to Warehouse
Davidson	SR-65	3.53	3.48	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-65 LM 3 Placing New Fiber to Warehouse
Davidson	SR-65	3.53	3.48	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-65 LM 3 Placing New Fiber to Warehouse
Davidson	SR-65	9.20	9.40	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["South"]	SR-65 LM 9 Ditch Cleaning and Reshaping
Davidson	SR-65	13.23	12.74	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Dickson	SR-46	7.95	6.92	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	7.95	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-46 LM 7 Installing Underground Fiber
Macon	SR-261	6.00	14.00	Construction Project	06-08-2026	Monday	6AM	Single Lane	["North","South"]	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	06-09-2026	Tuesday	6AM	Single Lane	["North","South"]	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	06-10-2026	Wednesday	6AM	Single Lane	["North","South"]	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	06-11-2026	Thursday	6AM	Single Lane	["North","South"]	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	06-12-2026	Friday	6AM	Single Lane	["North","South"]	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	06-13-2026	Saturday	6AM	Single Lane	["North","South"]	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-52	3.00	5.50	Construction Project	06-08-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	3.00	5.50	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	3.00	5.50	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	3.00	5.50	Construction Project	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	3.00	5.50	Construction Project	06-12-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	3.00	5.50	Construction Project	06-13-2026	Saturday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	15.24	13.23	Construction Project	06-08-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-52 LM 13-15 Resurfacing Project

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Macon	SR-52	15.24	13.23	Construction Project	06-12-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	06-13-2026	Saturday	9AM - 3PM	Single Lane	["East", "West"]	SR-52 LM 13-15 Resurfacing Project
Maury	SR-06	17.66	23.29	Construction Project	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-12-2026	Friday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-13-2026	Saturday	8PM - 5AM	Multiple Lanes	["North", "South", "East", "West"]	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-166	8.50	8.60	Utility Work	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-166 LM 8 1st Avenue Water Leak Repair
Maury	SR-166	8.50	8.60	Utility Work	06-08-2026	Monday	6AM	Multiple Lanes	["East", "West"]	SR-166 LM 8 1st Avenue Water Leak Repair
Maury	SR-373	0.00	8.21	Construction Project	06-08-2026	Monday	6AM	Flagging Operation	["North", "South"]	SR-373 LM 0-8 Paving Project
Maury	SR-373	0.00	8.21	Construction Project	06-09-2026	Tuesday	6AM	Flagging Operation	["North", "South"]	SR-373 LM 0-8 Paving Project
Maury	SR-373	0.00	8.21	Construction Project	06-10-2026	Wednesday	6AM	Flagging Operation	["North", "South"]	SR-373 LM 0-8 Paving Project
Maury	SR-373	0.00	8.21	Construction Project	06-11-2026	Thursday	6AM	Flagging Operation	["North", "South"]	SR-373 LM 0-8 Paving Project
Maury	SR-373	0.00	8.21	Construction Project	06-12-2026	Friday	6AM	Flagging Operation	["North", "South"]	SR-373 LM 0-8 Paving Project
Maury	SR-386	2.44	2.46	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-386 Kedron Rd Sewer Work
Maury	SR-396	0.05	0.05	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["East", "West"]	SR-396 LM .05 CNZ284 On-Call Concrete Repair
Maury	SR-396	0.05	0.05	Construction Project	06-11-2026	Thursday	8PM - 5AM	Single Lane	["West", "East"]	SR-396 LM .05 CNZ284 On-Call Concrete Repair
Maury	SR-396	0.05	0.05	Construction Project	06-12-2026	Friday	8PM - 5AM	Single Lane	["West", "East"]	SR-396 LM .05 CNZ284 On-Call Concrete Repair
Maury	SR-396	0.05	0.05	Construction Project	06-13-2026	Saturday	24/7	Single Lane	["West", "East"]	SR-396 LM .05 CNZ284 On-Call Concrete Repair
Maury	SR-396	1.39	1.39	Construction Project	06-07-2026	Sunday	24/7	Single Lane	["East", "West"]	SR-396 LM 1 On Call Concrete Repair
Maury	SR-50	16.57	24.05	Construction Project	06-08-2026	Monday	6AM	Flagging Operation	["East", "West"]	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	Construction Project	06-09-2026	Tuesday	6AM	Flagging Operation	["East", "West"]	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	Construction Project	06-10-2026	Wednesday	6AM	Flagging Operation	["East", "West"]	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	Construction Project	06-11-2026	Thursday	6AM	Flagging Operation	["East", "West"]	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	Construction Project	06-12-2026	Friday	6AM	Flagging Operation	["East", "West"]	SR-50 LM 16-24 Resurfacing Project

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Montgomery	SR-12	23.45	22.97	Utility Work	06-08-2026	Monday	9AM - 3PM	Shoulder	["South"]	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Shoulder	["South"]	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Shoulder	["South"]	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	06-11-2026	Thursday	9AM - 3PM	Shoulder	["South"]	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	06-12-2026	Friday	9AM - 3PM	Shoulder	["South"]	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-13	25.67	25.96	Maintenance Work	06-07-2026	Sunday	8PM - 5AM	Single Lane	["North","South"]	SR-13 LM 25 Wilma Rudolph Intersection Improvement
Montgomery	SR-13	25.67	25.96	Maintenance Work	06-08-2026	Monday	8PM - 5AM	Single Lane	["North","South"]	SR-13 LM 25 Wilma Rudolph Intersection Improvement
Montgomery	SR-13	25.67	25.96	Maintenance Work	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["North","South"]	SR-13 LM 25 Wilma Rudolph Intersection Improvement
Montgomery	SR-13	25.67	25.96	Maintenance Work	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["North","South"]	SR-13 LM 25 Wilma Rudolph Intersection Improvement
Montgomery	SR-13	25.67	25.96	Maintenance Work	06-11-2026	Thursday	8PM - 5AM	Single Lane	["North","South"]	SR-13 LM 25 Wilma Rudolph Intersection Improvement
Montgomery	SR-13	25.67	25.96	Maintenance Work	06-12-2026	Friday	8PM - 5AM	Single Lane	["North","South"]	SR-13 LM 25 Wilma Rudolph Intersection Improvement
Montgomery	SR-13	25.67	25.96	Maintenance Work	06-13-2026	Saturday	8PM - 5AM	Single Lane	["North","South"]	SR-13 LM 25 Wilma Rudolph Intersection Improvement
Montgomery	SR-236	0.01	1.86	Utility Work	06-08-2026	Monday	9AM - 3PM	Shoulder	["East"]	SR-236 LM 0-1 UG fiber installation
Montgomery	SR-236	0.01	1.86	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Shoulder	["East"]	SR-236 LM 0-1 UG fiber installation
Montgomery	SR-236	0.01	1.86	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Shoulder	["East"]	SR-236 LM 0-1 UG fiber installation
Montgomery	SR-236	0.01	1.86	Utility Work	06-11-2026	Thursday	9AM - 3PM	Shoulder	["East"]	SR-236 LM 0-1 UG fiber installation
Montgomery	SR-236	0.01	1.86	Utility Work	06-12-2026	Friday	9AM - 3PM	Shoulder	["East"]	SR-236 LM 0-1 UG fiber installation
Montgomery	SR-374	4.97	4.36	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-374 LM 4 Aerial Cable Installation
Montgomery	SR-374	4.97	4.36	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-374 LM 4 Aerial Cable Installation
Montgomery	SR-374	4.97	4.36	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-374 LM 4 Aerial Cable Installation
Montgomery	SR-374	4.97	4.36	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-374 LM 4 Aerial Cable Installation
Montgomery	SR-374	4.97	4.36	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["East","West"]	SR-374 LM 4 Aerial Cable Installation
Moore	SR-55	0.00	11.00	Construction Project	06-08-2026	Monday	6AM	Flagging Operation	["North","South"]	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	06-09-2026	Tuesday	6AM	Flagging Operation	["North","South"]	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	06-10-2026	Wednesday	6AM	Flagging Operation	["North","South"]	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	06-11-2026	Thursday	6AM	Flagging Operation	["North","South"]	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	06-12-2026	Friday	6AM	Flagging Operation	["North","South"]	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	2.00	8.00	Construction Project	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["East","West"]	SR-55 LM 2-8 CN262035 Paving Project
Rutherford	SR-01	7.11	5.93	Utility Work	06-08-2026	Monday	9AM - 3PM	Shoulder	["North"]	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Shoulder	["North"]	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Shoulder	["North"]	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	06-11-2026	Thursday	9AM - 3PM	Shoulder	["North"]	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	06-12-2026	Friday	9AM - 3PM	Shoulder	["North"]	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	19.71	19.74	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North","South"]	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North","South"]	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North","South"]	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North","South"]	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North","South"]	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["East","West"]	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East","West"]	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East","West"]	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East","West"]	SR-02 LM 2 SE Broad Street, Traffic Signal Work

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Rutherford	SR-02	1.97	1.99	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	4.07	2.79	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["West", "East"]	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["West", "East"]	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-10	5.78	8.80	Utility Work	06-08-2026	Monday	9AM - 3PM	Shoulder	["North", "South"]	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Shoulder	["North", "South"]	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Shoulder	["North", "South"]	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	06-11-2026	Thursday	9AM - 3PM	Shoulder	["North", "South"]	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	06-12-2026	Friday	9AM - 3PM	Shoulder	["North", "South"]	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	13.42	13.45	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["South"]	SR-10 LM 13 Church Street Gas Main Installation
Rutherford	SR-10	13.42	13.45	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["South"]	SR-10 LM 13 Church Street Gas Main Installation
Rutherford	SR-10	13.42	13.45	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["South"]	SR-10 LM 13 Church Street Gas Main Installation
Rutherford	SR-10	13.42	13.45	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["South"]	SR-10 LM 13 Church Street Gas Main Installation
Rutherford	SR-10	13.42	13.45	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["South"]	SR-10 LM 13 Church Street Gas Main Installation
Rutherford	SR-10	17.03	16.71	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-10 LM 16-17 Gas Installation
Rutherford	SR-10	17.03	16.71	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-10 LM 16-17 Gas Installation
Rutherford	SR-10	17.03	16.71	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-10 LM 16-17 Gas Installation
Rutherford	SR-10	17.03	16.71	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-10 LM 16-17 Gas Installation
Rutherford	SR-10	17.03	16.71	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-10 LM 16-17 Gas Installation
Rutherford	SR-102	4.60	5.40	Utility Work	06-08-2026	Monday	9AM - 3PM	Shoulder	["South"]	SR-102 LM 4-6 Almaville Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Shoulder	["South"]	SR-102 LM 4-6 Almaville Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Shoulder	["South"]	SR-102 LM 4-6 Almaville Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	06-11-2026	Thursday	9AM - 3PM	Shoulder	["South"]	SR-102 LM 4-6 Almaville Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	06-12-2026	Friday	9AM - 3PM	Shoulder	["South"]	SR-102 LM 4-6 Almaville Rd Underground Boring
Rutherford	SR-266	1.40	1.60	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South", "East", "West"]	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South", "East", "West"]	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South", "East", "West"]	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South", "East", "West"]	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South", "East", "West"]	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	13.30	18.66	Construction Project	06-08-2026	Monday	6AM	Flagging Operation	["North"]	SR-266 LM 13-18 Resurfacing
Rutherford	SR-266	13.30	18.66	Construction Project	06-09-2026	Tuesday	6AM	Flagging Operation	["North"]	SR-266 LM 13-18 Resurfacing
Rutherford	SR-266	13.30	18.66	Construction Project	06-10-2026	Wednesday	6AM	Flagging Operation	["North"]	SR-266 LM 13-18 Resurfacing
Rutherford	SR-266	13.30	18.66	Construction Project	06-11-2026	Thursday	6AM	Flagging Operation	["North"]	SR-266 LM 13-18 Resurfacing
Rutherford	SR-266	13.30	18.66	Construction Project	06-12-2026	Friday	6AM	Flagging Operation	["North"]	SR-266 LM 13-18 Resurfacing
Rutherford	SR-96	3.11	3.42	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-96 LM 3 Ashmoor Subdivision Widening Project
Rutherford	SR-96	3.11	3.42	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-96 LM 3 Ashmoor Subdivision Widening Project
Rutherford	SR-96	3.11	3.42	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-96 LM 3 Ashmoor Subdivision Widening Project
Rutherford	SR-96	3.11	3.42	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-96 LM 3 Ashmoor Subdivision Widening Project
Rutherford	SR-96	3.11	3.42	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-96 LM 3 Ashmoor Subdivision Widening Project
Rutherford	SR-96	3.35	3.45	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["West"]	SR-96 LM 3 Road Widening

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Rutherford	SR-96	3.35	3.45	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["West"]	SR-96 LM 3 Road Widening
Rutherford	SR-96	3.35	3.45	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-96 LM 3 Road Widening
Rutherford	SR-96	3.35	3.45	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["West"]	SR-96 LM 3 Road Widening
Rutherford	SR-96	3.35	3.45	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["West"]	SR-96 LM 3 Road Widening
Rutherford	SR-96	7.85	9.08	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["West", "East"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["West", "East"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["West", "East"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["West", "East"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["West", "East"]	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	13.96	13.99	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South", "East", "West"]	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South", "East", "West"]	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South", "East", "West"]	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South", "East", "West"]	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South", "East", "West"]	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Smith	SR-80	5.97	5.97	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	06-13-2026	Saturday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-80 LM 6 Pleasant Shade Equipment Crossing
Sumner	SR-06	2.95	3.10	Construction Project	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-12-2026	Friday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-13-2026	Saturday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	3.51	3.57	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["East"]	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East"]	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East"]	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East"]	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["East"]	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-109	21.30	22.80	Construction Project	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 LM 21-22 Portland Bypass Graded Solid Rock

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Sumner	SR-109	21.30	22.80	Construction Project	06-13-2026	Saturday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-174	8.40	9.00	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["West"]	SR-174 LM 8-9 Changing Utility Pole
Sumner	SR-174	13.01	13.37	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["East"]	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["East"]	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["East"]	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["East"]	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["East"]	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-41	22.30	22.30	Construction Project	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	22.30	22.30	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	22.30	22.30	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	22.30	22.30	Construction Project	06-11-2026	Thursday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	22.30	22.30	Construction Project	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	22.30	22.30	Construction Project	06-13-2026	Saturday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	0.11	0.67	Construction Project	06-07-2026	Sunday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-08-2026	Monday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-11-2026	Thursday	8PM - 5AM	Multiple Lanes	["East", "West"]	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-41 LM 0-1 CNZ028 Demo / footings at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-41 LM 0-1 CNZ028 Demo / footings at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-41 LM 0-1 CNZ028 Demo / footings at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-11-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-41 LM 0-1 CNZ028 Demo / footings at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-41 LM 0-1 CNZ028 Demo / footings at I-65
Sumner	SR-52	2.70	3.20	Construction Project	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	06-13-2026	Saturday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-52 LM 2-3 Graded Rock Hauling
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-13-2026	Saturday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-13-2026	Saturday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-13-2026	Saturday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-25 LM 7 Equip Crossing Various Times of Day

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Williamson	SR- 100	3.00	5.50	Construction Project	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR- 100 LM 3 Williamson County Sidewalk Project
Williamson	SR-100	3.00	5.50	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3 Williamson County Sidewalk Project
Williamson	SR-100	3.00	5.50	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3 Williamson County Sidewalk Project
Williamson	SR-100	3.00	5.50	Construction Project	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3 Williamson County Sidewalk Project
Williamson	SR-100	3.00	5.50	Construction Project	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-100 LM 3 Williamson County Sidewalk Project
Williamson	SR-11	13.25	13.60	Construction Project	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	Construction Project	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	Construction Project	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-11 LM 13 York Road Widening Project
Williamson	SR-252	0.00	5.71	Construction Project	06-08-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	06-12-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-397	2.32	2.48	Construction Project	06-08-2026	Monday	24/7	Shoulder	["South"]	SR-397 MM 2 Mack Hatcher Widening
Williamson	SR-397	2.32	2.48	Construction Project	06-09-2026	Tuesday	24/7	Shoulder	["South"]	SR-397 MM 2 Mack Hatcher Widening
Williamson	SR-397	2.32	2.48	Construction Project	06-10-2026	Wednesday	24/7	Shoulder	["South"]	SR-397 MM 2 Mack Hatcher Widening
Williamson	SR-397	2.32	2.48	Construction Project	06-11-2026	Thursday	24/7	Shoulder	["South"]	SR-397 MM 2 Mack Hatcher Widening
Williamson	SR-397	2.32	2.48	Construction Project	06-12-2026	Friday	24/7	Shoulder	["South"]	SR-397 MM 2 Mack Hatcher Widening
Williamson	SR-397	2.32	2.48	Construction Project	06-08-2026	Monday	8PM - 5AM	Single Lane	["South"]	SR-397 MM 2 Mack Hatcher Widening
Williamson	SR-397	2.32	2.48	Construction Project	06-09-2026	Tuesday	8PM - 5AM	Single Lane	["South"]	SR-397 MM 2 Mack Hatcher Widening
Williamson	SR-397	2.32	2.48	Construction Project	06-10-2026	Wednesday	8PM - 5AM	Single Lane	["South"]	SR-397 MM 2 Mack Hatcher Widening
Williamson	SR-96	10.30	10.50	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-96 LM 10 Curb Work
Williamson	SR-96	10.30	10.50	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-96 LM 10 Curb Work
Williamson	SR-96	10.30	10.50	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-96 LM 10 Curb Work
Williamson	SR-96	10.30	10.50	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-96 LM 10 Curb Work
Williamson	SR-96	10.30	10.50	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["North", "South"]	SR-96 LM 10 Curb Work
Wilson	SR-109	8.40	8.40	Construction Project	06-08-2026	Monday	9AM - 3PM	Single Lane	["North"]	SR-109 LM 8.4 Turn Lane Installation
Wilson	SR-109	8.40	8.40	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North"]	SR-109 LM 8.4 Turn Lane Installation
Wilson	SR-109	8.40	8.40	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North"]	SR-109 LM 8.4 Turn Lane Installation
Wilson	SR-109	8.40	8.40	Construction Project	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North"]	SR-109 LM 8.4 Turn Lane Installation
Wilson	SR-109	8.40	8.40	Construction Project	06-12-2026	Friday	9AM - 3PM	Single Lane	["North"]	SR-109 LM 8.4 Turn Lane Installation
Wilson	SR-109	8.40	8.40	Construction Project	06-13-2026	Saturday	9AM - 3PM	Single Lane	["North"]	SR-109 LM 8.4 Turn Lane Installation
Wilson	SR-141	8.83	2.88	Construction Project	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["North", "South"]	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	16.42	19.14	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["East", "West"]	SR-141 LM 16-19 Tree Trimming
Wilson	SR-141	16.42	19.14	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["East", "West"]	SR-141 LM 16-19 Tree Trimming
Wilson	SR-141	16.42	19.14	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["East", "West"]	SR-141 LM 16-19 Tree Trimming

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Wilson	SR-141	16.42	19.14	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["East", "West"]	SR-141 LM 16-19 Tree Trimming
Wilson	SR-141	16.42	19.14	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["East", "West"]	SR-141 LM 16-19 Tree Trimming
Wilson	SR-171	4.41	6.97	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["North", "South"]	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["North", "South"]	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["North", "South"]	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["North", "South"]	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["North", "South"]	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-24	5.88	6.15	Construction Project	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["East", "West"]	SR-24 LM 5-6 Widening West Elem. School

# Region 3 Lane Closure Report

6-7-26 to 6-13-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Wilson	SR-24	20.92	22.95	Utility Work	06-08-2026	Monday	9AM - 3PM	Single Lane	["West", "East"]	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	06-09-2026	Tuesday	9AM - 3PM	Single Lane	["West", "East"]	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	06-10-2026	Wednesday	9AM - 3PM	Single Lane	["West", "East"]	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	06-11-2026	Thursday	9AM - 3PM	Single Lane	["West", "East"]	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	06-12-2026	Friday	9AM - 3PM	Single Lane	["West", "East"]	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-26	3.42	2.97	Construction Project	06-08-2026	Monday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	06-09-2026	Tuesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	06-10-2026	Wednesday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	06-11-2026	Thursday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	06-12-2026	Friday	9AM - 3PM	Multiple Lanes	["East", "West"]	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-265	10.47	20.20	Construction Project	06-08-2026	Monday	6AM	Flagging Operation	["East"]	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	Construction Project	06-09-2026	Tuesday	6AM	Flagging Operation	["East"]	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	Construction Project	06-10-2026	Wednesday	6AM	Flagging Operation	["East"]	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	Construction Project	06-11-2026	Thursday	6AM	Flagging Operation	["East"]	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	Construction Project	06-12-2026	Friday	6AM	Flagging Operation	["East"]	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.83	11.08	Maintenance Work	06-08-2026	Monday	9AM - 3PM	Flagging Operation	["East"]	SR-265 LM 10-11 EB Widening
Wilson	SR-265	10.83	11.08	Maintenance Work	06-09-2026	Tuesday	9AM - 3PM	Flagging Operation	["East"]	SR-265 LM 10-11 EB Widening
Wilson	SR-265	10.83	11.08	Maintenance Work	06-10-2026	Wednesday	9AM - 3PM	Flagging Operation	["East"]	SR-265 LM 10-11 EB Widening
Wilson	SR-265	10.83	11.08	Maintenance Work	06-11-2026	Thursday	9AM - 3PM	Flagging Operation	["East"]	SR-265 LM 10-11 EB Widening
Wilson	SR-265	10.83	11.08	Maintenance Work	06-12-2026	Friday	9AM - 3PM	Flagging Operation	["East"]	SR-265 LM 10-11 EB Widening