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540/005-04-2012 Arena Renovations UTC 6/14/2012 Selection on Hold
540/011-01-2013 Administration Building Renovations UTM 6/13/2013 9/23/2013 9/25/2013 Note 4
540/011-02-2013 Dining Services Improvements UTM 6/13/2013 Note 3
540/013-02-2013 Cancer Research Bldg. Complete 4th Floor UTHSC 6/13/2013 10/21/2013 10/23/2013
540/005-04-2013 Human Resources Center HVAC Replacement 7/10/2013 Note 3
540/001-03-2013 Roof and Mechanical Sys. Maint. WTREC/Milan UTIA 7/11/2013 10/21/2013 10/24/2013 10/27/14
540/005-02-2013 Central Energy System Expansion UTC 7/11/2013 9/23/2013 10/11/2013 7/14/14
540/009-04-2006 JIAM Phase II UTK 7/11/2013 7/20/2006 1/26/15 Note 1
540/009-05-2013 11th Stree Pedestrian Bridge Repainting and Repairs 7/11/2013 10/21/2013 10/24/2013 6/8/15
540/009-06-2013 Cumberland Ave Space Renovations UTK 7/11/2013 7/11/2013 3/13/14 Note 2
540/009-07-2012 Steam Plant Conversion to Natural Gas UTK 7/11/2013 10/26/2012 10/31/2012 1/21/2014
540/009-07-2013 Cumberland Ave Steam Line Replacement UTK 7/11/2013 10/21/2013 10/24/2013 6/26/15
540/011-02-2012 Football Pressbox Improvements UTM 7/11/2013 6/25/2012 8/5/2013 9/28/15
540/011-03-2013 Building Envelope Upgrade UTM 7/11/2013 10/21/2013 10/23/2013 8/14/15
540/013-01-2012 Classroom & Laboratory Bldg. Renovation UTHSC 7/11/2013 9/23/2013 10/7/2013 CM/GC 4/1/2014
540/013-03-2013 General Education Building Systems Improvements UTHSC 7/11/2013 10/21/2013 10/23/2013
540/009-04-2011 Campus Beautification Projects (2013-2014) UTK 9/12/2013 10/21/2013 11/17/2013 5/11/15
540/009-08-2013 Deferred Maintenance (2013-2014) UTK 10/10/2013 11/25/2013 11/27/2013 6/13/14
540/009-09-2013 Environmental Initiatives (2013-2014) UTK 10/10/2013 11/25/2013 12/5/2013 8/8/14
540/009-10-2013 Nelyand Thompson Sports Center TV Studio UTK 10/10/2013 11/25/2013 12/3/2013 3/27/14
540/013-04-2013 GMP Facility UTHSC 10/10/2013 10/10/2013 10/17/2013 CM/GC 5/14/2014
540/000-01-2012 Accessibility Improvements UTC & UTSI 11/14/2013 11/25/2013 12/5/2013 In process
540/000-02-2012 Accessibility Improvements UTM & UTHSC 11/14/2013 3/24/2014 4/3/2014
540/000-03-2012 Accessibility Improvements UTK & UTIA 11/14/2013 11/25/2013 12/10/2013 6/1/15
540/013-05-2013 920 Madison Avenue Hot Water Improvements UTHSC 11/14/2013 11/25/2013 1/21/2014 2/10/14
540/001-05-2013 Energy and Environmental Science Education Research Center (Planning) UTIA 12/12/2013 Selection on Hold
540/009-01-2014 Demolition - 909 22nd Street 2/24/2014 Note 3
540/009-02-2014 Classroom Upgrades (2013-2014) UTK 3/24/2014 6/23/2014 7/16/2014 12/12/14
540/005-01-2014 West Campus Housing 4/10/2014 8/28/2014 9/2/2014 CM/GC 11/14/2014
540/009-04-2014 Renovations for Governor's Chairs (13-14) 5/8/2014 6/23/2014 Note 5
540/009-06-2011 Dining Service Improvements (2013-2014) UTK 6/12/2014 Note 6
540/009-05-2013 Parking Garage & Lot Repairs (2013-2014) UTK 1/8/2015 Note 6
540/005-04-2015 Dining Service Improvements UTC 6/11/2015 Note 3

Laboratories Renov & Upgrade UTK Expired
Life Sciences & Lab. Fac. (Walters Site) Planning UTK Expired
Portable Buildings UTC Expired
Student Recreation Renov/Improvements UTK Expired

Note 1 :  Existing Designer contract for Phase I will be supplemented for Phase II
Note 2:  Approved for using campus professional consultants.
Note 3:  Designer not required
Note 4:  Campus waiting on programming of another building before proceeding with this project.
Note 5:  Contract was not executed due to changes in the project.  Reported at ESC 12/17/2014
Note 6: Contract combined with exiting approved project.  Designer awarded with other project.

SBC No. Location ESC Designer 
Selection Date Notes

SBC Approval 
Date for Project 

Approval

Designer Contract 
Date

Construction 
Contract Date or 

Bid Date
FY 13/14 Budgeted Projects


	FY 13-14

