Housing

7/2012 10/2012 1/2013 4/2013 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018
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Projected Expenditures
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Non-Housing 7/2012 10/2012 1/2013 4/2013 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Expenditures

Quarterly Projection
Actual Expenditure

Actual Quarterly Expend (from

S0 S0 S0 S0 S0 S0 S0 S0 S0 $17,000 $22,000 $72,000 $2,072,000 $5,072,000 $7,072,000

S0
S0

$2,000 $7,000

$9,072,000 $10,072,000 $11,072,000 $12,072,000 $13,072,000 $13,119,500 $13,119,500 $13,119,500 $13,119,500 $13,119,500 $13,119,500
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Planning & Admin 7/2012 10/2012 1/2013 4/2013 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Expenditures SO S0 S0 S0 S0 S0 S0 S0 $2,000 $7,000 $12,000 $13,000 $14,000 $15,000 $16,000 $66,000 $116,000 $191,000 $266,000 $341,000 $416,000 $491,000 $591,000 $690,500 $690,500 $690,500 $690,500 $690,500
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Total Expenditures 7/2012 10/2012 1/2013 4/2013 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Expenditures SO SO S0 SO SO SO S0 SO $2,000 $9,000 $19,000 $30,000 $36,000 $87,000 S$2,088,000 $5,138,000 $7,188,000 $9,263,000 $10,338,000 $11,413,000 $12,488,000 $13,563,000 $13,710,500 $13,810,000 $13,810,000 $13,810,000 $13,810,000 $13,810,000
Quarterly Projection SO S0 S0 S0 S0 S0 S0 S0 $2,000 $7,000 $10,000 $11,000 $6,000 $51,000 $2,001,000 $3,050,000 $2,050,000 $2,075,000 $1,075,000 $1,075,000 $1,075,000 $1,075,000 $147,500 $99,500 S0 S0 S0 S0
Actual Expenditure SO

Actual Quarterly Expend (from
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Construction of New Housing 7/2012 10/2012 1/2013 4/2013 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Quarterly Projection) 0
Actual Units 0
# of Housing Units (Populated from QPR Reporting) 0
State of TN Disaster Recovery Program
New Housing Construction Accomplishments
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Homeownership Assistance 7/2012 10/2012 1/2013 4/2013 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Quarterly Projection) 0
Actual Units 0
# of Housing Units (Populated from QPR Reporting) 0

Homeownership Assistance Accomplishments
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Residential Rehab and Reconstruction 7/2012 10/2012 1/2013 4/2013 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Units 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Housing Units (Quarterly Projection) 0
Actual Units 0
# of Housing Units (Populated from QPR Reporting) 0

State of TN Disaster Recovery Program
Residential Rehab & Reconstruction Accomplishments
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Public Facilities 7/2012 10/2012 1/2013 4/2013 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Facilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 6 11 19 27 36 45 51 56 56 56 56 56 56
# of Public Facilities (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 3 5 8 8 9 9 6 5 0 0 0 0 0
Actual Facilities 0
# of Public Facilities (Populated from QPR Reporting) 0
Quarterly Projections by Activity Type:

Acquisition, construction,reconstruction of public facilities
# of Public Faciites o o o o o o o o o o o o o o 1 1 1 1 1 2 2 s s o 0o o o o

Construction/reconstruction of water lift stations
# of Public Faciites o o o o o o o o o o o o o o o o 2 0o o 0o o o 0o o 0o o 0o o

Construction/reconstruction of water/sewer lines or systems
# of Public Faciites o o o o o o o o o o o o o o o 2 2 s s s s 1 0o o 0o o 0o o

Dike/dam/stream-river bank repairs
# of Public Faciltes o o o o o o o o o o o o o o 2 o o 2 2 2 2 0o 0o o o o o o

Rehabilitation/reconstruction of public facilities
# of Public Faciltes o o o o o o o o o o o o o o o o o o o o o o 0o o o o o o

State of TN Disaster Recovery Program
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DRGR Activity Types: (1) Acg, constr, reconstr of public facilities; (2) Constr/reconstr of water lift Est completion'
stations; (3) Constr/reconstr of water/sewer lines or systems; (4) Dike/dam/stream-river bank ' )
repairs; and (5) Rehab/reconstr of public facilities MM/YYYY

Economic Development 7/2012 10/2012 1/2013 4/2013 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019

Projected Jobs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Jobs Created/Retained (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0
Actual Jobs 0
# of Jobs Created/Retained (Populated from QPR Reporting) 0

# of Permanent Jobs Created
# of Permanent Jobs Retained

State of TN Disaster Recovery Program
Economic Development Accomplishments
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Est. completion:
DRGR Measure Types: (1) # of Permanent Jobs Created; and (2) # of Permanent Jobs Retained MM/YYYY
Public Infrastructure 7/2012 10/2012 1/2013 4/2013 7/2013 10/2013 1/2014 4/2014 7/2014 10/2014 1/2015 4/2015 7/2015 10/2015 1/2016 4/2016 7/2016 10/2016 1/2017 4/2017 7/2017 10/2017 1/2018 4/2018 7/2018 10/2018 1/2019 4/2019
Projected Linear Feet of Public Improvements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
# of Linear Feet of Public Improvements (Quarterly Projection) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Actual Linear Feet of Public Improvements 0

# of Linear Feet of Public Improvements (Populated from QPR Reporting)

Quarterly Projections by Activity Type:




Construction/reconstruction of water/sewer lines or systems

# of Linear Feet of Public Improvements 0
Dike/dam/stream-river bank repairs

# of Linear Feet of Public Improvements 0
Rehabilitation/reconstruction of a public improvement

# of Linear Feet of Public Improvements 0

State of TN Disaster Recovery Program

Public Infrastructure Accomplishments

[2]
t
S 1
& 1
% === Projected
s 1 Linear Feet of
E 1 Public
= Improvements
e} 1
=}
a 0 X
s Actual Linear
T 0 Feet of Public
(]
v 0 Improvements
(5]
g 0
£
0 -

1/2014 »
7/2014 ¥
1/2015 ;
7/2015 ¥
1/2016 ;
7/2016

1/2017 »
7/2017

1/2018 »
7/2018 ;
1/2019 ;

7/2012 »
1/2013
7/2013

DRGR Activity Types: (1) Constr/Reconst of water/sewer lines or systems; (2) Dike/dam/ Est. completion:
stream-river bank repairs; and (3) Rehab/Reconstr of a public improvement MM/YYYY
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