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100/000‐01‐2013‐01 Agriculture Metrology Laboratory ELLINGTON AGRICULTURAL CENTER (000) 10/10/2013 N/A N/A 11/1/2013 ‐ N/A
100/000‐01‐2013‐MS Agriculture Metrology Laboratory ELLINGTON AGRICULTURAL CENTER (000) 8/8/2013 8/19/2013 11/11/2013 N/A ‐ ‐
100/000‐01‐2014‐MS Moss Building Fire/Security Upgrades ELLINGTON AGRICULTURAL CENTER (000) 1/9/2014 1/21/2014 4/22/2014 ‐ ‐ ‐
100/000‐02‐2013‐MS Ellington Complex Wiring Upgrade ELLINGTON AGRICULTURAL CENTER (000) 9/12/2013 N/A N/A N/A N/A N/A
100/000‐02‐2014‐MS Lighting LED RetrofitPorter Building ELLINGTON AGRICULTURAL CENTER (000) 6/12/2014 ‐ ‐ ‐ ‐ ‐
126/036‐01‐2014‐MS Nature Center Septic System Replacement FALL CREEK FALLS STATE PARK (036) 3/13/2014 N/A N/A N/A N/A N/A
126/063‐01‐2013‐MS Civilian Conservation Corp. Structures Restoration NORRIS DAM STATE PARK (063) 7/11/2013 7/30/2013 10/17/2013 ‐ ‐ ‐
126/084‐01‐2014‐MS Visitor Center Expansion REELFOOT PARK STATE PARK (084) 5/8/2014 N/A N/A N/A N/A N/A
126/088‐01‐2013‐MS Roads and Utility Infrastructure ROCKY FORK STATE PARK (088) 7/11/2013 ‐ 3/10/2014 ‐ ‐ ‐
140/001‐01‐2013‐MS Tilt‐Up Panels Structural Repairs GENERAL / STATEWIDE (001) 3/14/2013 N/A 8/12/2013 ‐ ‐ ‐
140/001‐02‐2013‐MS SECURITY ELECTRONICS CONSULTANT GENERAL / STATEWIDE (001) 4/11/2013 6/24/2013 4/8/2014 ‐ ‐ ‐
140/001‐03‐2013‐MS DETENTION HARDWARE CONSULTANT GENERAL / STATEWIDE (001) 4/11/2013 6/24/2013 1/13/2014 ‐ ‐ ‐
140/001‐04‐2013‐MS Upgrade Locking Systems ‐ Phase I and Phase II GENERAL / STATEWIDE (001) 7/11/2013 N/A 3/20/2014 ‐ ‐ ‐
140/001‐05‐2013‐MS Bass and Turney Center Security Upgrades GENERAL / STATEWIDE (001) 7/11/2013 N/A N/A ‐ ‐ ‐
140/001‐06‐2013‐MS High Mast Lighting Systems Upgrade ‐ Phase 1 GENERAL / STATEWIDE (001) 7/11/2013 7/30/2013 9/20/2013 ‐ ‐ ‐
140/001‐07‐2013‐MS Various Facilities Parking and Paving Repairs GENERAL / STATEWIDE (001) 7/11/2013 7/30/2014 9/20/2013 ‐ 7/15/2014 ‐
140/001‐07‐2013‐01 Various Facilities Parking and Paving Repairs GENERAL / STATEWIDE (001) 7/11/2013 7/30/2014 9/20/2013 ‐ 7/15/2014 ‐
140/001‐08‐2013‐MS TPW/Turney Water Mgmt Sys Upgr Ph 1 GENERAL / STATEWIDE (001) 8/8/2013 ‐ ‐ ‐ ‐ ‐
140/001‐11‐2013‐MS ADA & Shower Upgrades GENERAL / STATEWIDE (001) 11/14/2013 ‐ ‐ ‐ ‐ ‐
140/005‐01‐2013‐MS Lock Replacement Phase 1 MARK LUTTRELL CORRECTIONAL CENTER (005) 7/11/2013 ‐ ‐ ‐ ‐ ‐
140/009‐01‐2013‐MS Classroom Technology Upgrades TENNESSEE CORRECTION ACADEMY (009) 7/11/2013 ‐ ‐ ‐ ‐ ‐
140/020‐01‐2013‐MS Demolition ‐ Two Residences CHARLES BASS CORRECTIONAL COMPLEX (020) N/A 12/16/2013 N/A N/A N/A N/A
142/009‐01‐2013‐MS Demolition ‐ 3881 Stewarts Lane TENNESSEE PRISON FOR WOMEN (009) N/A 12/16/2013 N/A N/A N/A N/A
142/013‐01‐2013‐MS Correctional Complex Expansion BLEDSOE COUNTY CORRECTIONAL COMPLEX (013) 7/11/2013 8/19/2013 11/27/2013 ‐ ‐ ‐
142/013‐01‐2014‐MS Dairy Operations Improvement BLEDSOE COUNTY CORRECTIONAL COMPLEX (013) 5/8/2014 ‐ ‐ ‐ ‐ ‐
142/014‐01‐2013‐MS Kitchen Hood Installation MORGAN COUNTY REGIONAL CORR FACILITY (014) 12/12/2013 N/A N/A N/A N/A N/A
142/018‐02‐2013‐MS Water Piping Replacement SOUTH CENTRAL CORRECTIONAL FACILITY (018) 8/8/2013 ‐ ‐ ‐ ‐ ‐
144/011‐01‐2013‐MS Site Infrastructure Upgrades JOHN S. WILDER YOUTH DEV CENTER (011) 7/11/2013 7/30/2013 9/30/2013 ‐ ‐ ‐
144/013‐01‐2013‐MS Door Replacement Dorm C2 MOUNTAIN VIEW YOUTH DEV CENTER (013) 7/11/2013 7/30/2013 9/4/2013 N/A 3/5/2014 4/1/2014
150/001‐01‐2013‐MS Equipment Replacement COOK CHILL (001) 5/9/2013 7/30/2013 9/20/2013 ‐ ‐ ‐
150/001‐02‐2013‐MS TCIX Wood Plant COOK CHILL (001) 10/10/2013 N/A N/A N/A N/A N/A
150/001‐03‐2013‐MS Air Compressor Equipment Replacement COOK CHILL (001) 12/12/2013 ‐ ‐ ‐ ‐ ‐
150/002‐01‐2014‐MS TRICOR Headquarters HEADQUARTERS (002) 1/9/2014 1/21/2014 2/28/2014 ‐ ‐ ‐
160/009‐01‐2013‐MS Historic Restoration DUCKTOWN BASIN MUSEUM (009) 9/12/2013 9/23/2013 11/25/2013 ‐ ‐ ‐
168/001‐01‐2013‐MS Classroom Expansion ALVIN C. YORK INSTITUTE (001) 7/11/2013 11/25/2013 1/17/2014 ‐ ‐ ‐
168/005‐01‐2013‐MS ADA Bowling Alley Upgrades TENNESSEE SCHOOL FOR THE BLIND (005) 12/12/2013 N/A N/A N/A N/A N/A
168/007‐01‐2013‐01 New High School and Infrastructure Upgrades‐Ph. 1 TENNESSEE SCHOOL  FOR DEAF (007) 7/11/2013 7/30/2013 10/8/2013 ‐ 4/9/2014 5/27/2014
168/007‐01‐2013‐02 New High School and Infrastructure Upgrades TENNESSEE SCHOOL  FOR DEAF (007) 7/11/2013 7/30/2013 10/8/2013 ‐ ‐ ‐
168/007‐01‐2013‐MS New High School and Infrastructure Upgrades TENNESSEE SCHOOL  FOR DEAF (007) 7/11/2013 7/30/2013 10/8/2013 ‐ ‐ ‐
220/005‐01‐2013‐MS Tellico WMA Work Base and Equipment Shop REGION 3‐EAST (005) 8/8/2013 11/25/2013 2/27/2014 ‐ ‐ ‐
220/018‐01‐2013‐MS Central Ofc Mechanical Electrical Systems Upgrade REGION 2 ‐MIDDLE (018) 8/8/2013 11/25/2013 3/20/2014 ‐ ‐ ‐
220/020‐01‐2013‐MS Chuck Swan WMA Equipment Storage Building REGION 4 ‐ UPPER EAST (020) 8/8/2013 N/A N/A N/A N/A N/A
220/020‐02‐2013‐MS Big Springs Boating Area Boating Access Area REGION 4 ‐ UPPER EAST (020) 8/8/2013 N/A N/A N/A N/A N/A
242/010‐01‐2013‐MS I‐24 Nickajack Welcome Center & Scenic Overlook REGION 2 ‐ SOUTHEAST TN (010) 9/12/2013 ‐ ‐ ‐ ‐ ‐
242/010‐02‐2013‐MS Region 2 Headquarters Complex REGION 2 ‐ SOUTHEAST TN (010) ‐ 10/21/2013 1/30/2014 ‐ ‐ ‐
244/010‐01‐2013‐MS Demolition ‐ Hernando Engineering Office Bldg REGION 4 ‐ WEST TN (010) ‐ 12/16/2013 N/A N/A N/A N/A
344/009‐01‐2013‐MS Main Bldg. Floor Replacement MOCCASIN BEND MHI (009) 5/9/2013 5/9/2013 7/3/2013 ‐ 2/27/2014 3/26/2014
346/000‐01‐2013‐MS Ruilman Center Updates MR CENTERS ‐ STATEWIDE (000) 3/14/2013 3/25/2013 4/12/2013 ‐ ‐ ‐
346/003‐01‐2013‐MS Essential Maintenance CLOVERBOTTOM DEV CENTER (003) 3/14/2013 3/25/2013 6/10/2013 ‐ ‐ ‐
346/003‐01‐2014‐MS THP Dog Kennel CLOVERBOTTOM DEV CENTER (003) 1/9/2014 3/24/2014 5/12/2014 ‐ ‐ ‐
346/003‐02‐2013‐MS Harold Jordan Center‐Renovations Phase II CLOVERBOTTOM DEV CENTER (003) 12/12/2013 12/16/2013 2/5/2014 ‐ ‐ ‐
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346/007‐01‐2013‐MS Essential Maintenance GREENE VALLEY DEV CTR (007) 7/11/2013 7/30/2013 9/20/2013 ‐ 3/18/2014 4/10/2014
346/017‐01‐2013‐MS Essential Maintenance ARLINGTON DEV CENTER (017) 7/11/2013 7/30/2013 9/20/2013 N/A ‐ ‐
346/017‐02‐2013‐MS Cottages Demolition ARLINGTON DEV CENTER (017) 7/11/2013 7/30/2013 10/8/2013 ‐ 6/26/2014 ‐
361/000‐01‐2014‐MS Parking Areas Solar Lighting GENERAL / STATEWIDE (000) 4/16/2014 ‐ ‐ ‐ ‐ ‐
361/002‐01‐2014‐MS Field Maintenance Shop General Purpose Bay ATHENS (002) 4/16/2014 4/21/2014 7/3/2014 ‐ ‐ ‐
361/007‐01‐2013‐MS Gordonsville RC Re‐Roof and Facility Update GORDONSVILLE (007) 7/11/2013 7/30/2013 8/27/2013 ‐ 7/1/2014 ‐
361/008‐01‐2013‐MS Camden RC Re‐Roof and Facility Update CAMDEN (008) 7/11/2013 7/30/2013 9/4/2013 ‐ 7/9/2014 ‐
361/010‐01‐2013‐MS Chattanooga RC 4 Bldg Re‐roofs and Facility Update CHATTANOOGA (010) 7/11/2013 7/30/2013 9/13/2013 ‐ 6/12/2014 ‐
361/040‐01‐2013‐MS Jacksboro RC Reroof and Facility Update JACKSBORO (040) 7/11/2013 7/30/2013 9/13/2013 ‐ ‐ ‐
361/067‐01‐2013‐01 Nashville HQ Building 100 Renovation NASHVILLE (067) 7/11/2013 7/30/2013 9/30/2013 ‐ ‐ ‐
361/067‐01‐2013‐02 Nashville HQ Building 100 Renovation NASHVILLE (067) 7/11/2013 7/30/2013 6/26/2014 ‐ ‐ ‐
361/067‐01‐2013‐MS Nashville HQ Building 100 Renovation NASHVILLE (067) 7/11/2013 7/30/2013 9/18/2013 ‐ ‐ ‐
361/082‐01‐2013‐MS Selmer RC Re‐roof and Facility Update SELMER (082) 7/11/2013 7/30/2013 9/25/2013 ‐ ‐ ‐
442/006‐01‐2013‐MS Re‐Roof Buildings C & F TENNESSEE REHABILITATION CENTER (006) 7/11/2013 7/30/2013 10/7/2013 ‐ 5/22/2014 ‐
460/000‐03‐2014‐MS Comp Facilities Assessment/Master Planning GENERAL / STATEWIDE (000) 6/12/2014 ‐ ‐ ‐ ‐ ‐
500/001‐01‐2014‐MS Cooling Tower Rebuild Regional Consolidated Facility ‐ Nashville (001) 3/13/2014 ‐ ‐ ‐ ‐ ‐
502/002‐01‐2013‐MS Roof Replacement THP TRAINING CENTER ‐ DISTRICT 9 (002) 9/12/2013 ‐ ‐ ‐ ‐ ‐
502/027‐01‐2014‐MS LED Retrofit THP Ezell Pike Service Center DLT STATION (MURFREESBORO RD) (027) 6/12/2014 ‐ ‐ ‐ ‐ ‐
529/000‐01‐2014‐MS Elevator Modernization GENERAL / STATEWIDE (000) 2/13/2014 2/24/2014 ‐ ‐ ‐ ‐
529/000‐02‐2013‐01 Three Buildings Master Planning GENERAL / STATEWIDE (000) 5/9/2013 ‐ 10/10/2013 ‐ ‐ ‐
529/000‐02‐2013‐02 Donnelly J. Hill Building GENERAL / STATEWIDE (000) 5/9/2013 ‐ 10/16/2013 ‐ ‐ ‐
529/000‐02‐2013‐03 Relocate Health Clinic GENERAL / STATEWIDE (000) 5/9/2013 ‐ ‐ ‐ ‐ ‐
529/000‐02‐2013‐MS Six Buildings Master Planning GENERAL / STATEWIDE (000) 5/9/2013 ‐ ‐ ‐ ‐ ‐
529/000‐02‐2014‐MS Various Building Buss Duct Repairs GENERAL / STATEWIDE (000) 2/13/2014 2/24/2014 ‐ ‐ ‐ ‐
529/000‐03‐2014‐MS Paving & Storm Water Repairs GENERAL / STATEWIDE (000) 2/13/2014 2/24/2014 4/14/2014 ‐ ‐ ‐
529/000‐04‐2014‐MS 900/1000 Second Ave Interior Renovations GENERAL / STATEWIDE (000) 3/13/2014 4/21/2014 6/4/2014 ‐ ‐ ‐
529/000‐05‐2014‐MS LED Retrofit Central Surplus WH 6500 Centennial Bv GENERAL / STATEWIDE (000) 6/12/2014 ‐ ‐ ‐ ‐ ‐
529/000‐09‐2013‐MS State Building Audio/Visual Infrastructure Upgrade GENERAL / STATEWIDE (000) 11/14/2013 ‐ ‐ ‐ ‐ ‐
529/000‐10‐2013‐MS State Buildings Wireless Internet Infrastructure GENERAL / STATEWIDE (000) 8/8/2013 ‐ ‐ ‐ ‐ ‐
529/000‐13‐2013‐MS Cookeville/Knoxville Roof Replacements GENERAL / STATEWIDE (000) ‐ 10/21/2013 11/19/2013 ‐ ‐ ‐
529/000‐14‐2013‐01 Ezell Pike Multipurpose Building GENERAL / STATEWIDE (000) 10/10/2013 10/21/2013 11/27/2013 ‐ ‐ ‐
529/000‐14‐2013‐02 Jackson Supreme Court Building GENERAL / STATEWIDE (000) 10/10/2013 10/21/2013 11/27/2013 ‐ ‐ ‐
529/000‐14‐2013‐03 Various Roof Replacements GENERAL / STATEWIDE (000) 10/10/2013 10/21/2013 11/27/2013 ‐ ‐ ‐
529/000‐14‐2013‐MS Various Roof Replacements GENERAL / STATEWIDE (000) 10/10/2013 10/21/2013 11/27/2013 ‐ ‐ ‐
529/005‐01‐2013‐MS Landscape Upgrades and Retaining Wall Repairs STATE CAPITOL (005) 9/12/2013 ‐ 12/17/2013 ‐ ‐ ‐
529/005‐02‐2013‐MS Cupola Restoration STATE CAPITOL (005) 11/14/2013 12/16/2013 2/6/2014 ‐ ‐ ‐
529/011‐01‐2013‐MS Building Evaluation CORDELL HULL STATE OFFICE BLDG (011) 10/10/2013 10/21/2013 10/29/2013 ‐ ‐ ‐
529/019‐01‐2013‐MS Repairs and Landscaping CLOVER BOTTOM MANSION (019) 11/14/2013 12/16/2013 2/18/2014 ‐ ‐ ‐
529/012‐01‐2014‐MS Rear Facility Garage Renovation 665 MAINSTREAM (PIEDMONT) (012) 5/8/2014 ‐ ‐ ‐ ‐ ‐
529/028‐01‐2013‐MS Greenhouse THE TENNESSEE RESIDENCE (028) 8/8/2013 N/A N/A N/A N/A N/A
529/028‐01‐2014‐MS Security System Replacement THE TENNESSEE RESIDENCE (028) 5/8/2014 ‐ ‐ ‐ ‐ ‐
529/060‐02‐2013‐01 New Parking Garage NORTH NASHVILLE DEVELOPMENT (060) 1/9/2014 ‐ 5/6/2014 ‐ ‐ ‐
529/060‐02‐2013‐MS New Parking Garage NORTH NASHVILLE DEVELOPMENT (060) 1/9/2014 ‐ 3/11/2014 ‐ ‐ ‐
529/070‐01‐2013‐01 Fire Alarm & Building Updates JOHN SEVIER STATE OFFICE BLDG (070) 8/8/2013 N/A N/A 11/1/2013 ‐ ‐
529/070‐01‐2013‐MS Fire Alarm & Building Updates JOHN SEVIER STATE OFFICE BLDG (070) 8/8/2013 8/19/2013 10/28/2013 N/A ‐ ‐
529/075‐01‐2013‐01 INTERIOR RENOVATION JAMES K. POLK STATE OFFICE BLDG (075) 7/11/2013 N/A N/A 11/7/2013 ‐ ‐
529/075‐01‐2013‐MS Interior Renovation JAMES K. POLK STATE OFFICE BLDG (075) 7/11/2013 7/30/2013 11/19/2013 N/A ‐ ‐
529/076‐01‐2013‐MS Fire Alarm and Entrance Upgrades CITIZENS PLAZA BUILDING (076) 9/12/2013 9/23/2013 12/13/2013 ‐ ‐ ‐
529/076‐02‐2013‐MS Citizens Plaza Cafeteria CITIZENS PLAZA BUILDING (076) 11/14/2013 N/A N/A N/A N/A N/A
529/079‐01‐2013‐01 Print Service Relocation WILLIAM R. SNODGRASS TENNESSEE TOWER (079) 7/11/2013 ‐ 8/28/2013 ‐ ‐ ‐
529/079‐01‐2014‐MS Lighting Retrofit Pilot Project WILLIAM R. SNODGRASS TENNESSEE TOWER (079) 3/13/2014 ‐ ‐ ‐ ‐ ‐

 
_____________________________________________________________________________________________________________________________

_____________________________________________________________________________________________________________________________ 
State of Tennessee Real Estate Asset Management 
Project Management Office

 
 

2

2013/2014 SBC/ESC Projects with Status Prior to Construction Phase



SBC Complete Name Institution SBC Approval ESC Approval
Designer 
Contract

CM/GC 
Contract Bid Date

Construction 
Contract

529/079‐02‐2013‐MS TN Tower Cafeteria WILLIAM R. SNODGRASS TENNESSEE TOWER (079) 11/14/2013 N/A N/A N/A N/A N/A
529/079‐02‐2014‐MS Drainage Repairs ‐ Third Floor WILLIAM R. SNODGRASS TENNESSEE TOWER (079) 6/12/2014 ‐ ‐ ‐ ‐ ‐
529/079‐03‐2014‐MS HVAC Upgrades ‐ First & Third Floors WILLIAM R. SNODGRASS TENNESSEE TOWER (079) 5/8/2014 5/19/2014 6/11/2014 ‐ ‐ ‐
529/090‐01‐2013‐MS Auditorium Rigging Modifications WAR MEMORIAL BLDG (090) 6/13/2013 N/A N/A N/A N/A N/A
529/090‐02‐2013‐MS Exterior Renovation WAR MEMORIAL BLDG (090) ‐ 10/21/2013 11/11/2013 ‐ ‐ ‐
680/000‐01‐2014‐MS Safety & Security Enhancements Statewide VETERANS NURSING HOMES (000) 2/13/2014 2/24/2014 4/22/2014 ‐ ‐ ‐
680/002‐01‐2014‐MS Parking Addition VETERANS HOME ‐ KNOXVILLE (002) 5/8/2014 ‐ ‐ ‐ ‐ ‐
682/007‐01‐2013‐MS Materials Shed MEMPHIS (007) 7/11/2013 7/30/2013 9/5/2013 N/A 3/13/2014 4/8/2014
700/001‐01‐2014‐MS Backup Generator Installation FIRE TRAINING ACADEMY (001) 6/12/2014 ‐ ‐ ‐ ‐ ‐

 
_____________________________________________________________________________________________________________________________

_____________________________________________________________________________________________________________________________ 
State of Tennessee Real Estate Asset Management 
Project Management Office

 
 

3

2013/2014 SBC/ESC Projects with Status Prior to Construction Phase




