
Appropriated Tenneessee Board of Regents TBR

Projects Quarterly Contract Report

FY 15/16 Budgeted Campus Description Priority Project SBC Approval ESC Designer Designer Construction Bid Construction Note

Project Number Amount Date Selection Contract Date or Selection Contract Date

166/000-01-2015 Statewide TCAT MPE and Infrastructure Updates Phase 1 2 1,920,000$    07/09/15 07/20/15 08/27/15

166/027-01-2015 RSCC Oak Ridge Campus Roof Replacement Phase 1 3 750,000$       07/09/15 07/20/15 09/18/15

166/011-07-2015 TTU Roof Replacements 4 2,040,000$    07/09/15 07/20/15 08/17/15

166/033-02-2015 STCC Roof Replacement  and Envelope Repairs 5 770,000$       07/09/15 07/20/15 09/14/15

166/007-03-2015 UoM Electric and Gas Utility Updates 6 3,000,000$    07/09/15 07/20/15 08/27/15

166/025-01-2015 VSCC Site Lighting Updates 7 180,000$       07/09/15 07/20/15 09/18/15

166/005-02-2015 ETSU Powerhouse Boiler Replacement 8 3,000,000$    07/09/15 07/20/15 08/19/15

166/013-02-2015 ClSCC Electrical Infrastructure Modernization 15.1 9 410,000$       07/09/15 07/20/15 09/23/15

166/015-02-2015 CoSCC Powerhouse System Repairs Phase 1 10 400,000$       07/09/15 07/20/15 08/27/15

166/005-04-2015 ETSU COM Sprinkler Updates 15.1 11 500,000$       07/09/15 07/20/15 09/02/15

166/009-07-2015 MTSU Central Plant Control Updates 12 2,650,000$    07/09/15 07/20/15 07/30/15

166/003-05-2015 APSU Music Mass Comm HVAC Replacement Phase 1 13 1,200,000$    07/09/15 07/20/15 09/18/15

166/019-02-2015 JSCC Elevator Modernization 15.1 14 370,000$       07/09/15 07/20/15 09/14/15

166/023-01-2015 WSCC Mechanical and Electrical Updates 15 750,000$       07/09/15 07/20/15 09/24/15

166/032-01-2015 PSCC Boiler and Chiller Updates 16 700,000$       07/09/15 07/20/15 08/21/15

166/012-02-2015 ChSCC Parking Lot Updates 19 850,000$       07/09/15 07/20/15 08/11/15

166/038-03-2015 NeSCC Faculty Building Glass Replacement 20 220,000$       07/09/15 07/20/15 09/08/15

166/021-01-2015 MSCC Exterior Building Repairs 15.1 21 280,000$       07/09/15 07/20/15 08/25/15

166/025-02-2015 VSCC Wood Building Restroom Renovations 22 180,000$       07/09/15 07/20/15 09/18/15

166/000-02-2015 Statewide TCAT Parking and Paving Repairs Phase 1 23 610,000$       07/09/15 07/20/15 09/18/15

166/005-03-2015 ETSU Roof Replacements 24 2,000,000$    07/09/15 08/24/15 Routing

FY 14/15 Budgeted Campus Description Priority Project SBC Approval ESC Designer Designer Construction Bid Construction Note

Project Number Amount Date Selection Contract Date or Selection Contract Date

for project approval

166/023-01-2014 WSCC Site Corrections 18 740,000$       07/10/14 11/24/14 01/23/15 Hold for DOT work

FY 13/14 Budgeted Campus Description Priority Project SBC Approval ESC Designer Designer Construction Bid Construction Note

Project Number Amount Date Selection Contract Date or Selection Contract Date

for project approval

166/038-01-2008 NeSCC Technical Education Complex 2 36,365,000$  02/14/08 02/14/08 11/05/08 05/13/15 CM master in place

166/000-04-2013 Statewide TCAT Improvements 6 800,000$       07/11/13 04/20/15 08/19/15 7/1/15 full funding  

166/003-05-2013 APSU Fine Arts Improvements 7 1,000,000$    07/11/13 07/30/13 10/17/13 03/13/14 Posted CM master in place

166/019-01-2013 JSCC Health Sciences Building 8 1,000,000$    07/11/13 07/30/13 09/05/13 08/21/14 Posted CM master in place

166/005-08-2013 ETSU Fine Arts Classroom Building 9 1,500,000$    10/10/13 05/26/15 07/13/15 October SBC 7/1/15 full funding CM/GC procuring

166/011-11-2013 TTU New Chemistry Building and Infrastructure 11 4,000,000$    07/11/13 RFQ Posted  No funds Note 4

166/038-01-2015 NeSCC Gray Campus Code and HVAC Updates 15 250,000$       03/10/15 04/20/15 06/24/15 October SBC Need $$  

Note 4: Funding for Planning only - using non-appropriated funds
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