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$Million
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Significant 

    Change

Bedford

106800.02

SR-10

US-231

From SR-16(US-41/Elm St/Madison St) to 

North of Rolling Road

1.2 2013-14 Construction Let 2-14 $6.4  

Bedford

100346.02

SR-16 SR-276(Thompson Creek Road) to West 

of Rippy Ridge Road

1.9 2013-14 Construction Let 12-13 $19.4  

Benton

114152.00

I-40 Westbound Truck Climbing Lane @ Mile 

Marker 133

1.1 2014-15 Right-of-Way Summer 16  

Benton, 

Houston

040813.01

SR-147 Ferry Service across the Tennessee River 2012-13 Operations Underway  

Blount

100241.01

SR-115

US-129

Pellissippi Parkway to South of Little River 3.2 2012-13 Right-of-Way Spring 16  

Bradley

112517.00

I-75 Interchange at SR-311 (US-74) 2012-13 Construction Let 5-13 $12.9  

 

Bradley

115777.00

I-75 Interchange at SR-60 (Ramp 

Improvements)

0.0 2013-14 Construction Let 12-14 $2.0  

 

Bradley

101430.01

SR-60 4-Lane North of I-75 (Westlake Drive) to 

SR-306

2.5 2013-14 Right-of-Way Fall 15  

Bradley

107386.01

SR-311

US-74

New Interchange on US-74, Between I-

75(Exit 20) and SR-2 (US-11) in Cleveland

2010-11 Construction Let 10-14 $22.6  

TENNESSEE DEPARTMENT OF TRANSPORTATION

Third Quarter Status Report Ending on 3/31/2015

Projects Listed in Transportation Improvement Program
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Campbell

115778.00

I-75 Truck Climbing Lane, MP 135.5 to MP 

140.1(NBL)

1.1 2011-12 Construction Spring 16  

 

Campbell

115778.01

I-75 Truck Climbing Lane, MP 144.9 to MP 

147.6(NBL)

2.7 2014-15 Construction Summer 15  

Cannon, 

Warren

101652.06

SR-1

US-70S

Near SR-281 to Spring Valley Road 7.1 2012-13 Paving Let 4-13 $10.4  

Carroll, 

Gibson

100326.01

SR-76

US-79

From West of Cades-Atwood Road to East 

of SR-77

3.7 2014-15 Right-of-Way Summer 16  

Carroll

100326.02

SR-76

US-79

From East of SR-77 to West of Cutlip Lane 4.7 2014-15 Right-of-Way Summer 16  

Carter

101216.00

SR-362 SR-361 (Dry Creek/Gap Creek Road) to 

SR-67 (US-321)

5.8 2010-11 Construction Let 2-12 $36.1  

Cheatham

107847.00

SR-49 Intersection at Old Clarksville Pike 0.0 2011-12 Construction Let 7-14 $2.3  

Claiborne

118734.00

SR-32

US-25E

Interchange at SR-345 0.0 2013-14 Preliminary Engineering Underway  
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Claiborne, 

Union

112519.00

SR-33 Spot Improvements for Intersections at 

Kettle Hollow Road/Little Valley Road, SR-

170, Lone Mountain Road and Approach 

Improvements at Norris Lake/Clinch River 

Bridge

2009-10 Construction Let 2-13 $2.0  

Clay

100259.10

SR-52 SR-53 to Existing SR-52 (Corridor J) 2.8 2007-08 Construction Let 2-11 $24.6  

Cocke

107349.00

SR-32

US-321

SR-73 (Wilton Springs) to I-40 5.6 2012-13 Construction Let 2-15 $14.8  

 

Coffee, 

Grundy, 

Marion

115780.00 I-24

Over Monteagle Mtn, from West of SR-55 

(Exit 111) to East of SR-150, (Exit 152) ITS 

Implementation 41.0 2013-14 Right-of-Way Complete

 

2013-14 Construction Let 8-14 $4.5  

 

Coffee

101048.00

I-24 Truck Weigh and Inspection Stations 0.6 2011-12 Construction Let 8-13 $9.9  

Coffee

115358.00 I-24 Interchange at SR-55 0.3 2012-13 Preliminary Engineering Underway

 

2014-15 Construction Fall 15  

Coffee

101589.01

SR-55 First Ave. in Tullahoma to SR-16 (US-41A) 

N. of Jackson St.

0.6 2014-15 Right-of-Way Spring 16  

Cumberland

114171.00

I-40 Westbound Truck Climbing Lane @ Mile 

Marker 326

1.0 2014-15 Construction Fall 15  
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Cumberland

100260.01

SR-28

US-127

North of I-40 to near Legion Road 4.6 2012-13 Right-of-Way Underway  

Cumberland

100268.01

SR-101 (Peavine Road), From Firetower Road to 

East of Lakeview Drive

2.9 2012-13 Construction Summer 15  

Cumberland

100268.02

SR-101 (Peavine Road), From East of Lakeview 

Drive to East of Westchester Drive/ 

Catoosa Boulevard in Fairfield Glade

2.3 2014-15 Construction Fall 16  

Davidson, 

Rutherford

115549.00 I-24 E Nashville SmartWay ITS Expansion 14.0 2012-13 Construction Let 5-13 $7.2

 

 

Davidson

112521.00

I-40 Lengthen Ramp, I-40 East to I-440 South 0.1 2012-13 Construction Fall 15  

Davidson

117847.00

I-40 Rehabilitation of 4 Bridges between LM 

16.1 and 18.3 2013-14 Preliminary Engineering Complete

 

2013-14 Construction CM/GC $61.9  

Davidson

116896.00

I-40 SR-255 (Donelson Pike) relocation from 

taxiway bridges over existing Donelson 

Pike to I-40

0.8 2013-14 Preliminary Engineering Underway  

Davidson

102488.06

I-65 Trinity Lane to Dickerson Road 1.5 2011-12 Construction Let 8-12 $48.5  
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Davidson, 

Robertson, 

Sumner

117228.00 I-65 Exit 96 to Exit 108 (ITS) 12.0 2012-13 Preliminary Engineering Complete

 

Right-of-Way Complete

Construction Let 10-14 $2.2

Davidson

103764.00

SR-112

US-41A

SR-12 (Ashland City Hwy.) to SR-155 

(Briley Parkway)

2.1 2014-15 Right-of-Way Summer 15  

Dickson

114166.00 I-40

Eastbound Truck Climbing Lane @ Mile 

Marker 180 1.3 2013-14 Right-of-Way Underway

 

2013-14 Construction Fall 15  

Dickson

117452.00

SR-46 (Mathis Drive), from I-40 to SR-1 (US-70, 

Henslee Drive), including the intersection 

of SR-1 (Henslee Drive at SR-1 (East 

College Street)

1.0 2014-15 Construction Let 12-14 $7.4  

Fayette

114219.00

I-40 Interchange @ SR-222 2012-13 Construction Design/Build $9.9  

 

Franklin

105769.00

SR-50 

PROP

SR-50 Connector; US-64 to SR-50 in 

Winchester

1.9 2014-15 Construction Summer 15  

Gibson

104123.05

SR-104 West of SR-188 to Milligan-Gumwoods 

Road

3.9 2010-11 Construction Let 3-12 $18.6  

Giles

101591.00

SR-7

US-31

Bunker Hill Road to US-64 2.3 2014-15 Construction Fall 15  
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Grainger

118733.00

SR-32

US-25E

Off-setting Intersection at SR-131 2013-14 Preliminary Engineering Underway  

Hamblen

101203.00

I-81 Interchange Modifications at SR-32 (US- 

25E) (Phase 1)

0.3 2010-11 Construction Let 6-11 $20.3  

Hamblen

102231.00

SR-32

US-25E

Construct Interchange at College Park 

Drive

0.1 2005-06 Construction (Additional) Let 8-11 $16.5  

Hamblen

115657.00

SR-34

US-11E

Interchange at SR-32(US-25E) in 

Morristown, LM 11.18

0.0 2012-13 Preliminary Engineering Complete  

Hamblen

101419.03

SR-34

US-11E

From SR-32 in Morristown to near Morris 

Blvd

3.8 2013-14 Right-of-Way Fall 15  

Hamblen, 

Jefferson

100248.00

SR-66 

REL

SR-160 in Morristown to Interstate 81 at 

SR-341

5.0 2012-13 Construction Let 5-13 $43.0  

Hamilton

112833.00

I-24 Interchange Modification of Interstate 24 

and State Route 2 (Broad St.) / State 

Route 58 (Market St.)

0.3 2013-14 Preliminary Engineering Underway  

Hamilton, 

Bradley

115550.00

I-75 Chattanooga SmartWay ITS Expansion 12.0 2012-13 Construction Let 5-13 $1.3  
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Hamilton

103917.00

I-124

US-27

North of I-24 to South of Tennessee River 

Bridge (Including the Olgati Bridge) 

(Additional Lanes)

1.5 2014-15 Construction Summer 15  

Hamilton 

100251.00

SR-29

US-27

North of Tennessee River Bridge to SR-8 

(US-127) (Additional Lanes)

1.6 2011-12 Construction Let 10-11 $102.5

Hamilton

112152.00

SR-317 (Bonny Oaks Drive), from SR-17 to I-75 

(TPR Option B)

4.8 2012-13 Preliminary Engineering Underway  

Hamilton

107637.03

SR-317 (Apison Pike); Intersection at Old Lee Hwy 

to SR-321

2.2 2014-15 Construction Let 8-14 $24.1  

 

Hamilton

112524.01

SR-317 SR-321(Ooltewah-Ringgold Road) to Near 

Layton Lane

2.4 2014-15 Right-of-Way Spring 15  

Hamilton

101431.00

SR-320 (East Brainerd Road) From East of 

Graysville Rd to Bel-Air Rd

1.9 2013-14 Construction Let 12-14 $22.9  

Hardeman

100317.00

SR-15

US-64

East of Margin Street to near Hornsby 

Loop Road

3.6 2010-11 Construction Let 8-10 $36.5 $51.5  $             14.95 

Hardin

100314.00

SR-15

US-64

Firetower Road to West of Bigbee Branch 5.9 2011-12 Construction Let 10-14 $44.2  

Remarks:  The main issues causing the project's cost overrun were related to unsuitable fill, underground springs and, unstable slopes.   A large amount of unsuitable material was encountered 

during the grading operation.   As such, a significant amount of borrow material and machined rip-rap had to added to the project.   In order to maintain traffic on temporary lanes and temporary 

detours maintenance stone had to be added to the project as well.    
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Hardin

100322.04

SR-128 South of Opel Loop to US-64 in Savannah 2.0 2014-15 Construction Summer 15  

Haywood

112525.00

I-40 Ramp Improvements at the SR-76 

interchange

0.1 2012-13 Construction Let 7-13 $2.3  

 

Haywood

112526.00

I-40 Extend Weigh Station ramps 0.1 2012-13 Construction Let 7-13 $3.6  

 

Haywood

113823.00

I-40 Westbound Cultural/Scenic Tourist 

Information Center

2010-11 Construction Let 7-13 $6.4  

Henderson

100350.00

SR-20

US-412

East of Lone Elm Rd. to Decatur County 

Line

4.8 2010-11 Construction Let 9-10 $31.6 $36.3  

Henry

112528.00

SR-218 SR-69 Northwest of Paris to SR-54 (US-

641) (Paris By-Pass)

1.9 2013-14 Construction Let 10-14 $8.2  

Hickman

112529.00

I-40 Ramp Improvements at the SR-50 

interchange

0.1 2012-13 Construction Fall 15  

 

Hickman

114156.00

I-40 Westbound Truck Climbing Lane @ Mile 

Marker 161

1.1 2014-15 Construction Spring 16  

Jefferson, 

Cocke

101402.00

Grapevine Hollow Road to Near I-40 3.7 2010-11 Construction Let 6-12 $27.8  
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Knox

112532.00

I-40 Lovell Road to I-140(Pellissippi Parkway) - 

Auxiliary Lane Westbound

0.1 2011-12 Construction Let 4-14 $2.9  

Knox

112534.00

I-40 Extend I-40 Weigh Station Ramps 0.1 2011-12 Construction Let 8-13 $2.2  

Knox

103029.00

I-640 Interchange at North Broadway (PHASE II) 2014-15 Construction Fall 15  

Knox, Loudon

115551.00

Knoxville SmartWay ITS Expansion 16.5 2012-13 Construction Let 5-13 $4.6  

 

Knox

115546.00

Knoxville SmartWay ITS Communications 

Upgrade

43.5 2012-13 Construction Let 5-13 $1.0  

 

Knox

101230.00

SR-33 Temple Acres Drive to Union County Line 5.9 2011-12 Construction Let 10-13 $30.0  

Knox

100990.00

SR-62 West of Schaad Road to West of I-75/640 4.1 2009-10 Construction Let 12-10 $31.4  

Knox

100241.04

SR-115

US-129

South of Maloney Road to Woodson Drive 1.4 2014-15 Construction Fall 15  

Knox

100997.00

SR-131 SR-9 (US-25W) To South of Gill Road 

(Winwood Road in Powell)

2.4 2010-11 Construction Let 2-12 $15.7  

Knox

109612.00

SR-331 Tazewell Pike (SR-331) and Emory Road 

(SR-131) Intersection Improvements

0.3 2012-13 Construction Let 10-14 $5.2  
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Lake

107384.00

SR-22 Tiptonville to the Lake County Port 4.5 2011-12 Construction Let 12-11 $14.5  

Lauderdale

101211.00

(Washington Street) at SR-209 to SR-208 

@ US-51

1.6 2011-12 Construction Let 2-13 $13.8  

Lawrence

100308.00

SR-15

US-64

Lawrenceburg Bypass; Existing SR-15 

West of Gibbs Road to SR-6

4.8 2011-12 Construction Let 10-11 $35.9 $36.5  

Lawrence

100308.01

SR-15

US-64

Lawrenceburg Bypass; Existing SR-15 

West of Gibbs Road to SR-6

4.8 2013-14 Paving Let 7-14 $11.3  

Lewis

100301.01

SR-99

US-412

West of Natchez Trace Parkway to near 

Big Swan Creek Road

3.3 2009-10 Construction Let 5-11 $16.8  

Lewis, Maury

100301.02

SR-99

US-412

Near Big Swan Creek Road to East of 

Maury County Line

3.2 2012-13 Construction Let 12-12 $17.6  

Loudon

100489.00

SR-73

US-321

SR-2 (US-11) to East of Little Tennessee 

River (FT Loudon/Tellico Canal)

1.6 2010-11 Construction (Additional) Let 6-12 $69.4  

McMinn

100255.01

SR-30 (White Street); From 4-Lane Section in 

Athens to East of County Rd 609

3.6 2009-10 Construction Let 12-09 $17.7  

McMinn

100255.03 SR-30

(White Street); Near Park Street to East of 

Knight Road in Athens 1.1 2012-13 Utilities Underway

 

2014-15 Construction Summer 15  
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McMinn

100255.02

SR-30 (White Street); from East of County Road 

609 to the 4-lane section in Etowah

3.9 2011-12 Construction Let 2-12 $17.0  

Macon

103773.02

SR-10 South of Goose Creek to State Route 52 1.7 2011-12 Construction Let 5-14 $1.4  

 

Madison

114149.00

I-40 SR-20/US-412 to East of SR-5, including 

the Interchange at the US-45 Bypass

7.7 2014-15 Right-of-Way Summer 16  

Madison

112752.00

SR-186

US-45

(Keith Short Bypass) from I-40 to Old 

Hickory Blvd. 0.6 2012-13 Preliminary Engineering Complete

 

2013-14 Right-of-Way Underway  

Marion

103774.00

SR-150

US-41

Extension from existing SR-150 (North of 

Jasper) to SR-28

1.4 2012-13 Construction Summer 15  

 

Maury 

100312.01

SR-166 Interchange at SR-6 (US-43) in Mount 

Pleasant

0.0 2014-15 Construction Fall 15  

Meigs

100256.00

SR-30 East of the Tennessee River to New SR-30 

West of SR-58 in Decatur

5.0 2010-11 Construction Let 2-11 $13.2  

Montgomery

101285.01

SR-112

US-41A

From McAdoo Creek Road to East of SR-

76 in Clarksville

3.0 2012-13 Construction Let 12-13 $23.7  

Montgomery

101285.02

SR-112

US-41A

Intersection at SR-76, LM 9.19 East of 

Clarksville

0.0 2012-13 Construction Summer 16  
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Montgomery 

119831.00 SR-237

From West of I-24 to International Blvd, 

serving Hankook Tire 1.0 2014-15 Right-of-Way Complete

2014-15 Construction Let 10-14 $12.9

Morgan

100243.00

SR-52 Rugby Bypass; Relocated Brewstertown 

Road to near the Scott County Line

2.3 2010-11 Construction Let 10-10 $13.5  

Obion

101343.00

I-69 

PROP

From South of SR-3 (US-51) to South of 

SR-5

2.8 2013-14 Construction Fall 15  

Obion

101344.00

I-69 

PROP

South of SR-5 to West of SR-21 4.0 2008-09 Construction Let 10-09 $30.0  

Overton

107351.01

SR-52 Near Allons Road to State Route 111 

(Corridor J)

3.4 2013-14 Construction Spring 15  

 

Overton

103678.02

SR-84 Existing SR 85, Near Windle Road to SR 

84

2.0 2010-11 Construction Let 10-10 $14.7  

Putnam

101577.00

I-40 Interchange @ Mine Lick Creek Road 2014-15 Construction Summer 15  

Roane

101244.02

SR-1

US-70

Kingston Avenue to SR-382 2.1 2012-13 Right-of-Way Underway  

Roane

103779.00

SR-29 Pine Ridge Road To SR-61 in Harriman 0.7 2012-13 Construction Let 7-14 $9.7  
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Roane, 

Morgan

101411.04

SR-29

US-27

From SR-61 in Harriman in Roane County 

to South of Whetstone Road in Morgan 

County

3.1 2012-13 Construction Let 2-15 $62.8  

Roane, 

Morgan

101411.05

SR-29

US-27

From South of Whetstone Road to North of 

SR-328

1.9 2012-13 Construction Summer 15  

Robertson, 

Sumner

107338.00

I-65 Proposed Interchange at I-65 from existing 

SR-109 to I-65

0.8 2013-14 Construction Let 2-15 $46.0  

 

Robertson

102239.00

SR-65

US-431

Walling Rd. to SR-11 (US-41) in 

Springfield

2.1 2014-15 Construction Summer 15  

Rutherford

101112.00

SR-1

US-41

Intersection Grade Separation; SR-96 and 

SR-1

0.0 2012-13 Construction Let 10-13 $17.6  

Rutherford

107045.00

SR-266 SR-102 to East of SR-840 3.7 2012-13 Right-of-Way Underway  

Sevier

109842.00

I-40 Interchange at SR-66 (Exit 407) 0.3 2013-14 Construction Let 2-14 $15.6  

Sevier

100966.02

SR-66 From SR-338 W (Boyds Creek Highway) to 

SR-139 (Douglas Dam Rd.)

2.2 2011-12 Construction Let 2-12 $32.5  

Shelby

101604.00

I-40 Interchange Modification at Canada Road 2012-13 Construction Let 5-14 $28.3  
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Shelby

102240.00

I-40 Interchange @ I-240 East of Memphis 

(Phase II)

2006-07 Construction Let 9-13 $109.3  

Shelby

106526.03

I-40 Bridge over Mississippi River (Seismic 

Retrofit Phase 8)

2010-11 Construction Let 9-10 $43.2  

Shelby

101742.00 I-55

Interchange Modification; Crump 

Boulevard 0.0 2012-13 Right-of-Way (Additional) Underway

 

2013-14 Construction Spring 16  

Shelby

107913.00

I-240 Interchange at Airways Blvd 0.5 2012-13 Preliminary Engineering Underway  

Shelby

118737.00

I-240 Replacement of 3 Overhead Bridges; 

Norfolk Southern RR (LM 15.45), Poplar 

Av (SR-57 EB LM 15.57), and Poplar Av. 

(SR-57 WB LM 15.73)

0.3 2013-14 Preliminary Engineering Underway  

Shelby

100331.00

I-240 Poplar Avenue (SR-57) to Walnut Grove 

Road (SR-23)

3.0 2010-11 Construction Let 12-10 $40.6  

Shelby, 

Fayette

100328.04

I-269 

PROP

Mississippi State Line to SR-385, South of 

Collierville

2.3 2011-12 Construction Let 9-12 $41.1  

Shelby, 

Fayette

100335.01

I-269 

PROP

North of SR-57 to South of Raleigh-

LaGrange Road

3.3 2009-10 Construction Let 9-09 $35.3  
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Shelby, 

Fayette

100335.02

I-269 

PROP

South of Raleigh-LaGrange Road to South 

of Macon Road

2.8 2008-09 Construction Let with above 

Project

$18.2  

Shelby

113028.02

SR-3

US-51N

Commercial Parkway to South of 

Winchester (Elvis Presley Blvd)

0.5 2013-14 Construction Locally 

Managed

 

Shelby

113028.03

SR-3

US-51N

South of Winchester Road to Craft Road 

(Elvis Presley Blvd)

2014-15 Construction Locally 

Managed

 

Shelby

100339.01

SR-4

US-78

Mississippi State Line to South of Shelby 

Drive

1.1 2013-14 Right-of-Way Summer 16  

Shelby

101608.01

SR-14 (Austin Peay Highway), From SR-204 

(Singleton Parkway) to East of Old 

Covington Pike

2.6 2013-14 Construction Let 2-15 $17.1  

Shelby

102992.04

SR-86

US-72

From Quinn Road to SR-57 in Collierville 2.2 2011-12 Construction Let 9-11 $19.2  

Shelby

108916.00

SR-175 West of SR-175 (Byhalia Rd) to SR-175 

(Byhalia Rd), and North on SR-175 to SR-

385

1.0 2011-12 Construction Let 12-13 $6.4  

Shelby

101610.00

SR-177 Germantown Road; Crestridge Road to 

Stout Road

0.8 2012-13 Construction Let 4-13 $4.0  

Smith

114170.00

I-40 Eastbound Truck Climbing Lane @ Mile 

Marker 250

0.6 2012-13 Construction Fall 15  
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Sullivan

114173.00

I-81 Eastbound Truck Climbing Lane @ Mile 

Marker 60

1.2 2013-14 Right-of-Way Underway  

Sullivan

100942.01

SR-34

US-11E

Interchange at SR-37 (US-19E) 2012-13 Construction Let 5-13 $17.0  

Sullivan, 

Washington

101397.00

SR-75 SR-36 to SR-357 3.9 2009-10 Construction Let 2-11 $26.3  

Sullivan, 

Washington

112834.00

SR-93 From I-81 to SR-347 (TPR Option 5, Spot 

Improvements)

4.5 2013-14 Right-of-Way Spring 15  

 

Sumner, 

Robertson

046804.00

SR-41

US-31W

South of SR-109 to Kentucky State Line 0.5 2012-13 Right-of-Way Complete  

Sumner

100286.00

SR-109 North of Cumberland River Bridge to SR-

109 Bypass

1.3 2014-15 Construction Summer 15  

Trousdale

101293.01

SR-141 Wilson County Line to Hartsville Pk Cedar 

Bluff Intersection (including SR-260 

Connector from SR-141 to S of the 

Cumberland River Bridge)

3.4 2012-13 Construction Let 7-13 $11.0  

Unicoi

101890.00

SR-107 Main St. (SR-107) to Industrial Dr. in Erwin 

(Includes Railroad Relocation)

0.3 2010-11 Construction Let 12-12 $9.4  
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Van Buren

100257.01

SR-111 From South of Manus Road to South of SR-

285 near Double Bridge Road

2006-07 Construction Let 10-13 $17.5  

Warren 

101652.07

SR-1

US-70S

Centertown to near Spring Valley Road 5.7 2012-13 Paving Let 4-13 $10.5

Washington

112455.00

I-26 Interchange Modification, SR-75 (Exit 13) 0.4 2012-13 Construction Let 10-13 $13.3  

Washington

112457.00

I-26 Interchange at SR-67 (US 321)   (Const 

Auxiliary lane, Widen EB I-26 Travel Lane, 

etc.)

0.4 2013-14 Right-of-Way Underway  

 

Washington

101398.00

SR-36 SR-354 to SR-75 4.1 2010-11 Construction Let 12-11 $42.0  

Wayne

100304.00

SR-15

US-64

Mill Springs Branch to Waynesboro 

Bypass

6.0 2010-11 Construction Let 8-12 $31.7  

Wayne

114004.00

SR-15

US-64 Intersection at Dexter L. Wood Blvd. 0.1 2012-13 Preliminary Engineering Complete

 

2013-14 Right-of-Way Complete  

2013-14 Construction Let 2-15 $1.7  

White

118751.00

SR-111 Grade Separation at Taft Church Road in 

Sparta

0.0 2013-14 Preliminary Engineering Underway  

Williamson

106269.01

I-65 From Near SR-840 to SR-248 (Includes 

Interchange Modification at SR-248)

2.7 2012-13 Construction Let 8-13 $46.2  
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Williamson, 

Davidson

115547.00 I-65 S Nashville SmartWay ITS Expansion 14.0 2012-13 Preliminary Engineering Complete

 

Utilities Complete

Construction Let 10-14 $4.7

Williamson, 

Davidson

105766.00

SR-11

US-31A

(Nolensville Road) South of Burkitt Road to 

near SR-254 (Old Hickory Blvd.)

4.4 2013-14 Right-of-Way Fall 15  

Williamson, 

Davidson

102915.02

SR-253 (Concord Road), From Sunset Road to SR-

11(Nolensville Road)

2.3 2011-12 Construction Let 8-13 $13.5  

Williamson

101202.00

SR-397 SR-96 East of Franklin to SR-6 (US-31) 

North of Franklin (Additional Lanes)

2.7 2011-12 Construction Let 9-11 $22.5  

Wilson

114169.00

I-40 SR-171 to SR-109 4.7 2011-12 Construction Design/Build $56.6  

Wilson

115791.00

I-40 SR-109 to SR-840 (Widen to 8 Lanes) 3.0 2014-15 Right-of-Way Summer 15  

 

Wilson

100281.02

SR-109 From North of SR-24 (US-70) to South of 

Dry Fork Creek

3.6 2013-14 Right-of-Way Underway  

Wilson

100281.03

SR-109 From South of Dry Fork Creek to South of 

Cumberland River

3.5 2013-14 Right-of-Way Underway  
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Wilson 

101462.02

SR-141 North of Tomlison Road to Trousdale 

County Line

3.9 2010-11 Construction Let 12-11 $13.9

Statewide

104026.00

Advance Engineering, Functional Design, 

Aerial Surveys & Mapping, Etc.

2014-15 Preliminary Engineering -  

Statewide

110857.00

Incident Management 2014-15 Operations -  

Statewide

110858.00

ITS/TMC Operations, Utilities, 

Maintenance, etc.

2014-15 Operations -  

Statewide

120386.00

National Highway System Bridge Projects 2014-15 Construction  -  

Statewide

110840.00

Resurfacing, Federal State Route 2014-15 Construction -  

Statewide

110854.00

Resurfacing, National Highway System 2014-15 Construction -  

Statewide

109167.00

Rockfall Mitigation Program 2014-15 Construction -  

Statewide

107458.00

Spot Safety Improvement Program 2014-15 Construction -  

Statewide

120387.00

State Route Bridge Projects 2014-15 Construction  -  
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Statewide

120385.00

State Route Multi-Modal Access Initiative 2014-15 Construction  -  

Statewide

117214.00

Statewide Environmental Management 

System

2014-15 Preliminary Engineering  -  

Statewide

112126.02

Tennessee Environmental Streamlining 

Agreement (TESA)

2014-15 Preliminary Engineering  -  
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Knox Replacement Summer 15

Replacement Let 02-15 $3.5
70SR0400011

Shelby Replacement Fall 15

Page 1 of 105/06/2015

105549.00

SR-14 Bridge over CNIC R/R and Nonconnah Creek LM 7.13 (SBL)

Polk SR-40 Bridge over Maddens Branch LM 11.06

79SR0140006 108883.00

SR-1 Bridge over Southern R/R LM 19.47 on Broadway in 

Knoxville (Broadway Viaduct)47SR0010025 101623.00

TENNESSEE DEPARTMENT OF TRANSPORTATION
THIRD QUARTER STATUS REPORT

ON SYSTEM BRIDGE PROJECTS

3/31/2015

Type of Work

Status / 

Schedule

Contract Price 

$ MillionRoute Length



County Description

Davidson Bridge over Spring Street LM 14.22

Davidson Bridge over CSX R/R & Oldham Street LM 14.41

Jefferson Bridge over French Broad River LM 9.16

Lauderdale Bridge over Branch LM 11.79

Marion Bridge over Running Water Creek LM 25.58

Shelby Bridge over SR-23/CSX R/R LM 1.88 in Memphis

Shelby Bridge Ramp over Scott Street LM 0.01 in Memphis.

Page 1 of 1

SR-92 Replacement Budgeted

TENNESSEE DEPARTMENT OF TRANSPORTATION
THIRD QUARTER STATUS REPORT

BOND BRIDGE PROJECTS

3/31/2015

Type of Work

Status / 

Schedule

Contract Price 

$ MillionRoute Length

I-24 Rehabilitation Budgeted

19I00240111 113438.00

I-24 Rehabilitation Budgeted

19I00240109 113437.00

SR-156 Rehabilitation Budgeted

45SR0920005 100494.00

SR-87 Replacement Budgeted

49SR0870025 113459.00

Budgeted

79SR0570011 101645.00

05/06/2015

58SR1560013 113433.00

SR-57 Replacement

05250 Replacement

Budgeted

79SR0230003 101645.00



County Description

Davidson Rehabilitation Spring 16

Page 1 of 1

190D8960001 107669.00

05/06/2015

0C688 Bridge over CSX R/R & Richland Creek LM 0.09 on 

Hillwood Boulevard

TENNESSEE DEPARTMENT OF TRANSPORTATION
THIRD QUARTER STATUS REPORT

OFF SYSTEM BRIDGE PROJECTS

3/31/2015

Type of Work

Status / 

Schedule

Contract Price $ 

MillionRoute Length
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