
STATE OF TENNESSEE 
DEPARTMENT OF ENVIRONMENT AND CONSERVATlON 

Division of Remedtation - Oak Ridge 
761 Emory Valley Road 

Oak Ridge, Tennessee 37830 

July 6, 2022 

Mr. Roger Petrie 
DOE FFA Project Manager 
Oak Ridge Office of Environmental Management 
U.S. Department of Energy 
Post Office Box 2001 
Oak Ridge, Tennessee 37831-2001 

Federal Facility Agreement (FFA) Extension Request Oune 29, 2022) for Environmental 
Management Disposal Facility (EMDF) Record of Decision (ROD) (DOE/OR/01-2794&D2) and 
Remedial Design Work Plan (RDWP) 

Dear Mr. Petrie 

The Tennessee Department of Environment and Conservation (TDEC) reviewed the request 
cited above pursuant to the FFA for the Oak Ridge Reservation. The state concurs with the 
18-day extensions requested by the U.S. Department of Energy (DOE) for delivering the 
second draft (02) Record of Decision (ROD) and the first draft (01) Remedial Design Work 
Plan (RDWP). 

DOE needs additional time to incorporate responses from the recent public comment 
period. As requested by DOE, the new submittal date for the D2 ROD will be July 22, 2022, 
and the new date for the 01 RDWP will be February 18, 2023. 

TDEC appreciates DOE's ongoing efforts to resolve remaining concerns identified in 
comments on the 01 ROD. Since the Proposed Plan was issued in 2018, the FFA parties 
worked together to resolve the state's key concerns, resulting in agreements and actions to 
be documented in the ROD. 



Mr. Roger Petrie 
July 6, 2022 
Page 2 of 2 

Please direct any questions or comments regarding this letter to Brad Stephenson at 865-
220-6587 or Randy Young at 865-220-6584. 

Sincerely 

~}C"""' L '11 
Randy C. Young 
TDEC FFA Manager 

ec: Carl Froede, EPA 
Samantha Urquhart-Foster, EPA 
Sam Scheffler, DOE 
Dennis Mayton, DOE 
OREM Mailroom 
ORSSAB 
John Patterson, UCOR/Strata-G 
Sid Garland, UCOR 
Tanya Salamacha, UCOR 

xc: Amanda Daugherty, ORRCA 
Amy Fitzgerald, ORRCA 
Ron Woody, ORRCA 



 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION 4 
SAM NUNN ATLANTA FEDERAL CENTER 

61 FORSYTH STREET 
ATLANTA, GEORGIA 30303-8960 

 
June 30, 2022 

 
VIA ELECTRONIC MAIL 
 
Mr. Roger B. Petrie 
Federal Facility Agreement Project Manager 
U.S. Department of Energy 
roger.petrie@orem.doe.gov 
 
Dear Mr. Petrie: 
 
The U.S. Environmental Protection Agency has reviewed the Department of Energy's (DOE)  
June 29, 2022, request to extend the Federal Facility Agreement (FFA) milestone submittal dates for the 
Record of Decision for Comprehensive Environmental Response, Compensation, and Liability Act Oak 
Ridge Reservation Waste Disposal at the Environmental Management Disposal Facility, Oak Ridge, 
Tennessee (DOE/OR/01-2794&D2) and the Environmental Management Disposal Facility Remedial 
Design Work Plan by approximately 18 days each. The EPA approves your request to change the 
submittal due dates to July 22, 2022, and February 24, 2023, respectively. 
 
The EPA looks forward to continued dialog on selecting the remedy for Environmental Management 
Disposal Facility. If you have any questions, please contact Carl Froede, Jr. at (404) 562-8550 or 
Froede.Carl@epa.gov, or me at (404) 909-0831 or Urquhart-Foster.Samantha@epa.gov. 
 

Sincerely, 
 

 
 

Samantha Urquhart-Foster, FFA Project Manager 
Restoration & DOE Coordination Section 
Superfund & Emergency Management Division 

 
cc: Brian Henry, DOE 
 Dennis Mayton, DOE 
 Brad Stephenson, TDEC 
 Randy Young, TDEC 
 Sidney Garland, UCOR 
 Tanya Salamacha, UCOR 
 DOCSSP-EM  

ORSSAB 
 
 
 



June 29, 2022

Ms. Samantha Urquhart-Foster 
Superfund and Emergency Response Division 
U.S. Environmental Protection Agency 
  Region 4 
Atlanta Federal Center 
61 Forsyth Street 
Atlanta, Georgia 30303-8960 

Mr. Randy C. Young 
State of Tennessee 
Department of Environment and Conservation 
Division of Remediation – Oak Ridge 
761 Emory Valley Road 
Oak Ridge, Tennessee 37830-7072 

Dear Ms. Urquhart-Foster and Mr. Young: 

SUBMITTAL OF FEDERAL FACILITY AGREEMENT EXTENSION REQUEST FOR 
RECORD OF DECISION FOR COMPREHENSIVE ENVIRONMENTAL RESPONSE, 
COMPENSATION, AND LIABILITY ACT OAK RIDGE RESERVATION WASTE DISPOSAL AT 
THE ENVIRONMENTAL MANAGEMENT DISPOSAL FACILITY, OAK RIDGE, TENNESSEE 
(DOE/OR/01-2794&D2)  

In accordance with the Federal Facility Agreement for the Oak Ridge Reservation, Section XXX.B.5, 
Additional Work Agreed to by the Parties, the Federal Facility Agreement parties previously agreed to 
extend the submittal of the D2 Record of Decision (ROD) subject document to July 4, 2022. 

The U.S. Department of Energy is requesting to extend the D2 ROD submittal date by an additional  
18 days.  The additional time is needed under Section XXX.B.5 to allow time to incorporate the 
responses from the recent public comment period.  The extension would change the submittal date  
to July 22, 2022. 

Additionally, the U.S. Department of Energy is requesting to extend the Environmental Management 
Disposal Facility Remedial Design Work Plan submittal date by an additional approximately 18 days.  
The additional time is needed under Section XXX.B.5 to obtain approval of the ROD prior to 
completion and submittal of the Remedial Design Work Plan.  The extension would change the 
submittal date to February 24, 2023.  



Ms. Urquhart-Foster/Mr. Young -2- June 29, 2022 

SUBMITTAL OF FEDERAL FACILITY AGREEMENT EXTENSION REQUEST FOR 
RECORD OF DECISION FOR COMPREHENSIVE ENVIRONMENTAL RESPONSE, 
COMPENSATION, AND LIABILITY ACT OAK RIDGE RESERVATION WASTE DISPOSAL AT 
THE ENVIRONMENTAL MANAGEMENT DISPOSAL FACILITY, OAK RIDGE, TENNESSEE 
(DOE/OR/01-2794&D2) 

If you have any questions or if we can be of further assistance, please contact Roger Petrie 
at (865) 316-4063 or Brian Henry at (865) 241-8340. 

Sincerely,

Brian T. Henry
Portfolio Federal Project Director  

Roger B. Petrie 
Federal Facility Agreement Project Manager 

cc: 
Carl Froede, EPA Region 4 
Sidney Garland, RSI 
SSAB  
Brad Stephenson, TDEC, Oak Ridge 
Jennifer Linton, UCOR 
Annette Primrose, UCOR 
Tanya Salamacha, UCOR  
ETTPDMC@orcc.doe.gov 
Dennis Mayton, EM-921 

Brian Henry
Digitally signed by Brian 
Henry
Date: 2022.06.28 
11:14:03 -04'00'

ROGER
PETRIE

Digitally signed by 
ROGER PETRIE 
Date: 2022.06.23 
16:35:43 -04'00'
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