
Modi tic:ttion Record 

FF.or,:ruL FACILITY AGREEMENT 
FOR THE 

OAK RIDGE RESERVATION 

i\,[odilic.ation(s): Changes ro Appendix E 

FFA Clwngc Control Number 
FFA-PM/14-005 

Minor_K_ Major_ 

The folfowing DI milestones are being added/changed for the Environmental 
Management Disposal Facility (EMDF) project: 

Water Managcmclll fFS 111iks1onc May 3, 20 I 5 will be addt!d 
EMDF Proposed Plan milestone (I 1/30/13) \\ill be changed to September I, 2015 
E1v1DF ROD milestone ( I '.W0/14) will be changed lo May 8, 2016 
EMDF RD \\'P milestone (9/30/15) will be changed to August 26, 2016 

Appmvcd By: _J-1:h~Qll/.l 
J. M. Jnpp, l·T 7.f/ljcct Manager 
OR ofocc of/; ivironmental Management 

R. e, rF A Project lvlanagcr 
DOE Oversight 
Tennessee Department of Environment 
and Conservation 

L_/L----
c. FFAProjcctManagcr 

·i::dcral Facilities Branch 
U.S. Environmenial Protection Agency, Region 4 

o,,..~ 
I 

Datc: __ Jh J /!'I 

Comments/Justification: 3 months of cushion has been added to the attached contractor's project 
implementation schedule. 
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