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MINUTES 
STATE BUILDING COMMISSION 

August 15, 2025 
 
 

The State Building Commission met this day at 9:00 a.m. in House Hearing Room III of the Cordell Hull State Office Building, 
Nashville, Tennessee, with the following members and Departments present.  Lieutenant Governor McNally called the meeting 
to order at 9:01 a.m. and requested action on the following matters as presented by State Architect Ann McGauran. 
 
MEMBERS PRESENT 
 
Vice-Chairman Randy McNally, Lieutenant Governor 
Cameron Sexton, Speaker of the House of Representatives  
David Lillard, State Treasurer 
Tre Hargett, Secretary of State 
Jim Bryson, Commissioner, Department of Finance and Administration 
 
MEMBERS ABSENT 
 
Chairman Bill Lee, Governor 
Jason Mumpower, Comptroller of the Treasury 
 
 

ORGANIZATION PRESENTER 
• Middle Tennessee State University President Sidney McPhee 
• University of Tennessee  Associate Vice President Austin Oakes 
• Tennessee Board of Regents  Executive Director Dick Tracy 
• State Building Commission State Architect Ann McGauran 

 
 
OTHER PARTICIPANTS 
 
Sam Wible, Hastings Architecture 
President Dwayne Tucker, Tennessee State University  
Will Radford,Asst. Vice President of Design & Construction for Tennessee State University 
Gary Askew, Bauer Askew Architecture, PLLC 
 
 
 
 
State Architect McGauran stated that there were no public comment requests. 
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CONSENT AGENDA 
 

Approval of the following items which had been reviewed and recommended for approval by Commission staff: 
 
1.  Agency: Austin Peay State University 

Project Title: Dunn Center HVAC & Electrical Modernization 
SBC Project No: 373/003-04-2020 
Requested Action: Approval of a revision in project budget and funding 

 
2.  Agency: Tennessee Technological University 

Project Title: Multiple Buildings Air Handler Replacement 
SBC Project No: 364/011-06-2025 
Requested Action: Approval of a project and proceeding with the process to select a designer 

 
3.  Agency: Tennessee Technological University 

Project Title: Multiple Buildings Roof Replacements 
SBC Project No: 364/011-07-2025 
Requested Action: Approval of a project and proceeding with the process to select a designer 

 
4.  Agency: Tennessee Technological University 

Project Title: Advanced Construction and Manufacturing Engineering Building 
SBC Project No: 364/011-05-2022 
Requested Action: Approval of a revision in project funding 

 
5.  Agency: University of Tennessee 

Project Title: UT Professional Consultants (25/26) 
SBC Project No: 540/000-02-2025 
Requested Action: Approval of proceeding with the process to select consultants 

 
6.  Agency: University of Tennessee Institute of Agriculture 

Project Title: ARP – NETREC Improvements 
SBC Project No: 540/001-05-2023 
Requested Action: Approval of the Early Design Phase as recommended by the State Architect 

 
7.  Agency: Tennessee Board of Regents / Tennessee State University 

Project Title: Multiple Building Demolitions 
SBC Project No: 166/001-03-2025 
Requested Action: Approval of a project and utilizing a Regional Consultant for design 

 
8.  Agency: Tennessee Board of Regents / Middle Tennessee State University 

Project Title: Renovations to Floyd Stadium 
SBC Project No: 166/009-01-2025 
Requested Action: Approval of a project utilizing Construction Manager/General Contractor alternative 

delivery method and proceeding with the process to select a designer 
 

9.  Agency: Tennessee Board of Regents / Volunteer State Community College 
Project Title: Domestic Water Improvements 
SBC Project No: 166/025-01-2023 
Requested Action: Approval of a revision in project budget and funding 
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10.  Agency: Tennessee Board of Regents / Pellissippi State Community College 

Project Title: Educational Resource Center Updates 
SBC Project No: 166/032-02-2024 
Requested Action: Approval to utilize a previously selected contractor 

 
11.  Agency: Tennessee Board of Regents / Columbia State Community College 

Project Title: Walter and Hickman Building Renovations 
SBC Project No: 166/015-01-2025 
Requested Action: Approval of a project and proceeding with the process to select a designer 

 
12.  Agency: Tennessee Board of Regents / Columbia State Community College 

Project Title: Webster Athletic Center Upgrades 
SBC Project No: 166/015-02-2025 
Requested Action: Approval of a project and proceeding with the process to select a designer 

 
13.  Agency: Department of Military 

Project Title: Smyrna Airport Land Purchase and Demolition 
SBC Project No: 361/079-01-2025 
Requested Action: Approval of a project and proceeding with the process to select a designer 

 
14.  Agency: Department of Environment & Conservation 

Project Title: Reelfoot Lake State Park Tornado Damage Repairs 
SBC Project No: 126/084-01-2024 
Requested Action: Approval of a revision in funding and to utilize Agency Resources for a portion of the 

work and the Early Design Phase as recommended by the State Architect 
 

15.  Agency: Department of Correction 
Project Title: DJRC Health Services Renovations and Addition 
SBC Project No: 142/009-02-2023 
Requested Action: Approval of a revision in project funding 

 
16.  Agency: Department of Education 

Project Title: TDS Schools Against Violence in Education (SAVE) Act Compliance Upgrades 
SBC Project No: 168/007-01-2023 
Requested Action: Approval of a revision in project scope 

 
17.  Agency: Department of General Services 

Project Title: Ellington Ag Ed Jones Auditorium Renovations 
SBC Project No: 100/000-03-2025 
Requested Action: Approval of a project and proceeding with the process to select a designer 

 
18.  Agency: Department of General Services 

Project Title: MALETA Firing Range Complex Expansion 
SBC Project No: 529/017-01-2023 
Requested Action: Approval of a revision in project budget and funding 
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MIDDLE TENNESSEE STATE UNIVERSITY 
 

 
Middle Tennessee State University, Murfreesboro, Rutherford County, Tennessee 

 
Requested Action: Approval of the Predevelopment Agreement for Public-Private Partnership 

 
Project Title: P3 Residence Hall    

 
Project Description: Provide new student housing including housing units, common areas, and support spaces. Site 

development will be required to facilitate the new development. Work is to be carried out through a 
Public-Private Partnership.   

  
SBC Number: 366/000-01-2024 

 
Potential Liability: $2,678,662.00 

 
Source of Funding:  $2,678,662.00  Plant Funds (Aux-Housing) (A) 

 
Comment: This agreement identifies the roles and responsibilities of each member of the partnership.  

 
Previous Action:  09/12/2024 SBC Approved project and issuing an RFP for Public Private Partnership  
 12/16/2024 SBC Approved a revision in scope 
 05/08/2025 SBC Approved awarding to the best evaluated proposer (The Annex Group) for 

Public Private Partnership 
    
Minutes: 08/15/2025 SBC Commissioner Bryson asked for clarification on the affordability of the units 

in the P3 housing project.  He asked how the rental rates for this project 
compared to rates in MTSU’s owned dormitories on campus and whether 
there were any requirements to fill this housing project before filling owned 
student housing units should enrollment at the campus drop. President 
McPhee responded that a committee made up of the developer and the 
university would make recommendations for rental rates in the P3 housing 
project.  He added that the rates are anticipated to be very competitive in 
the housing market but not as high as privately owned options available 
around the campus. President McPhee stated that the contract would not 
require the P3 housing project to be filled before MTSU owned housing 
projects.  
 
Commissioner Bryson received clarification that although the exact housing 
rates are not currently known, it is anticipated that they will be lower than 
privately owned apartments around the campus but not necessarily the 
dorms on campus. 
 
The Commission approved the Predevelopment Agreement for Public 
Private Partnership. 
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UNIVERSITY OF TENNESSEE 
 

 
University of Tennessee Health Science Center, Memphis, Shelby County, Tennessee 

 
Requested Action: Approval of a project, proceeding with the process to select a designer, and utilizing 

Construction Manager/General Contractor alternate delivery method 
 

Project Title: UTHSC College of Medicine and Interdisciplinary Building (25/26) 
 

Project Description: Construction of a College of Medicine and Interdisciplinary Building. Includes all related 
work to complete the project.  

 
SBC Number: 540/013-04-2025 

 
Total Project Budget: $350,000,000.00 

 
Current Project Funding: $  10,000,000.00 

 
Source of Funding:  $  10,000,000.00  Plant Funds (Non-Aux) (A) 

 
Comment: This project was disclosed in the FY 25/26 budget for appropriations in Public Chapter 530 

(page 120 item 48).  This was disclosed for the planning, design, and preconstruction 
portion of the budget. The CM/GC procurement method is requested due to the need for 
assistance in project budgeting and planning for long lead items and scheduling. Desired 
team attributes should include site protection in the middle of an active campus which is 
adjacent to downtown, experience in sound cost estimating, ability to coordinate multiple 
early release packages, and the ability to deliver the project on schedule and within budget. 
The remaining funds will be part of a future budget request. 

 
Minutes: 08/15/2025 SBC Speaker Sexton asked how many more students can be served in 

this new building.  Mr. Oakes stated that the program intention is to 
increase from the current class size of 175 students to 225 students. 
Speaker Sexton asked how many students are in a class at the 
largest medical school in the country, the University of Indiana.  Mr. 
Oakes responded that the University of Indiana has just over 300 
students per class.  
 
Speaker Sexton asked whether the new building will be designed to 
accommodate future expansion to allow for larger class sizes or 
whether the new building, as designed, will be able to accommodate 
a larger class size without expansion.  Mr. Oakes responded that 
this has been a subject of much discussion between UTHSC 
leadership and his team.  He added that they plan to instruct the 
designer to explore ways to easily expand the building in the future 
or accommodate larger class sizes in the proposed design. 
 
Speaker Sexton stated that experience has shown that it is cheaper 
to build today than in the future. He suggested that when this project 
comes forward in the Governor’s proposed budget that UTHSC not 
feel constrained to the $350 million proposed budget if that amount 
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is insufficient to allow for efficient expansion of the program through 
construction of shell space or otherwise. Mr. Oakes stated that the 
University will be happy to analyze and explore this with the design 
team. 
 
The Commission approved a project, selecting a designer, and 
utilizing CM/GC alternate delivery method. 
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UNIVERSITY OF TENNESSEE 
 
 

University of Tennessee, Pulaski, Giles County, Tennessee 
 

Requested Action: Approval of a Master Plan as presented by Hastings Architecture 
 

Project Title: Master Plan – Southern 
 

Project Description: This project will provide a Campus Master Plan for the University of Tennessee Southern 
campus.  

 
SBC Number: 540/006-02-2023 

 
Total Project Budget: $400,000.00 

 
Source of Funding:  $400,000.00  Plant Funds (Non-Aux) (A) 

 
Comment: The Master Plan was approved by THEC on August 7, 2025. 

 
Previous Action: 04/13/2023 SBC Approved project and to issue an RFQ for master planning services 
 08/10/2023 SBC Approved contract award to Hastings Architecture as the best evaluated 

proposer  
    
Minutes: 08/15/2025 SBC Mr. Austin Oakes introduced Mr. Sam Wible from Hastings Architecture.  

Mr. Wible presented the University of Tennessee Southern Master Plan. 
 
The Commission approved a Master Plan as presented by Hastings 
Architecture. 
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TENNESSEE BOARD OF REGENTS 
 

 
Tennessee State University, Nashville, Davidson County, Tennessee 

 
Requested Action: Approval of a revision in project budget, funding and scope and presentation of the 

Early Design Phase as presented by Bauer Askew Architecture, PLLC 
 

Project Title: New Engineering Classroom Building 
 

Project Description: Construction of new Engineering Building to include classroom and laboratory spaces. 
Project includes demolition of Torrence Hall and site restoration and all related work. This 
project will include a study of a larger Engineering complex. 

 
SBC Number: 166/001-03-2022 

 
Total Project Budget: $60,000,000.00 
  
Current Project Funding: $58,274,339.00 
  
Source of Funding: Original Change Revised    
 $56,880,000.00 $               0.00 $56,880,000.00 22/23 CurrFunds-CapImp (A) 
 $  5,120,000.00 (3,725,661.00)     1,394,339.00  Plant Funds (Non-Aux) (A) 
Original Project Funding: $62,000,000.00      
Change in Funding:  ($3,725,661.00)     
Revised Project Funding:   $58,274,339.00    

 
Comment: It has been determined that this engineering building will serve the needs of the campus’ 

engineering program and a study for a larger engineering complex is no longer needed.  The 
site for this new building has been relocated on the campus and the new project site will 
require the demolition of Robert E. Clay Hall, which will be accomplished via SBC Project # 
166/001-03-2025.  These revisions in scope are the drivers for the reduction in the project 
budget from $62,000,000 to $60,000,000.  The revision in funding is to reflect the available 
funds on hand and the remaining funding is anticipated to come from fundraising and residual 
project funds. 
 
The project is on schedule and in budget with construction anticipated to start winter of 2025.   

 
Previous Action: 07/13/2022 SBC Approved project and use of CM/GC 
 08/19/2022 

12/14/2023 
10/28/2024 

ESC 
SBC 
SBC 

Approved designer selection (Bauer Askew Architecture, PLLC) 
Approved a revision in budget, funding, and scope 
Approved award CM/GC (Hoar Construction LLC) 

    
Minutes: 08/15/2025 SBC Mr. Dick Tracy recognized TSU President Dwayne Tucker and 

introduced Mr. Gary Askew of Bauer Askew Architecture, PLLC.  Mr. 
Askew stated that this project is being developed in collaboration with 
Mr. Melvin Gill of Melvin Gill Architects  and gave the presentation 
stating that the project is within this new budget and on schedule.   
  
Speaker Sexton asked how this building compares to other HBCU 
engineering buildings.   Mr. Askew deferred to Mr. William Radford, 
who stated that this building is smaller than North Carolina A&T’s 



State Building Commission – August 15, 2025 Page 9 of 40 

engineering building but correctly sized for the TSU student 
population. 
 
Speaker Sexton asked how many students are currently enrolled in 
the engineering program and how many can be accommodated in 
this new building.  Mr. Radford stated that this building was 
programmed around 945 engineering students with a 5% increase 
over time and that the building is expected to accommodate five years 
of program growth, but will not hit the ten or twenty year mark.  
Speaker Sexton received clarification that this building can handle a 
25% increase from the 945 student count, so an additional two 
hundred plus students. Speaker Sexton then asked what TSU is 
doing to ensure enrollment growth in the engineering program since 
the state needs engineers.  Mr. Radford stated that the upcoming 
master plan amendment will show where a future phase building 
could be located to provide additional space for engineering students. 
Mr. Radford added that TSU’s efforts to increase enrollment include 
recruiting better and different leadership, and leveraging the 
competitive advantage that this new building provides to reestablish 
relationships with industry leaders like Raytheon, Boeing and Lucent 
who are interested in rekindling a relationship with TSU now that TSU 
has a facility that better aligns with their needs.   Speaker Sexton 
responded that there is a huge opportunity as Southwest is coming 
into the State and FedEx is located in Tennessee to broaden those 
industry partnerships as well. 
 
Speaker Sexton asked about the perception of a TSU engineering 
degree in comparison to degrees from other HBCUs.  Mr. Radford 
stated that his best guess is that TSU is in the lower third of the top 
ten.  Speaker Sexton received confirmation that in conjunction with 
this new building TSU will be taking steps to reposition itself to within 
the top third of HBCU engineering programs.  Mr. Radford relayed 
some of the steps TSU has taken within the last year to building and 
rekindle relationships with industry partners and to recruit research 
leaders for SCIFs and Clean Room Technology programs since only 
one HCBU has these programs and TSU envisions programs as 
being added in the second phase and setting TSU apart from other 
programs.  Mr. Radford stated that he appreciated the questions and 
thoughts about how to prepare for the future now. Speaker Sexton 
stated that the goal of this new building is to increase enrollment and 
the number of engineers, partnering with local and national 
businesses to place graduates, and to improve the program so that 
TSU repositions itself in the HCBU engineering rankings to the top 
third.    
 
Lt. Governor McNally asked how many engineers TSU graduates 
annually.  Mr.  Radford stated that the didn’t have exact numbers, but 
that the college of engineering is one of the top three programs 
producing graduates from the university. 
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On behalf of the Building Commission, Treasurer Lillard 
congratulated President Tucker on being named the permanent 
President at TSU and stated that his leadership is apparent in this 
effort today.  President Tucker thanked the members for their support 
of TSU.  He added that he had just hired another executive to help 
with the enrollment challenges and that TSU will have a totally 
different strategy for enrollment going forward and that they are 
excited about the future.  
 
The Commission approved a revision in project budget, funding and 
scope and the EDP. 
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STATE BUILDING COMMISSION 
 
 

Minutes of Meeting of State Building Commission 

1) Approved the Minutes of the State Building Commission meeting held on July 10, 2025. 
 
 
Report of Items Approved by Office of the State Architect 

• Change Orders which result in a net aggregate increase or decrease in excess of 10% of the original contract sum, or 
which exceed an individual change order item in an amount in excess of $500,000 (in accordance with Item 6.04(C)(3) of 
the SBC By-Laws, Policy & Procedures) 

 
1)  State Procurement Agency: TN Board of Regents User Agency: Tennessee State University 

Location:  Nashville, Tennessee 
Project Title: HM Love Center Renovation 
SBC Project No: 166/001-05-2022 Approval Date: 06/25/2025 
Designer: BHDG Architects, Inc. Contractor: Williams Mechanical, LLC 
Construction Completion %: 71% Targeted Substantial Completion: 08/14/2025 
Change Order No. 5 Comment:  Hidden Conditions 

This change order addresses the need to flush the 
existing hydronic system. 

Change Order Amount: $61,142.33 
Change Order Percentage: 3.15% 
Cumulative Percentage: 20.46% 
Approved Project Funding After This Change Order 
Original Bid Target: $2,500,000.00   
Base Contract Amount: $1,943,550.00 Revised Contract Amount: $2,341,249.69 
Contingency: $250,000.00 Remaining Undedicated Funds: $114,908.36 

 
2)  State Procurement Agency: TN Board of Regents User Agency: Volunteer State Community College 

Location:  Cookeville, Tennessee 
Project Title: Cookeville Higher Ed Center Science Lab Updates 
SBC Project No: 166/025-02-2023 Approval Date: 07/02/2025 
Designer: BHDG Architects, Inc. Contractor: W&O Construction Co., Inc. 
Construction Completion %: 43% Targeted Substantial Completion: 05/28/2025 
Change Order No. 3 Comment:  Hidden Conditions/Codes/Added Scope 

This change order addresses adding mechanical 
components, a new ceiling grid/tiles, and light fixtures 
due to a hidden condition.  The owner-requested that an 
emergency eyewash station and be provided.  The fire 
marshal requested that firestopping be provided at an 
existing, rated wall. 

Change Order Amount: $38,462.20 
Change Order Percentage: 11.67% 
Cumulative Percentage: 21.57% 

Approved Project Funding After This Change Order 
Original Bid Target: $750,000.00   
Base Contract Amount: $329,490.00 Revised Contract Amount: $400,566.70 
Contingency: $75,000.00 Remaining Undedicated Funds: $19,433.30 
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3)  State Procurement Agency: Austin Peay State Univ User Agency: Austin Peay State University 
Location:  Clarksville, Tennessee 
Project Title: Dunn Center HVAC & Electrical Modernization 
SBC Project No: 373/003-04-2020 Approval Date: 07/07/2025 
Designer: Smith Seckman Reid Contractor: Marton Malow Builders 
Construction Completion %: 95% Targeted Substantial Completion: 08/31/2025 
Change Order No. 7 Comment:  Hidden Conditions/Error/Value Added 

This change order addresses the need to provide a 
transformer due to a design error, to provide air dampers 
due to a hidden condition and to repair a concrete support 
which was requested by the owner as a value-added 
change.  This change order adds 153 days to the project 
schedule. 

Change Order Amount: $45,850.65 
Change Order Percentage: 1.22% 
Cumulative Percentage: 12.14% 

Approved Project Funding After This Change Order 
Original Bid Target: $4,150,000.00   
Base Contract Amount: $3,761,541.00 Revised Contract Amount: $4,218,238.81 
Contingency: $415,000.00 Remaining Undedicated Funds: $2,665,360.73 

 
4)  State Procurement Agency: STREAM User Agency: Department of Military 

Location:  Johnson City, Tennessee 
Project Title: Johnson City FMS Building and Sink Hole Repairs 
SBC Project No: 361/043-01-2021 Approval Date: 07/10/2025 
Designer: Hefferlin + Kroneberg 

Architects, PLLC 
Contractor: Summers Taylor 

Construction Completion %: 98% Targeted Substantial Completion: 05/19/2025 
Change Order No. 3 Comment:  Schedule Modifications/Value Added 

This change order addresses the need to modify a storm 
structure, infill a roadway median, repair parking lot 
drainage and add a gate which are identified as owner-
requested, value-added changes.  This change order 
also addresses the need to provide for general conditions 
which is identified as a schedule modification and adds 
56 days to the project schedule. 

Change Order Amount: $119,747.86 
Change Order Percentage: 10.97% 
Cumulative Percentage: 18.76% 

Approved Project Funding After This Change Order 
Original Bid Target: $1,180,000.00   
Base Contract Amount: $1,091,851.00 Revised Contract Amount: $1,296,632.91 
Contingency: $118,000.00 Remaining Undedicated Funds: $1,367.09 

 
5)  State Procurement Agency: STREAM User Agency: Department of General Services 

Location:  Nashville, Tennessee 
Project Title: 665 Mainstream Paving and Exterior Envelope Repairs 
SBC Project No: 529/012-01-2022 Approval Date: 07/23/2025 
Designer: Hurst-Rosche, Inc. Contractor: Century Construction Group, Inc. 
Construction Completion %: 64.40% Targeted Substantial Completion: 06/21/2025 
Change Order No. 2 Comment:  Hidden Conditions 

This change order addresses the need for additional 
paving and metal wall panels. 

Change Order Amount: $367,106.50 
Change Order Percentage: 10.59% 
Cumulative Percentage: 14.31% 
Approved Project Funding After This Change Order 
Original Bid Target: $3,950,000.00   
Base Contract Amount: $3,465,000.00 Revised Contract Amount: $3,960,721.40 
Contingency: $395,000.00 Remaining Undedicated Funds: $1,895,838.55 
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6)  State Procurement Agency: STREAM User Agency: Department of General Services 
Location:  Nashville, Tennessee 
Project Title: Office Consolidation for Treasury 
SBC Project No: 529/073-02-2022 Approval Date: 07/22/2025 
Designer: BHDG Architects Contractor: Thrash Construction Services 
Construction Completion %: 70% Targeted Substantial Completion: 08/18/2025 
Change Order No. 2 Comment:  Added Scope 

This change order addresses the need to add ballistic 
doors and all related components. 

Change Order Amount: $171,810.50 
Change Order Percentage: 16.85% 
Cumulative Percentage: 18.02% 
Approved Project Funding After This Change Order 
Original Bid Target: $1,150,000.00   
Base Contract Amount: $1,019,800.00 Revised Contract Amount: $1,203,556.17 
Contingency: $115,000.00 Remaining Undedicated Funds: $625,200.00 

 
7)  State Procurement Agency: STREAM User Agency: Department of General Services 

Location:  Nashville, Tennessee 
Project Title: TN Tower Office Space Consolidation – TDOT 
SBC Project No: 529/079-02-2022 Approval Date: 07/23/2025 
Designer: BHDG Architects Contractor: Rock City Construction / Bulley 
Construction Completion %: 86% Targeted Substantial Completion: 08/04/2025 
Change Order No. 8 Comment:  Unavoidable Delays/Omission/Design 

Modifications 
This change order addresses the need to remove 
electrical floor boxes and add electrical wall boxes as well 
as modify ceiling electrical connections which are 
identified as owner requested design modifications.  The 
design documents omitted required exit signage which 
must be added. The owner requested LVT flooring be 
installed following abatement. 

Change Order Amount: $15,975.44 
Change Order Percentage: 0.55% 
Cumulative Percentage: 28.87% 

Approved Project Funding After This Change Order 
Original Bid Target: $5,000,000.00   
Base Contract Amount: $2,895,000.00 Revised Contract Amount: $3,730,863.51 
Contingency: $500,000.00 Remaining Undedicated Funds: $1,424,830.23 

 
8)  State Procurement Agency: STREAM User Agency: TN State Veterans Homes Board 

Location:  Arlington, Tennessee 
Project Title: West Tennessee Veterans Nursing Home 
SBC Project No: 680/006-01-2014 Approval Date: 07/18/2025 
Designer: Orcutt Winslow Contractor: EMJ Construction, LLC 
Construction Completion %: 93.02% Targeted Substantial Completion: 06/21/2025 
Change Order No. 28 Comment:  Other – Owner/Agency 

This change order addresses the need to add additional 
network equipment. 

Change Order Amount: $19,591.44 
Change Order Percentage: 0.04% 
Cumulative Percentage: 14.98% 
Approved Project Funding After This Change Order 
Original Bid Target: $55,625,376.00   
Base Contract Amount: $55,625,376.00 Revised Contract Amount: $63,958,360.46 
Contingency: $8,423,291.50 Remaining Undedicated Funds: $90,307.04 
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• Sole Source / Proprietary Procurement  
1) State Procurement Agency: STREAM / Department of Military 

Project Title: Transient Training Open Bay Barracks 
SBC Project No. 361/093-02-2022 
Type: Proprietary Procurement (Best Hardware) 
Comment: Request to use door hardware that matches the existing in multiple structures to 

standardize maintenance.  
 
 
Initial and Revised Approvals of Capital Projects 

• Reported the following three capital improvements with total project cost of less than $100,000 in accordance with 
Item 2.04(A)(1) of the SBC By-Laws, Policy & Procedures: 

1) State Procurement Agency: STREAM / Department of Agriculture 
Location: Statewide, Tennessee 
Project Title: Pinson Radio Tower Installation 
Project Description: Install a new radio tower and all required, related work. 
SBC Project No.  100/010-02-2025 
Total Project Budget: $95,800.00 
Source of Funding: 25/26 Ag Op Funds (A) 
Approval: Approved project utilizing a Central Procurement Office contract for the work 

 Approval Date: 08/15/2025 
 

2) State Procurement Agency: STREAM / Department of Transportation 
Location: Jackson, Tennessee 
Project Title: Region 4 Gibson County Maintenance Building Demolition 
Project Description: Demolish and remove the current structure and all required related work. 
SBC Project No.  244/010-03-2025 
Total Project Budget: $36,000.00 
Source of Funding: 25/26 TDOT Op Funds (A) 
Approval: Approved project utilizing Agency Resources to perform the work 

 Approval Date: 08/15/2025 
 

3) State Procurement Agency: STREAM / Department of General Services 
Location: Nashville, Tennessee 
Project Title: Tennessee Monument to Unborn Children 
Project Description: Monument to be placed on State Capitol grounds as a memorial for unborn 

children. 
SBC Project No.  529/005-02-2025 
Total Project Budget: $4,000.00 
Source of Funding: Gift-in-Place (O) 
Approval: Approved a gift-in-place project with plans and specifications to be approved by the 

State Architect 
 Approval Date: 08/15/2025 
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• Reported the following seven capital projects with total project cost of $100,000 - $1,000,000 in accordance with Item 
2.04(A)(2) of the SBC By-Laws, Policy & Procedures: 

1) State Procurement Agency: University of Tennessee Institute of Agriculture 
Location: Knoxville, Tennessee 
Project Title: UTIA UT Gardens SolarFlower Installation (25/26) 
Project Description: Construction of new concrete pad to facilitate the installation of new solar panels 

(SolarFlower) to power electrical needs at the Miller Pavilion.  Includes all related 
work. 

SBC Project No.  540/001-03-2025 
Total Project Budget: $130,000.00 
Source of Funding: Plant Funds (Non-Aux) (A) 
Approval:  Approved project utilizing a Campus Consultant (West, Welch, Reed Engineers, 

Inc.) for design and System Procurement and Campus Resources for construction 
 Approval Date: 07/25/2025 

 
2) State Procurement Agency: University of Tennessee Institute of Agriculture 

Location: Oak Ridge, Tennessee 
Project Title: ARP – FFREC Oak Ridge Forest Unit Improvements 
Project Description: Construction Addition of a new restroom building to the Headquarters Building at 

the Oak Ridge Forest Unit Ag-Research Education Center.  The project will include 
all related work. 

SBC Project No.  540/001-07-2023 
Total Project Budget: $190,000.00 
Source of Funding: Federal Funds (ARP) (F) 
Approval:  Approved a revision in project budget, scope, and funding (increase of $65,000.00) 

 Approval Date: 07/14/2025 
 

3) State Procurement Agency: University of Tennessee Institute of Agriculture 
Location: Oliver Springs, Tennessee 
Project Title: ARP – FFREC Cumberland Forest Unit Improvements 
Project Description: Improvements of the Cumberland Forest Unit AgResearch Education Center 

including construction of a new pavilion, renovations of the wood shop, and all 
related work. 

SBC Project No.  540/001-13-2023 
Total Project Budget: $165,000.00 
Source of Funding: Federal Funds (ARP) (A) 
Approval:  Approved a revision in project budget, scope, and funding (increase of $61,000.00) 

 Approval Date: 07/14/2025 
 

4) State Procurement Agency: Tennessee Board of Regents / Cleveland State Community College 
Location: Cleveland, Tennessee 
Project Title: Welding Lab Expansion 
Project Description: Update and expand the existing welding lab 
SBC Project No.  166/013-01-2025 
Total Project Budget: $312,600.00 
Source of Funding: Gift-in-Place (O) 
Approval:  Approved project and accepting gift-in-place construction, with plans and 

specifications to be approved by the State Architect 
 Approval Date: 07/14/2025 
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5) State Procurement Agency: Tennessee Board of Regents / Motlow State Community College 
Location: Lynchburg, Tennessee 
Project Title: Surgical Tech Lab Renovation 
Project Description: Renovate existing classroom and lab space at the Fayetteville Campus to house 

the newly approved Surgical Technology program which includes Central 
Processing.  Project to include all work required to create required teaching and 
lab instructional spaces. 

SBC Project No.  166/021-01-2025 
Total Project Budget: $525,000.00 
Source of Funding: Plant Funds (Non-Aux) (A) 
Approval:  Approved project and to select a designer 

 Approval Date: 07/14/2025 
 

6) State Procurement Agency: Tennessee Board of Regents / Nashville State Community College 
Location: Dyersburg, Tennessee 
Project Title: Parking and Paving Repairs 
Project Description: Repair and resurface the parking lots and two access roads.  Includes all related 

work. 
SBC Project No.  166/034-02-2025 
Total Project Budget: $450,000.00 
Source of Funding: Plant Funds (Non-Aux) 
Approval:  Approved project and to select a designer 

 Approval Date: 07/25/2025 
 

7) State Procurement Agency: East Tennessee State University 
Location: Johnson City, Tennessee 
Project Title: Borchuck Plaza Monument 
Project Description: Install a monument of five different statues cast in bronze and set on boulders in 

Borchuck Plaza near Sherrod Library. 
SBC Project No.  369/005-03-2025 
Total Project Budget: $225,000.00 
Source of Funding: Plant Funds (Non-Aux) (A) 
Approval:  Approved project utilizing Campus Consultant (Facility Systems Consultants, LLC) 

for design 
 Approval Date: 08/01/2025 

 
 
Approvals of Revisions to Existing Capital Projects 

• Reported the following approval of an alternate delivery method in accordance with Item 2.04(B)(1) of the SBC By-
Laws, Policy & Procedures: 

1) State Procurement Agency: University of Tennessee – Knoxville 
Location: Knoxville, Tennessee 
Project Title: UTK Andy Holt Tower HVAC Upgrades (24/25) 
Project Description: Upgrades to the existing HVAC system and all related work to complete the project. 
SBC Project No.  540/009-08-2025 
Total Project Budget: $6,500,000.00 
Source of Funding: Plant Funds (Non-Aux) (A) 
Approval:  Approved utilizing System Procurement and Campus Resources for a portion of 

the work 
 Approval Date: 07/14/2025 
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• Reported the following approval of a revision in funding for capital project (no change in total project budget) in 
accordance with Item 2.04(B)(2) of the SBC By-Laws, Policy & Procedures: 

1) State Procurement Agency: STREAM / Tennessee Wildlife Resources Agency 
Location: Jackson, Tennessee 
Project Title: Region 1 New Herb Parsons Lake Boat Ramp Parking 
Project Description: Provide new boat ramp parking and all required related work. 
SBC Project No.  220/017-01-2023 
Total Project Budget: $1,290,000.00 
Source of Funding: 23/24 TWRA Op Funds (A) 
Approval:  Approved a revision in project funding (reduced construction by $407,137.36) 

 Approval Date: 07/14/2025 
 
 
Approvals of Contract Amendments 

• Reported the following approval of a consultant contract amendment in accordance with Item 2.04(C)(1) of the SBC 
By-Laws, Policy & Procedures: 

1) State Procurement Agency: STREAM / Department of General Services 
Location: Statewide, Tennessee 
Project Title: STREAM Consultants 
Project Description: The selection of various consultants to provide professional services to STREAM 

and various agencies through STREAM. 
SBC Project No.  529/000-01-2024 
Total Project Budget: $14,500,000.00 
Current Project Funding: $  3,500,000.00 
Source of Funding: $  1,500,000.00  Various Agency Funds (A) 

$  1,086,200.00 24/25 DGS Op Funds (PrePlan) (A) 
$     913,800.00 24/25 DGS Op Funds (PrePlan) (R) 

Approval:  Approved an amendment to the contract (increase in maximum billable rate) 
 Approval Date: 07/14/2025 

 
 
Approvals of Emergency Capital Projects 

• Reported the following approval of an emergency project in accordance with Item 2.04(D) of the SBC By-Laws, Policy 
& Procedures: 

1) State Procurement Agency: University of Tennessee – Knoxville 
Location: Knoxville, Tennessee 
Project Title: Emergency – UTK 11th Street Pedestrian Bridge Repair 
Project Description: Repair deteriorated metal and concrete on the 11th Street Pedestrian Bridge.  

Includes all related work. 
SBC Project No.  540/009-07-2024 
Total Project Budget: $1,400,000.00 
Source of Funding: Plant Funds (Non-Aux) (A) 
Approval:  Approved a revision in project budget and funding (increase of $300,000.00) 

 Approval Date: 07/07/2025 
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Report of Items Submitted to the SBC 

• Designer Additional Services for when an individual project exceeds 20% of the designer’s fee for basic services, or 
when an individual additional services approval amount exceeds $100,000 (in accordance with Item 6.08 of the SBC By-
Laws, Policy & Procedures) 

1) State Procurement Agency: STREAM / Department of Environment & Conservation 
Location: Statewide, Tennessee 
Project Title: Statewide Swimming Pool Conversion 
SBC Project No.  126/000-01-2023 
Designer: Sparkman & Associates Architects, Inc. 
Amount: $58,200.00 
Explanation: This ASR is for surveying services which are inherent to the successful execution 

of the project. 
Approval Date:  07/18/2025 

 OSA Receipt Date: 07/18/2025 
 

2) State Procurement Agency: STREAM / Tennessee Historical Commission 
Location: Ducktown, Tennessee 
Project Title: Ducktown Basin Museum Building & Site Restoration 
SBC Project No.  160/009-01-2020 
Designer: Hefferlin + Kronenberg Architects, PLLC 
Amount: $18,647.60 
Explanation: This ASR is for design services to revise the drawings and specifications to re-bid 

the project which is considered above basic services. 
Approval Date:  07/09/2025 

 OSA Receipt Date: 07/09/2025 
 
 

• Quarterly Status Report of current projects in the Transportation Improvement Programs in accordance with the 
requirements of the “Transportation Reporting Act of 2001”. 

 
Other Business 
 
There being no further business, the meeting adjourned at 9:29 a.m. 
 

* * * * * * * 
 
 
 
  



State Building Commission – August 15, 2025 Page 19 of 40 

1. 
AUSTIN PEAY STATE UNIVERSITY 

 
 

Austin Peay State University, Clarksville, Montgomery County, Tennessee 
 

Requested Action: Approval of a revision in project budget and funding 
 

Project Title: Dunn Center HVAC & Electrical Modernization 
 

Project Description: Replace HVAC system and modernization controls, electrical distribution, and all related work. 
 

SBC Number: 373/003-04-2020 
 

Total Project Budget: $9,295,000.00 
 

Source of Funding:  Original Change Revised 
$3,295,000.00 $             0.00 $3,295,000.00 20/21 CurrFunds-CapMaint (MP) (A) 
  1,000,000.00                0.00 1,000,000.00 22/23 CurrFunds-CapMaint (MP) (A) 
  1,000,000.00                0.00 1,000,000.00 22/23 CurrFunds-CapMaint (A) 
  2,000,000.00 0.00 2,000,000.00 24/25 CurrFunds-CapMaint (MP) (A) 
                0.00 2,000,000.00 2,000,000.00 25/26 CurrFunds-CapMaint (MP) (A) 

Original Project Budget: $7,295,000.00   
Change in Funding:  $2,000,000.00  
Revised Project Budget:   $9,295,000.00 

 
Comment: This adds funds from two 25/26 line-items (Phases 5 ($1,710,000) and 6 ($290,000)) in the 

capital budget increases the project budget from $7,295,000 to $9,295,000.  The additional 
funds will allow for the completion of work which was delayed due to supply chain and inflation 
challenges. 

 
Previous Action: 08/13/2020 SBC Approved project, to select a designer and utilizing CM/GC 
 08/31/2020 ESC Approved designer selection (Smith Seckman Reid, Inc.) 
 02/11/2021 SBC Approved awarding a contract to the best evaluated proposer for a 

CM/GC (Barton Malow) 
 08/23/2021 ESC Approved commissioning selection (TLC Engineering Solutions, Inc.) 
 07/13/2022 SBC Approved a revision in project budget and funding 
 01/09/2025 SBC Approved a revision in project budget and funding 
    
Minutes: 08/15/2025 SBC Approved a revision in project budget and funding 
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2. 
TENNESSEE TECHNOLOGICAL UNIVERSITY 

 
 

Tennessee Technological University, Cookeville, Putnam County, Tennessee 
 

Requested Action: Approval of a project and proceeding with the process to select a designer 
 

Project Title: Multiple Buildings Air Handler Replacement 
 

Project Description: Replace the air handlers at Henderson Hall and T.J. Farr Building, and all related work. 
 

SBC Number: 364/011-06-2025 
 

Total Project Budget: $1,080,000.00 
 

Source of Funding: $1,080,000.00 25/26 CurrFunds-CapMaint (MP)       (A)  
 

Comment: This is a FY 25/26 line-item project in the capital budget. 
 

Minutes: 08/15/2025 SBC Approved project and to select a designer 
 
 
 
  



State Building Commission – August 15, 2025 Page 21 of 40 

3. 
TENNESSEE TECHNOLOGICAL UNIVERSITY 

 
 

Tennessee Technological University, Cookeville, Putnam County, Tennessee 
 

Requested Action: Approval of a project and proceeding with the process to select a designer 
 

Project Title: Multiple Buildings Roof Replacements 
 

Project Description: Replace the roofs on the Maintenance Office Building (2010), Bell Hall (2007), Ray Morris Hall 
(2008), and all related work. 

 
SBC Number: 364/011-07-2025 

 
Total Project Budget: $1,440,000.00 

 
Source of Funding: $1,440,000.00 25/26 CurrFunds-CapMaint (MP)       (A)  

 
Comment: This is a FY 25/26 line-item project in the capital budget. 

 
Minutes: 08/15/2025 SBC Approved project and to select a designer 
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4. 
TENNESSEE TECHNOLOGICAL UNIVERSITY 

 
 

Tennessee Technological University, Cookeville, Putnam County, Tennessee 
 

Requested Action: Approval of a revision in project funding 
 

Project Title: Advanced Construction and Manufacturing Engineering Building 
 

Project Description: Construct an advanced construction and manufacturing engineering facility.  The project 
scope includes the demolition of Lewis Hall and the Foundry, rerouting existing utilities, and 
returning the site to green space. 

 
SBC Number: 364/011-05-2022 

 
Total Project Budget: $89,600,000.00 

 
Source of Funding:            Original             Change              Revised   
 $57,408,000.00 $                0.00   $57,408,000.00 22/23 CurrFunds-CapImp (A) 
     4,992,000.00     2,176,000.00       7,168,000.00  Plant Funds (Non-Aux) (A) 
                   0.00   25,024,000.00     25,024,000.00 2025 GO Bonds-CapImp (A) 
Original Project Funding: $62,400,000.00   
Change in Funding:  $27,200,000.00  
Revised Project Funding:     $89,600,000.00 

 
Comment: This request adds funding from a FY25/26 line-item in the capital budget and fully funds the 

project. 
 
Previous Action: 11/10/2022 SBC Approved project and use of CM/GC alternate delivery method 
 11/21/2022 ESC Approved designer selection (Upland Design Group, Inc.) 
 06/08/2023 SBC Approved awarding a contract to the best evaluated proposer for a 

CM/GC (Denard Construction Incorporated) 
 11/14/2024 SBC Approved a revision in project budget 
 03/13/2025 SBC Approved Sole Source Procurement (Sinto America for foundry) 
    
Minutes: 08/15/2025 SBC Approved a revision in project funding 
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5. 
UNIVERSITY OF TENNESSEE 

 
 

University of Tennessee, Statewide, Tennessee 
 

Requested Action: Approval of proceeding with the process to select consultants 
 

Project Title: UT Professional Consultants (25/26) 
 

Project Description: This project will provide system-wide professional consulting services for various types of 
specialties.  

 
SBC Number: 540/000-02-2025 

 
Total Project Budget: $25,175,000.00 

 
Source of Funding:  $25,175,000.00  Plant Funds (Non-Aux) (A) 

 
Comment: This project will provide a pool of professional consulting firms of multiple designers per 

specialty.  This is the first year of a five-year project with contracts effective from November 1, 
2025 – October 31, 2030.  

 
Minutes: 08/15/2025 SBC Approved project and to select consultants 
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Professional Consultant Contract Dates   
Contracts are extended and utilized up to five years based on State Building Commission Approvals.  
    
Specialty Firm Start Date End Date 
Agriculture / BioSystems - Statewide  11/01/2025 10/31/2030 
Agriculture / BioSystems - Statewide  11/01/2025 10/31/2030 
Agriculture / BioSystems - Statewide  11/01/2025 10/31/2030 
Architectural - Knoxville  11/01/2025 10/31/2030 
Architectural - Knoxville  11/01/2025 10/31/2030 
Architectural - Knoxville  11/01/2025 10/31/2030 
Architectural - Knoxville  11/01/2025 10/31/2030 
Architectural - Knoxville  11/01/2025 10/31/2030 
Architectural - Knoxville  11/01/2025 10/31/2030 
Architectural - Chattanooga  11/01/2025 10/31/2030 
Architectural - Chattanooga  11/01/2025 10/31/2030 
Architectural - Chattanooga  11/01/2025 10/31/2030 
Architectural - Nashville  11/01/2025 10/31/2030 
Architectural - Nashville  11/01/2025 10/31/2030 
Architectural - Martin/Memphis  11/01/2025 10/31/2030 
Architectural - Martin/Memphis  11/01/2025 10/31/2030 
Architectural - Martin/Memphis  11/01/2025 10/31/2030 
Bldg. Envelope - Knoxville  11/01/2025 10/31/2030 
Bldg. Envelope - Nashville  11/01/2025 10/31/2030 
Civil - Knoxville  11/01/2025 10/31/2030 
Civil - Knoxville  11/01/2025 10/31/2030 
Civil - Chattanooga  11/01/2025 10/31/2030 
Civil - Chattanooga  11/01/2025 10/31/2030 
Civil - Nashville  11/01/2025 10/31/2030 
Civil - Nashville  11/01/2025 10/31/2030 
Civil - Martin/Memphis  11/01/2025 10/31/2030 
Civil - Martin/Memphis  11/001/2025 10/31/2030 
Commissioning - Statewide  11/01/2025 10/31/2030 
Commissioning - Statewide  11/01/2025 10/31/2030 
Electrical - Knoxville  11/01/2025 10/31/2030 
Electrical - Knoxville  11/01/2025 10/31/2030 
Electrical - Chattanooga  11/01/2025 10/31/2030 
Electrical - Chattanooga  11/01/2025 10/31/2030 
Electrical - Nashville  11/01/2025 10/31/2030 
Electrical - Nashville  11/01/2025 10/31/2030 
Electrical - Martim/Memphis  11/01/2025 10/31/2030 
Electrical - Martim/Memphis  11/01/2025 10/31/2030 
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Electrical-Pwr Dist - Chattanooga  11/01/2025 10/31/2030 
Environmental - Knoxville  11/01/2025 10/31/2030 
Environmental - Knoxville  11/01/2025 10/31/2030 
Environmental - Chattanooga  11/01/2025 10/31/2030 
Environmental - Chattanooga  11/01/2025 10/31/2030 
Environmental - Nashville  11/01/2025 10/31/2030 
Environmental - Martin/Memphis  11/01/2025 10/31/2030 
Geotechnical – Knoxville  11/01/2025 10/31/2030 
Geotechnical – Knoxville  11/01/2025 10/31/2030 
Geotechnical - Chattanooga  11/01/2025 10/31/2030 
Geotechnical – Nashville  11/01/2025 10/31/2030 
Geotechnical - Martin/Memphis  11/01/2025 10/31/2030 
Interior Design - Knoxville  11/01/2025 10/31/2030 
Interior Design - Knoxville  11/01/2025 10/31/2030 
Landscape  - Knoxville  11/01/2025 10/31/2030 
Landscape  - Knoxville  11/01/2025 10/31/2030 
Landscape  - Knoxville  11/01/2025 10/31/2030 
Landscape  - Knoxville  11/01/2025 10/31/2030 
Landscape - Chattanooga  11/01/2025 10/31/2030 
Landscape - Chattanooga  11/01/2025 10/31/2030 
Landscape - Nashville  11/01/2025 10/31/2030 
Mechanical - Knoxville  11/01/2025 10/31/2030 
Mechanical - Knoxville  11/01/2025 10/31/2030 
Mechanical - Chattanooga  11/01/2025 10/31/2030 
Mechanical - Chattanooga  11/01/2025 10/31/2030 
Mechanical - Nashville  11/01/2025 10/31/2030 
Mechanical - Nashville  11/01/2025 10/31/2030 
Mechanical - Martin/Memphis  11/01/2025 10/31/2030 
Mechanical - Martin/Memphis  11/01/2025 10/31/2030 
Structural - Knoxville  11/01/2025 10/31/2030 
Structural - Knoxville  11/01/2025 10/31/2030 
Structural - Chattanooga  11/01/2025 10/31/2030 
Structural - Chattanooga  11/01/2025 10/31/2030 
Structural - Nashville  11/01/2025 10/31/2030 
Structural - Martin/Memphis  11/01/2025 10/31/2030 
Structural - Martin/Memphis  11/01/2025 10/31/2030 
Survey - Knoxville  11/01/2025 10/31/2030 
Survey - Knoxville  11/01/2025 10/31/2030 
Survey - Knoxville  11/01/2025 10/31/2030 
Survey - Chattanooga  11/01/2025 10/31/2030 
Survey - Chattanooga  11/01/2025 10/31/2030 
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Survey - Nashville  11/01/2025 10/31/2030 
Survey - Nashville  11/01/2025 10/31/2030 
Survey - Martin/Memphis  11/01/2025 10/31/2030 
Survey - Martin/Memphis  11/01/2025 10/31/2030 



State Building Commission – August 15, 2025 Page 27 of 40 

6 
UNIVERSITY OF TENNESSEE 

 
 

University of Tennessee Institute of Agriculture, Greeneville, Greene County, Tennessee 
 

Requested Action: Approval of the Early Design Phase as recommended by the State Architect 
 

Project Title: ARP – NETREC Improvements 
 

Project Description: Improvements of the Northeast Tennessee AgResearch and Education Center (NETREC) and 
the East Tennessee AgResearch and Education Center (ETREC) include construction of new 
facilities, both renovation and demolition of existing facilities, and site infrastructure to support 
ongoing research in beef cattle in cow-calf production and crop production to help growers 
diversify operations. Includes all related work to complete the project. 

 
SBC Number: 540/001-05-2023 

 
Total Project Budget: $6,000,000.00 

 
Source of Funding:  $6,000,000.00  Federal Funds (ARP) (F) 

 
Comment: This EDP presentation is for Subproject 1 which includes the Backgrounding Barn and 

Commodity Barn.  This project is within budget with construction anticipated to begin in 
September 2025 and scheduled to be complete in August 2026. 

 
Previous Action: 03/09/2023 SBC Approved project and to select a designer 
 03/20/2023 ESC Approved designer selection (The Lewis Group Architects, Inc.) 
 04/10/2025 SBC Approved a revision in project scope and budget 
    
Minutes: 08/15/2025 SBC Approved EDP as recommended by the State Architect 
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7. 
TENNESSEE BOARD OF REGENTS 

 
 

Tennessee State University, Nashville, Davidson County, Tennessee  
 

Requested Action: Approval of a project and utilizing a Regional Consultant for design 
 

Project Title: Multiple Building Demolitions 
 

Project Description: Demolition of Robert E. Clay Hall and Torrence Engineering. 
 

SBC Number: 166/001-03-2025 
 

Total Project Budget: $3,000,000.00 
 

Source of Funding:  $3,000,000.00 22/23 CurrFunds-CapImp       (A) 
     
Comment: This is a portion of a FY22/23 line-item in the capital budget (TSU Strategic Initiative 

$3,000,000.00).  Utilization of Regional Consultants (Terracon Consultants, Inc. Bauer Askew 
Architecture, PLLC, and Rodney L. Wilson Consulting, PLLC) is requested because of the 
limited scope of work associated with this project and the fact that it is anticipated to extend 
for approximately 5 years.  Robert E. Clay Hall, has reached the end of its useful life and will 
be demolished to facilitate construction of the New Engineering Building (SBC Project 
#166/001-03-2022). Torrence Engineering was previously approved as part of the New 
Engineering Building and will be demolished when construction is complete. Other buildings 
anticipated for demolition include those listed below and will be brought for approval as 
demolitions are scheduled. 

 
Building Name Year Built Age Proposed Demolition Year 
Clay Hall 1959 66 2026 
Queen Washington 1971 54 2027 
General Services 1982 43 2027 
Crouch Hall 1967 58 2027 
Elliott Hall 1927 98 2028 
Torrence Engineering 1982 43 2028 
Clement Allied Health 1937 88 2030 

 

 
The THC has determined that the demolition of Clay Hall does adversely affect this State-
owned resource and consultation with the THC is encouraged to explore alternatives that would 
avoid, minimize or mitigate the adverse effect.  TBR and the Campus intend to work with the 
THC to document Clay Hall and take other steps to mitigate the adverse effect of the demolition. 

 
Minutes: 08/15/2025 SBC Approved project and utilizing a Regional Consultant for design 
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8. 
TENNESSEE BOARD OF REGENTS 

 
 

Middle Tennessee State University, Murfreesboro, Rutherford County, Tennessee 
 

Requested Action: Approval of a project utilizing Construction Manager/General Contractor alternative delivery 
method and proceeding with the process to select a designer 

 
Project Title: Renovations to Floyd Stadium  

 
Project Description: Partial renovations to Floyd Stadium including replacement of seating sections and structural 

supports that are at the end of their useful life and all related work.  
  
SBC Number: 166/009-01-2025 

 
Total Project Budget: $16,500,000.00  

 
Source of Funding:  $16,000,000.00  TSSBA (Athletics) (A) 
 $     500,000.00  Plant Funds (Non-Aux) (A) 

 
Comment: This is a FY 25/26 disclosed project in the capital budget (Floyd Stadium Repairs $24,000,000.00). 

 
CM/GC delivery method is requested to assure quality construction and budget and schedule 
adherence.  Contractors with previous experience with similar athletic venues will be sought. 

 
Minutes: 08/15/2025 SBC Approved project utilizing CM/GC alternative delivery method and to 

select a designer 
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9. 
TENNESSEE BOARD OF REGENTS 

 
 

Volunteer State Community College, Gallatin, Sumner County, Tennessee 
 

Requested Action: Approval of a revision in project budget and funding 
 

Project Title: Domestic Water Improvements  
 

Project Description: Replace all domestic underground water lines entering structures, some degraded lines within 
buildings, and all related work. 

 
SBC Number: 166/025-01-2023 

 
Total Project Budget: $3,350,000.00 

 

 
Comment: This adds funding from a FY25/26 line-item in the capital budget (Domestic Water 

Improvements Phase Two) and increases the budget from $3,150,000 to $3,350,000.00 due 
to increased costs associated with the phasing of the work and condition of the pipes.  The 
overall project affects 23 main campus buildings.  This phase will focus primarily on upgrading 
domestic piping in the Pickel Building, along with minor improvements at other locations 
across campus.  This will complete the project. 

 
Previous Action: 07/13/2023 SBC Approved project and to select a designer 
 07/25/2023 

08/08/2024 
ESC 
SBC 

Approved designer selection (C.T. Consultants, Inc.) 
Approved a revision in budget and funding 

    
Minutes: 08/15/2025 SBC Approved a revision in project budget and funding 

 
 
  

Source of Funding:  Original Change Revised 
$1,250,000.00 
  1,200,000.00 

$           0.00 
0.00 

$1,250,000.00 
1,200,000.00 

23/24 CurrFunds-CapMaint (MP) 
Plant Funds (Non-Aux) 

(A) 
(A) 

                0.00 900,000.00 900,000.00 25/26 CurrFunds-CapMaint (MP) (A) 
Original Project Budget: $2,450,000.00   
Change in Funding:  $900,000.00   
Revised Project Budget:   $3,350,000.00 
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10. 
TENNESSEE BOARD OF REGENTS 

 
 

Pellissippi State Community College, Knoxville, Knox County, Tennessee 
 

Requested Action: Approval to utilize a previously selected contractor 
 

Project Title: Educational Resource Center Updates 
 

Project Description: Update aging finishes and reconfigure unused former library stack space to create student 
services program spaces and faculty/staff offices. Project includes all related work. 

 
SBC Number: 166/032-02-2024 

 
Total Project Budget: $4,710,000.00 

 
Source of Funding:  $4,710,000.00  Plant Funds (Non-Aux) (A) 

 
Comment: The use of a previously selected contractor (Johnson & Galyon, Inc.) is being requested. This 

Construction Manager is already active on campus, and assigning them to this project will 
streamline workflow, enhance communication, and potentially reduce overall costs.  

 
Previous Action: 08/08/2024 

09/23/2024 
04/21/2025 

SBC 
ESC 
SBC 

Approved project and to select a designer 
Approved designer selection (Community Tectonics Arch) 
Approved a revision in budget, funding and scope 

    
Minutes: 08/15/2025 SBC Approved utilizing a previously selected consultant (Johnson & 

Galyon, Inc. 
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11. 
TENNESSEE BOARD OF REGENTS 

 
 

Columbia State Community College, Columbia, Maury County, Tennessee 
 

Requested Action: Approval of a project and proceeding with the process to select a designer 
 

Project Title: Walter and Hickman Building Renovations 
 

Project Description: Renovate the entire William R. Walter Building and a portion of the Hickman Building.  The 
project includes building layout changes, updated HVAC, electrical, life safety, and interior 
and exterior lighting, and all related work.   

 
SBC Number: 166/015-01- 2025 

 
Total Project Budget: $6,152,000.00 

 
Source of Funding:  $6,152,000.00  Plant Funds (Nox-Aux) (A) 

 
Comment: This is a June 10, 2025, disclosed project reported by TBR.  

 
Minutes: 08/15/2025 SBC Approved project and to select a designer 
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12. 
TENNESSEE BOARD OF REGENTS 

 
 

Columbia State Community College, Columbia, Maury County, Tennessee 
 

Requested Action: Approval of a project and proceeding with the process to select a designer 
 

Project Title: Webster Athletic Center Upgrades 
 

Project Description: Updates to the Webster Athletic Center on the main campus. Project will upgrade the 
basketball court including replacement of flooring and new goals, update the locker rooms, 
install a new curtain system to divide the gym, renovate restrooms for code compliance, and 
complete other related work. 

 
SBC Number: 166/015-02- 2025 

 
Total Project Budget: $1,569,000.00 

 
Source of Funding:  $1,569,000.00  Plant Funds (Nox-Aux) (A) 

 
Comment: This is a June 10, 2025, disclosed project reported by TBR. 

 
Minutes: 08/15/2025 SBC Approved project and to select a designer 
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13. 
DEPARTMENT OF MILITARY 

 
 
Volunteer Training Site - Smyrna, Smyrna, Rutherford County, Tennessee 

 
Requested Action: Approval of a project and proceeding with the process to select a designer 

 
Project Title: Smyrna Airport Land Purchase and Demolition 

 
Project Description: Purchase land from Smyrna Airport Authority, demolition of the existing building within the 

land footprint, and all required related work. 
 
SBC Number: 361/079-01-2025 

 
Total Project Budget: $7,630,000.00 

 
Source of Funding: $7,630,000.00 25/26 CurrFunds-CapImp (A) 

 
Comment: This is a FY 25/26 line-item in the capital budget. 

 
The Tennessee Historical Commission has determined that the demolition of these properties 
does adversely affect this State-owned resource.  Military will consult with the THC to explore 
alternatives that would minimize or mitigate the adverse effect. 

 
Minutes: 08/15/2025 SBC Approved project and to select a designer 
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14. 
DEPARTMENT OF ENVIRONMENT & CONSERVATION 

 
 
Reelfoot Lake State Park, Tiptonville, Lake County, Tennessee 

 
Requested Action: Approval of a revision in funding and to utilize Agency Resources for a portion of the 

work and the Early Design Phase as recommended by the State Architect. 
 
Project Title: Reelfoot Lake State Park Tornado Damage Repairs 

 
Project Description: Renovate and/or replace facilities and structures damaged by the December 2021 tornado 

and all required related work. 
 
SBC Number: 126/084-01-2024 

 
Total Project Budget: $9,070,000.00 

 
Source of Funding: $6,000,000.00 23/24 CurrFunds-CapImp (A) 
 $2,475,000.00  Insurance Proceeds (O) 
 $   595,000.00 23/24 TDEC CurrFunds-MajMaint (A) 

 
Comment: This project is on schedule and within budget with construction anticipated to begin late 

January 2026. Agency Resources will be used for the portion of work associated with repair 
of the existing boardwalk located near the Park Office/Visitor Center. A revision in funding is 
required to improve the entry and parking at Blue Bank. 

 
Previous Action: 03/14/2024 SBC Approved project and to select a designer 
 05/20/2024 ESC Approved designer selection (TLM Associates, Inc.) 
    
Minutes: 08/15/2025 SBC Approved a revision in funding and utilizing Agency Resources for a 

portion of the work and the EDP as recommended by the State 
Architect 

 
  



State Building Commission – August 15, 2025 Page 36 of 40 

15. 
DEPARTMENT OF CORRECTION 

 
 
Debra K. Johnson Rehabilitation Center, Nashville, Davidson County, Tennessee 

 
Requested Action: Approval of a revision in project funding 

 
Project Title: DJRC Health Services Renovations and Addition 

 
Project Description: Renovate health services areas in Buildings Four and Six, construct an addition for Building 

Four, and all required related work. 
 
SBC Number: 142/009-02-2023 

 
Total Project Budget: $4,750,000.00 

 
Source of Funding: Original Change Revised   
 $   378,000.00 $              0.00    $   378,000.00  Federal Grant  

(ELC Confinement Facilities) 
(F) 

                 0.00 4,372,000.00 4,372,000.00 12/13 CurrFunds-CapImp (SA) (A/R) 
Original Project Funding: $   378,000.00   
Change in Funding:  $4,372,000.00  
Revised Project Funding:   $4,750,000.00 

 
Comment: This adds funding from a FY 25/26 line-item in the capital budget. Construction funds are 

being added to complete the project. The project description has been modified for clarity. 
The grant funding was used for design.  

 
Previous Action: 06/08/2023 SBC Approved project and utilizing an Agency Consultant (A2H, Inc.) for 

design 
    
Minutes: 08/15/2025 SBC Approved a revision in project funding 
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16. 
DEPARTMENT OF EDUCATION 

 
 
Tennessee School for the Deaf, Knoxville, Knox County, Tennessee 

 
Requested Action: Approval of a revision in project scope 

 
Project Title: TSD Schools Against Violence in Education (SAVE) Act Compliance Upgrades 

 
Project Description: Upgrade campus safety and security systems; relocation of the main entrance, including a 

new gate, driveway, and guard house; and all required related work to comply with the SAVE 
Act. 

 
SBC Number: 168/007-01-2023 

 
Total Project Budget: $9,200,000.00 

 
Source of Funding: $9,200,000.00 23/24 CurrFunds-CapImp (A) 

 
Comment: This request modifies the scope to include the relocation of the main entrance to the school. 

This additional work will be accomplished within the existing project funding.  
 
Previous Action: 08/10/2023 SBC Approved project and to select a designer 
 08/21/2023 ESC Approved designer selection (The Lewis Group Architects, Inc.) 
    
Minutes: 08/15/2025 SBC Approved a revision in project scope 
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17. 
DEPARTMENT OF GENERAL SERVICES 

 
 
Ellington Agricultural Center, Nashville, Davidson County, Tennessee 

 
Requested Action: Approval of a project and proceeding with the process to select a designer 

 
Project Title: Ellington Ag Ed Jones Auditorium Renovations 

 
Project Description: Interior renovations to include finishes, furniture, mechanical, electrical and plumbing; exterior 

renovations to include envelope and site work; and all required related work. 
 
SBC Number: 100/000-03-2025 

 
Total Project Budget: $3,690,000.00 

 
Source of Funding: $3,690,000.00  FRF Reserves (A/R) 

 
Comment: This is an FY 25/26 line-item in the capital budget (Ed Jones Auditorium Renovations). The 

project title has been modified for clarity.  
 

Minutes: 08/15/2025 SBC Approved project and to select a designer 
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18. 
DEPARTMENT OF GENERAL SERVICES 

 
 
Cockrill Bend, Nashville, Davidson County, Tennessee 

 
Requested Action: Approval of a revision in project budget and funding 

 
Project Title: MALETA Firing Range Complex Expansion 

 
Project Description: Provide additional outdoor ranges and an indoor training facility and all required related work. 

 
SBC Number: 529/017-01-2023 

 
Total Project Budget: $7,000,000.00 

 
Current Project Funding: $3,500,000.00 

 
Source of Funding: Original Change Revised   
 $2,300,000.00 $1,200,000.00 $3,500,000.00  Gift-in-Place (O) 
Original Project Funding: $2,300,000.00   
Change in Funding:  $1,200,000.00  
Revised Project Funding:   $3,500,000.00 

 
Comment: The increase in Current Project Funding from $2,300,000.00 to $3,500,000.00 due to an 

increase in value of the work. If additional funding becomes available, the donor may increase 
the scope and its associated value up to $7,000,000.00. 

 
Previous Action: 08/10/2023 SBC Approved accepting gift-in-place construction with plans and 

specifications to be approved by the State Architect 
    
Minutes: 08/15/2025 SBC Approved a revision in project budget and funding 
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