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MINUTES 
STATE BUILDING COMMISSION 

May 8, 2025 
 
 

The State Building Commission met this day at 11:00 a.m. in House Hearing Room II of the Cordell Hull State Office Building, 
Nashville, Tennessee, with the following members and Departments present.  Lieutenant Governor McNally called the meeting 
to order at 11:01 a.m. and requested action on the following matters as presented by State Architect Ann McGauran. 
 
MEMBERS PRESENT 
 
Vice-Chairman Randy McNally, Lieutenant Governor 
David Lillard, State Treasurer 
Tre Hargett, Secretary of State 
Jim Bryson, Commissioner, Department of Finance and Administration 
 
MEMBERS ABSENT 
 
Chairman Bill Lee, Governor 
Cameron Sexton, Speaker of the House of Representatives  
Jason Mumpower, Comptroller of the Treasury 
 
 

ORGANIZATION PRESENTER 
• Middle Tennessee State University President Dr. Sidney McPhee 
• Department of Correction Commissioner Frank Strada 
• University of Tennessee Senior Director of Capital Projects Michelle Crowder 
• State Building Commission State Architect Ann McGauran 

 
 
OTHER PARTICIPANTS 
 
Kelly Headden, Barber McMurry Architects, LLC 
 
 
State Architect McGauran stated that there were no public comment requests. 
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CONSENT AGENDA 
 

Approved the following items which had been reviewed and recommended for approval by Commission staff: 
 
1.  Agency: University of Memphis 

Project Title: Mynders Hall Renovation 
SBC Project No: 367/007-05-2023 
Requested Action: Approval of a revision in project funding 

 
2.  Agency: Tennessee Board of Regents / TN College of Applied Technology @ Livingston 

Project Title: New Academic and Administration Building 
SBC Project No: 166/062-01-2023 
Requested Action: Approval of a revision in project budget and funding 

 
3.  Agency: Tennessee Board of Regents / TN College of Applied Technology @ Knoxville 

Project Title: Union County Campus Expansion 
SBC Project No: 166/060-01-2022 
Requested Action: Approval of a revision in project budget and funding 

 
4.  Agency: University of Tennessee Institute of Agriculture 

Project Title: Clyde Austin 4-H Center Sewer Improvements 
SBC Project No: 540/001-09-2022 
Requested Action: Approval of a revision in project budget and funding 

 
5.  Agency: University of Tennessee Institute of Agriculture 

Project Title: UTIA MTREC Lewisburg Repairs and Demolition (24/25) 
SBC Project No: 540/001-09-2024 
Requested Action: Approval of a revision in project scope, budget, and funding 

 
6.  Agency: University of Tennessee – Knoxville 

Project Title: UTK Silverstein Luper Demolition (24/25) 
SBC Project No: 540/009-06-2025 
Requested Action: Approval of a project utilizing Campus Consultant for design 

 
7.  Agency: University of Tennessee – Martin 

Project Title: UTM Dining Services Upgrades (24/25) 
SBC Project No: 540/011-03-2025 
Requested Action: Approval of a project and to accept Gift-in-Place construction, with plans and 

specifications to be approved by the State Architect 
 
8.  Agency: University of Tennessee – Martin 

Project Title: UTM Hay Barn Demolition (24/25) 
SBC Project No: 540/011-04-2025 
Requested Action: Approval of a project utilizing Campus Consultant for design and Campus Resources 

for construction 
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9.  Agency: University of Tennessee – Knoxville 

Project Title: Steam Plant Boiler Replacement 
SBC Project No: 540/009-42-2022 
Requested Action: Approval of a revision in project budget and funding in order to award a contract 

 
10.  Agency: Department of Environment & Conservation 

Project Title: Natchez Trace State Park Septic System Replacement 
SBC Project No: 126/057-03-2023 
Requested Action: Approval of a revision in project funding 

 
11.  Agency: Department of Environment & Conservation 

Project Title: Pickwick Landing State Park Wastewater Collection System Replacement 
SBC Project No: 126/079-02-2023 
Requested Action: Approval of a revision in project funding 

 
12.  Agency: Department of Environment & Conservation 

Project Title: Standing Stone State Park Wastewater Infrastructure Replacement 
SBC Project No: 126/091-01-2023 
Requested Action: Approval of a revision in project funding 

 
13.  Agency: Department of Environment & Conservation 

Project Title: Pickett State Park Wastewater Treatment Plant Replacement 
SBC Project No: 126/078-01-2023 
Requested Action: Approval of a revision in project funding 

 
14.  Agency: Department of Environment & Conservation 

Project Title: Roan Mountain State Park Wastewater Infrastructure Replacement 
SBC Project No: 126/086-01-2023 
Requested Action: Approval of a revision in project funding 
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MIDDLE TENNESSEE STATE UNIVERSITY 
 

 
Middle Tennessee State University, Murfreesboro, Rutherford County, Tennessee 

 
Requested Action: Approval to award to the best evaluated proposer for Public-Private Partnership   

 
Project Title: P3 Residence Hall    

 
Project Description: Provide new student housing including housing units, common areas, and support spaces. Site 

development will be required to facilitate the new development. Work is to be carried out through a 
Public-Private Partnership.   

  
SBC Number: 366/000-01-2024  

 
Comment: The proposals were evaluated based on experience with similar projects, financial capability, and 

project approach (including proposed program, site plan, design concepts, schedule, and operating 
and financial plan). 
 
Seven proposals were received on October 28, 2024. The Notice of Intent to Award was sent on 
April 2, 2025 naming the Annex Group as the best evaluated proposer.  The protest period expired 
on April 12, 2025 with no protest received.  
 
MTSU will return to request approval for subsequent agreements.  

 
Previous Action:  09/12/2024 SBC Approved project and issuing an RFP for Public Private Partnership  
 12/16/2024 SBC Approved a revision in scope 
    
Minutes: 05/08/2025 SBC Approved awarding to the best evaluated proposer (Annex Group) for Public 

Private Partnership 
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DEPARTMENT OF CORRECTION 
 
 
South Central Correctional Facility, Clifton, Wayne County, Tennessee 

 
Requested Action: Approval to award a contract to the best evaluated proposer 

 
Project Title: SCCF Private Management and Operation  

 
Project Description: A private management and operations contract for TDOC.  The contract will be for a three-

year term with a two- year option. 
 
SBC Number: 142/018-01-2024 

 
Total Project Budget: $168,067,000.00 

 
Source of Funding: $168,067,000.00  TDOC OpFunds (A) 

 
Comment: One proposal was received from one proposer on February 18, 2025.  A Notice of Intent to 

Award was sent on March 21, 2025, naming CoreCivic of Tennessee, LLC as the best 
evaluated proposer.  No protests were received in the protest period.   
 
The current contract with CoreCivic of Tennessee, LLC (SBC # 142/018-01-2019) expires 
June 30, 2025.  State Building Commission approval is required pursuant to TCA § 41-24-
104.  The total project budget includes the total cost of the three (3) year contract.  The initial 
contract term will be from July 1, 2025 to June 30, 2028.  The contract includes one two (2) 
year renewal option that, if exercised, will require State Building Commission approval per 
statute. 
 
The cost of the private operation and the cost to the state to monitor the private operation, is 
at least five percent (5%) less than the state’s cost for essentially the same services in 
accordance with TCA § 41-24-105 as determined by the department of correction and 
reviewed by the office of the comptroller.  The TDOC Commissioner has determined that the 
proposer has demonstrated: 

• The qualifications, operations and management experience and experienced 
personnel necessary to carry out the terms of the contract; 

• The ability to comply with applicable correctional standards and specific court orders, 
if required; and 

• A history of successful operation and management of other correctional facilities. 
 
Previous Action: 12/16/2024 SBC Approved issuing an RFQ 
    
Minutes: 05/08/2025 SBC Lieutenant Governor McNally asked if the existing problems with the 

facility and the grounds had been taken care of by the State.  
Commissioner Strada replied that the sinkhole has been filled.  They 
are still working on a few plumbing issues which should be complete 
by the end of this month.  Lieutenant Governor McNally asked if there 
were any other issues.  Commissioner Strada replied there were no 
other issues. 
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The Commission approved awarding a contract to the best evaluated 
proposer (CoreCivic of Tennessee, LLC). 
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UNIVERSITY OF TENNESSEE 
 

 
University of Tennessee, Knoxville, Knox County, Tennessee 

 
Requested Action: Approval of the Early Design Phase as presented by Barber McMurry Architects, LLC 

 
Project Title: Chemistry Building  

 
Project Description: Construction of a new Chemistry Building and includes all related work.  

 
SBC Number: 540/009-13-2023 

 
Total Project Budget: $199,000,000.00 

 
Current Project Funding: $  16,500,000.00 
  
Source of Funding:  $  16,500,000.00  Plant Funds (Non-Aux) (A) 

 
Comment: The project is within budget with bid packages for early site and long lead electrical items 

underway. The demolition of the Panhellenic Building is associated with this project 
(540/009-15-2023). 

 
Previous Action: 09/14/2023 SBC Approved project, to select a designer, and utilizing CM/GC 

alternate delivery method 
 09/27/2023 ESC Approved designer selection (Barber McMurry Architects, LLC) 
 03/14/2024 SBC Approved awarding a contract to the best evaluated proposer for 

CM/GC (The Christman Company) 
 01/09/2025 SBC Approved a revision in project funding and scope 
    
Minutes 05/08/2025 SBC Ms. Michelle Crowder introduced Mr. Kelly Headden with Barber 

McMurry Architects, LLC.  Mr. Headden gave the presentation 
stating that the project is in budget and on schedule. 
 
The Commission approved the EDP as presented by Barber 
McMurry Architects, LLC. 
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STATE BUILDING COMMISSION 
 
 

Minutes of Meeting of State Building Commission 

1) Approved the Minutes of the State Building Commission meeting held on April 10, 2025. 
 
 
SBC By-Laws, Policy & Procedures  
 
1) Approved the following policy revisions: 

a. Replace Section 3.04, Pre-Planning Projects in its entirety and replace with a new Section 3.04, Early Design 
for Higher Education Projects.  

b.  Delete Section 3.05, Full Planning Projects in its entirety.   
 

Standard Form of Agreement between Owner and Designer (SBC-6) and Standard Terms and Conditions for 
Agreements between Owner and Designer (SBC-6a) 

 
1) Approved the following contract revisions effective July 1, 2025: 

a. SBC-6: Sections 2.3.1, and 3.1 
b. SBC-6a: Sections 1.1.4.1, 2.2.2., and 2.3.1. 
 

 
Report of Items Approved by Office of the State Architect 

• Change Orders which result in a net aggregate increase or decrease in excess of 10% of the original contract sum, or 
which exceed an individual change order item in an amount in excess of $500,000 (in accordance with Item 6.04(C)(3) of 
the SBC By-Laws, Policy & Procedures) 

 
1)  State Procurement Agency: University of TN User Agency: UT Knoxville 

Location:  Knoxville, Tennessee 
Project Title: Arena Renovations and Systems Improvements 
SBC Project No: 540/009-07-2017 Approval Date: 04/11/2025 
Designer: Studio Four Design Contractor: Merit Construction 
Construction Completion %: 100% Targeted Substantial Completion: 08/22/2024 
Change Order No. 8 Comment:  Cost Efficiencies 

This change order credits the project for an unused unit 
price allowance. 

Change Order Amount: ($32,465.00) 
Change Order Percentage: (0.49%) 
Cumulative Percentage: 39.23% 
Approved Project Funding After This Change Order 
Original Bid Target: $3,853,000.00   
Base Contract Amount: $6,683,500.00 Revised Contract Amount: $9,305,286.70 
Contingency: $385,300.00 Remaining Undedicated Funds: $2,735,000.00 
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2)  State Procurement Agency: TN Board of Regents User Agency: Tennessee State University 

Location:  Nashville, Tennessee 
Project Title: Goodwill Manor & Harned Hall Ext Reno 
SBC Project No: 166/001-01-2021 Approval Date: 03/31/2025 
Designer: American Structurepoint Contractor: Grace Contracting 
Construction Completion %: 97% Targeted Substantial Completion: 04/30/2025 
Change Order No. 4 Comment:  Added Scope 

This change order addresses the removal and 
replacement of an existing concrete walkway. 

Change Order Amount: $10,018.52 
Change Order Percentage: 2.55% 
Cumulative Percentage: 22.77% 
Approved Project Funding After This Change Order 
Original Bid Target: $392,130.00   
Base Contract Amount: $392,130.00 Revised Contract Amount: $481,409.26 
Contingency: $96,870.00 Remaining Undedicated Funds: $7,590.74 

 
3)  State Procurement Agency: TN Board of Regents User Agency: Nashville State Community College 

Location:  Nashville, Tennessee 
Project Title: HVAC & Cooling Tower Repairs 
SBC Project No: 166/034-02-2022 Approval Date: 04/11/2025 
Designer: Gresham Smith Contractor: Demand Mechanical 
Construction Completion %: 66% Targeted Substantial Completion: 06/29/2025 
Change Order No. 4 Comment:  Added Scope 

This change order addresses the need to add cooling 
system lines and components to provide temporary 
chilled water and cooling when cooling towers are shut 
down. 

Change Order Amount: $38,448.03 
Change Order Percentage: 9.66% 
Cumulative Percentage: 68.39% 

Approved Project Funding After This Change Order 
Original Bid Target: $820,000.00   
Base Contract Amount: $398,200.00 Revised Contract Amount: $670,541.85 
Contingency: $60,000.00 Remaining Undedicated Funds: $109,458.15 

 
4)  State Procurement Agency: TN Board of Regents User Agency: TCAT Dickson 

Location:  Dickson, Tennessee 
Project Title: Pump Station & Sewer Line Replacement 
SBC Project No: 166/046-01-2023 Approval Date: 04/11/2025 
Designer: Rodney L Wilson 

Consultant, PLLC 
Contractor: Moore Construction Co., Inc. 

Construction Completion %: 5% Targeted Substantial Completion: 08/12/2025 
Change Order No. 1 Comment:  Hidden Conditions 

This change order addresses the need to modify the 
proposed sewer line system due to a hidden condition.  
This change order adds 45 days to the project schedule. 

Change Order Amount: $47,725.29 
Change Order Percentage: 10.06% 
Cumulative Percentage: 10.06% 
Approved Project Funding After This Change Order 
Original Bid Target: $900,000.00   
Base Contract Amount: $474,465.00 Revised Contract Amount: $522,190.29 
Contingency: $75,000.00 Remaining Undedicated Funds: $452,809.71 
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5)  State Procurement Agency: TN Board of Regents User Agency: TCAT Oneida/Huntsville 
Location:  Oneida, Tennessee 
Project Title: Diesel Technology Facility 
SBC Project No: 166/078-01-2022 Approval Date: 04/16/2025 
Designer: Tinker Ma, LLC Contractor: FMT Contracting 
Construction Completion %: 50% Targeted Substantial Completion: 09/24/2025 
Change Order No. 16 Comment:  Hidden Conditions 

This change order addresses the need to provide 
rainwater drainage under a proposed new road. 

Change Order Amount: $11,707.56 
Change Order Percentage: 0.25% 
Cumulative Percentage: 26.53% 
Approved Project Funding After This Change Order 
Original Bid Target: $6,000,000.00   
Base Contract Amount: $4,596,000.00 Revised Contract Amount: $5,815,446.83 
Contingency: $400,000.00 Remaining Undedicated Funds: $581,013.17 

 
6)  State Procurement Agency: STREAM User Agency: TN Historic Commission 

Location:  Sparta, Tennessee 
Project Title: Sparta Rock House Building Repairs 
SBC Project No: 160/013-01-2021 Approval Date: 04/04/2025 
Designer: DeBerry/Edmonds Contractor: Anderson Piping Company, Inc. 
Construction Completion %: 30% Targeted Substantial Completion: 08/01/2025 
Change Order No. 1 Comment:  Hidden Conditions 

This change order addresses the need to replace 
existing, deteriorated flooring structure which is a hidden 
condition. 

Change Order Amount: $43,708.75 
Change Order Percentage: 13.47% 
Cumulative Percentage: 13.47% 
Approved Project Funding After This Change Order 
Original Bid Target: $338,500.00   
Base Contract Amount: $324,600.00 Revised Contract Amount: $368,308.75 
Contingency: $33,850.00 Remaining Undedicated Funds: $128,808.25 

 
7)  State Procurement Agency: STREAM User Agency: Department of General Services 

Location:  Nashville, Tennessee 
Project Title: TN Tower Office Space Consolidation – TDOT 
SBC Project No: 529/079-02-2022 Approval Date: 03/28/2025 
Designer: BHDG Contractor: Rock City Construction/Bulley 
Construction Completion %: 74% Targeted Substantial Completion: 05/17/2025 
Change Order No. 5 Comment:  Added Scope 

This change order addresses the removal and 
replacement of wall base and carpet tile.   

Change Order Amount: $564,272.99 
Change Order Percentage: 19.49% 
Cumulative Percentage: 25.06% 
Approved Project Funding After This Change Order 
Original Bid Target: $5,000,000.00   
Base Contract Amount: $2,895,000.00 Revised Contract Amount: $3,620,625.08 
Contingency: $500,000.00 Remaining Undedicated Funds: $5,326,937.27 
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Initial and Revised Approvals of Capital Projects 

• Reported the following two capital projects with total project cost of $100,000 - $1,000,000 in accordance with Item 
2.04(A)(2) of the SBC By-Laws, Policy & Procedures: 

1) State Procurement Agency: Tennessee Board of Regents / Chattanooga State Community College 
Location: Chattanooga, Tennessee 
Project Title: Sidewalk Construction 
Project Description: Construct additional sidewalk to completely encircle the pond at the campus 

entrance, along with associated grading, retaining walls, and landscaping. 
SBC Project No.  166/012-04-2022 
Total Project Budget: $775,000.00 
Source of Funding: Plant Funds (Non-Aux) (A) 
Approval:  Approved a revision in project budget and funding (increase of $340,000.00) 

 Approval Date: 04/09/2025 
 

2) State Procurement Agency: Tennessee Board of Regents / Dyersburg State Community College 
Location: Dyersburg, Tennessee 
Project Title: Campus Roof Drain Replacement 
Project Description: Replace roof drains and scuppers on the original buildings, including all related 

work. 
SBC Project No.  166/017-02-2022 
Total Project Budget: $350,000.00 
Source of Funding: $270,000.00 22/23 CurrFunds-CapMaint (MP) (A) 

$  80,000.00  Plant Funds (Non-Aux) (A) 
Approval:  Approved a revision in project budget (increase of $80,000.00) 

 Approval Date: 04/09/2025 
 
 
Approvals of Revisions to Existing Capital Projects 

• Reported the following two approvals of a Best Value (BV) or Construction Manager/General Contractor (CM/GC) in 
accordance with Item 2.04(B)(6) of the SBC By-Laws, Policy & Procedures: 

1) State Procurement Agency: Tennessee Board of Regents / Middle Tennessee State University 
Location: Murfreesboro, Tennessee 
Project Title: New Parking Structure 
Project Description: Construct a parking deck structure, site utility infrastructure, and all related work.  

Demolition of the Womack Lane housing complex will be required to facilitate the 
work. 

SBC Project No.  166/009-01-2024 
Total Project Budget: $27,000,000.00 
Source of Funding: $25,130,000.00 TSSBA (Parking)   (A) 

$  1,870,000.00 Plant Funds (Aux-Housing) (A) 
Approval:  Approved awarding a contract to the best evaluated proposer for CM/GC (Barton 

Malow) 
 Approval Date: 04/09/2025 
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2) State Procurement Agency: University of Tennessee – Chattanooga 

Location: Chattanooga, Tennessee 
Project Title: Health Sciences Building 
Project Description: Construction of a health sciences teaching facility and simulated lab space for the 

School of Nursing. 
SBC Project No.  540/005-05-2022 
Total Project Budget: $80,100,000.00 
Source of Funding: $55,936,000.00 22/23 CurrFunds-CapImp (A) 

$19,329,840.00  Plant Funds (Non-Aux) (A) 
$  4,834,160.00  Gifts   (O) 

Approval:  Approved utilizing Best Value alternative delivery method 
 Approval Date: 04/11/2025 

 
 
Approvals of Acquisitions and Disposals of State Property 

• Reported the following two acquisitions of land (fee or easement) in accordance with Item 2.04(E)(I)(1) of the SBC 
By-Laws, Policy & Procedures: 

1) State Procurement Agency: STREAM / Department of Environment & Conservation 
Transaction Description: Transaction No. 24-10-005 
Location: Mousetail Landing State Park (MTLSP) 

Perry County – 3.76 +/- acres Parrish Road, Linden, TN 
Owner(s): Ricky J Volner 
Estimated Purchase Price: Fair Market Value 
Source of Funding: 24/25 State Lands Acquisition Fund (A) 
Approval:  Approved acquisition in fee 

 Approval Date: 04/09/2025 
 

2) State Procurement Agency: STREAM / Department of Environment & Conservation 
Transaction Description: Transaction No.  24-10-009 
Location: Mousetail Landing State Park (MTLSP) 

Perry County – 62.89 +/- acres Parrish Road, Linden, TN 
Owner(s): Ricky J Volner 
Estimated Purchase Price: Fair Market Value 
Source of Funding: 24/25 State Lands Acquisition Fund (A) 
Approval:  Approved acquisition in fee 

 Approval Date: 04/09/2025 
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Report of Items Submitted to the SBC 

• Designer Additional Services for when an individual project exceeds 20% of the designer’s fee for basic services, or 
when an individual additional services approval amount exceeds $100,000 (in accordance with Item 6.08 of the SBC By-
Laws, Policy & Procedures) 

1) State Procurement Agency: STREAM / Department of Environment & Conservation 
Location: Chapel Hill, Tennessee 
Project Title: Henry Horton State Park ADA Renovations 
SBC Project No.  126/051-01-2022 
Designer: DKRS Architecture, PLLC 
Amount: $16,800.00 
Explanation: This ASR is to for additional geotechnical services due to an increase in project 

scope and is considered inherent to the successful execution of the project. 
Approval Date:  03/28/2025 

 OSA Receipt Date: 03/28/2025 
 

2) State Procurement Agency: STREAM / Department of Environment & Conservation 
Location: Monteagle, Tennessee 
Project Title: Savage Gulf State Park Stone Door Annex Visitor Center Campground 
SBC Project No.  126/116-01-2022 
Designer: CTI Engineers, Inc. 
Amount: $16,533.90 
Explanation: This ASR is to for additional design services resulting from an owner-initiated 

programmatic change. 
Approval Date:  03/19/2025 

 OSA Receipt Date: 03/19/2025 
 
 

• Quarterly Status Report of current projects in the Transportation Improvement Programs in accordance with the 
requirements of the “Transportation Reporting Act of 2001”. 

 
• Annual Report of The Hermitage – Home of President Andrew Jackson (in accordance with TCA §4-13-104(3)) 

 
Other Business 
 
 
There being no further business, the meeting adjourned at 11:15 a.m. 
 

* * * * * * * 
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1. 
UNIVERSITY OF MEMPHIS 

 
 

University of Memphis, Memphis, Shelby County, Tennessee 
 

Requested Action: Approval of a revision in project funding 
 

Project Title: Mynders Hall Renovation 
 

Project Description: Completely renovate Mynders Hall for academics and research functions. 
 

SBC Number: 367/007-05-2023 
 

Total Project Budget: 
 

$25,000,000.00 

Source of Funding:  Original Change Revised 
$  2,650,000.00 
                  0.00 

$  2,350,000.00 
20,000,000.00 

$  5,000,000.00 
20,000.000.00 

 
22/23 

Plant Funds (Non-Aux) 
CurrFunds-CapImp 

(A) 
(A) 

Original Project Funding: $  2,650,000.00   
Change in Funding:  $22,350,000.00  
Revised Project Budget:   $25,000,000.00 

 
Comment: This increases the funding from $2,650,000.00 to $25,000,000.00 to fully fund the project.  

A portion of the additional funds is an FY 22/23 line-item in the capital budget. 
 

Previous Action: 08/10/2023 SBC Approved project and to select a designer and utilizing CMGC 
alternative delivery method 

 08/21/2023 ESC Approved designer selection (LRK, Inc.) 
 03/14/2024 SBC Approved awarding a contract to the best evaluated proposer for 

CM/GC (Montgomery Martin Contractors, LLC) 
 06/13/2024 SBC Approved a revision in project funding 
    
Minutes: 05/08/2025 SBC Approved a revision in project funding 
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2. 
TENNESSEE BOARD OF REGENTS 

 
 

Tennessee College of Applied Technology @ Livingston, Livingston, Overton County, Tennessee 
 

Requested Action: Approval of a revision in project budget and funding 
 

Project Title: New Academic and Administration Building 
 

Project Description: Construct a new academic and administration building. Project includes expansion of 
parking, site and infrastructure improvements and demolition of vacated buildings and 
abandoned utilities. 

 
SBC Number: 166/062-01-2023 

 
Total Project Budget: $18,250,000.00 

 

 
Comment: This request increases the budget from $17,000,000.00 to $18,250,000.00.  The additional 

funds are portion of a FY23/24 line-item in the capital budget (Statewide TCAT Capital 
Funding Adjustment $1,250,000.00).  Construction cost increases were necessitated by 
enhanced foundation design requirements resulting from site conditions discussed during 
the preconstruction evaluation by the CM/GC.  There will be no increase in the designer fee 
as changes to the foundation design are necessary for successful completion of the project.  
The substantial completion date remains August 2026. 

 
Previous Action: 07/13/2023 SBC Approved project and to select a designer, and utilizing CM/GC 

alternative delivery method 
 07/25/2023 ESC Approved designer selection (Tinker Ma, LLC) 
 08/10/2023 SBC Approved a revision in scope 
 01/22/2024 ESC Approved awarding a contract to the best evaluated proposer for 

CM/GC (American Constructors, Inc.) 
 04/11/2024 SBC Approved EDP as recommended by the State Architect 
    
Minutes: 05/08/2025 SBC Approved a revision in project budget and funding 

 
 
  

Source of Funding:  Original Change Revised 
$17,000,000.00 $              0.00  $17,000,000.00 23/24 CurrFunds-CapImp (A) 
                  0.00   1,250,000.00  1,250,000.00 23/24 CurrFunds-CapImp (R) 

Original Project Budget: $17,000,000.00   
Change in Funding:  $1,250,000.00  
Revised Project Budget:   $18,250,000.00 
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3. 
TENNESSEE BOARD OF REGENTS 

 
 

Tennessee College of Applied Technology @ Knoxville, Knoxville, Knox County, Tennessee ** 
 

Requested Action: Approval of a revision in project budget and funding 
 

Project Title: Union County Campus Expansion 
 

Project Description: Construction of a new educational facility. The new building shall include high bay labs and 
classroom facilities, along with associated support spaces, including all related work. 

 
SBC Number: 166/060-01-2022 

 
Total Project Budget: $  9,000,000.00 

 

 
Comment: This decreases the total project budget from $10,250,000.00 to $9,000,000.00 by removing 

the portion of a FY23/24 line-item in the capital budget (Statewide TCAT Capital Funding 
Adjustment $1,250,000.00) that was added to meet the designer’s estimate during the design 
development phase.  A contract for construction was awarded to Evans-Ailey Construction 
Inc. in June 2024 and additional funds are not needed to complete the project.  The project is 
scheduled for completion in January 2026.  There will be no change to the designer fee. 

 
Previous Action: 07/13/2022 SBC Approved project and to select a designer, and utilize CM/GC 

alternative delivery method 
 08/19/2022 

03/14/2024 
ESC 
SBC 

Approved designer selection (Cope Associates, Inc.) 
Approved a revision in budget, funding & EDP 

    
Minutes: 05/08/2025 SBC Approved a revision in project budget and funding 

 
** Work will be done in Union County 
 
 
  

Source of Funding:  Original Change Revised 
$  9,000,000.00 
    1,250,000.00 

$                0.00 
(1,250,000.00) 

$9,000,000.00 
0.00 

22/23 
23/24 

CurrFunds-CapImp 
CurrFunds-CapImp 

(A) 
(A) 

Original Project Budget: $10,250,000.00   
Change in Funding:  ($1,250,000.00)   
Revised Project Budget:   $9,000,000.00 
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4. 
UNIVERSITY OF TENNESSEE 

 
 

University of Tennessee Institute of Agriculture, Greeneville, Greene County, Tennessee 
 

Requested Action: Approval of a revision in project budget and funding  
 

Project Title: Clyde Austin 4-H Center Sewer Improvements 
 

Project Description: Replacement of the existing septic system with a new sewer and connection from the 4-H 
Center to the Greeneville Water Commission wastewater treatment plant. Project includes 
all related work.  

 
SBC Number: 540/001-09-2022 

 
Total Project Budget: $1,295,000.00 

 
Source of Funding:  Original Change Revised 

$1,260,000.00 $         0.00 $1,260,000.00 22/23 CurrFunds-CapMaint (A) 
                0.00 35,000.00 35,000.00  Plant Funds (Non-Aux) (A) 

Original Project Budget: $1,260,000.00   
Change in Funding:  $35,000.00  
Revised Project Budget:   $1,295,000.00 

 
Comment: This request increases the budget from $1,260,000.00 to $1,295,000.00 to replenish the 

contingency since the project bid above the bid target. The contract was awarded on March 
13, 2025 to Precision Construction Solutions, LLC. There will be no additional designer fees 
associated with this increase. 

 
Previous Action: 07/13/2022 SBC Approved project and to select a designer 
 07/25/2022 ESC  Approved designer selection (Ardurra Group, Inc.) 
    
Minutes: 05/08/2025 SBC Approved a revision in project budget and funding 
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5. 
UNIVERSITY OF TENNESSEE 

 
 

University of Tennessee Institute of Agriculture, Lewisburg, Marshall County, Tennessee 
 

Requested Action: Approval of a revision in project scope, budget, and funding 
 

Project Title: UTIA MTREC Lewisburg Repairs and Demolition (24/25) 
 

Project Description: Replacement and, repairs, and raze to several storm damaged agricultural buildings and 
residence. Includes site clean-up and all related work to complete the project. 

 
SBC Number: 540/001-09-2024 

 
Total Project Budget: $324,000.00 

 
Source of Funding:  Original Change Revised 

$284,000.00 $40,000.00 $324,000.00  Plant Funds (Non-Aux) (A) 
Original Project Budget: $284,000.00   
Change in Funding:  $40,000.00  
Revised Project Budget:   $324,000.00 

 
Comment: This request increases the budget from $284,000.00 to $324,000.00 to add scope for the 

demolition of a house. The house is no longer viable and the damage exceeds the cost of 
replacing the structure. Plant Funds will be reimbursed with insurance proceeds as received. 
 
The Tennessee Historical Commission has determined that the demolition of this property 
does adversely affect the State-owned resource and consultation with their office is 
encouraged to explore alternatives that would avoid, minimize, or mitigate the adverse effect.  
Mitigating activity included the submission of photo documentation of the residence which 
has been accepted.   

 
Previous Action: 12/16/2024 SBC Approved project utilizing Campus Consultant (Projx, LLC) for design 

and a contract procured by Central Procurement Office for 
construction 

    
Minutes: 05/08/2025 SBC Approved a revision in project scope, budget, and funding 
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6. 
UNIVERSITY OF TENNESSEE 

 
 

University of Tennessee, Knoxville, Knox County, Tennessee 
 

Requested Action: Approval of a project utilizing Campus Consultant for design 
 

Project Title: UTK Silverstein Luper Demolition (24/25) 
 

Project Description: Demolition of the Silverstein Luper building and includes all related work to complete the 
project. 

 
SBC Number: 540/009-06-2025 

 
Total Project Budget: $540,000.00 

 
Source of Funding:  $540,000.00  Plant Funds (Non-Aux) (A) 

 
Comment: This is a March 24, 2025 disclosed UT project. Campus Consultant (The Benefield Richters 

Company) are being requested due to the simplicity of the work and to expedite the project. 
 
The Tennessee Historical Commission has determined that the demolition of this property 
does adversely affect the State-owned resource and consultation with their office is 
encouraged to explore alternatives that would avoid, minimize, or mitigate the adverse effect. 
Mitigating activity includes the submission of photo documentation of the Silverstein Luper 
building.  

 
Minutes: 05/08/2025 SBC Approved project utilizing Campus Consultant (The Benefield 

Richters Company) for design 
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7. 
UNIVERSITY OF TENNESSEE 

 
 

University of Tennessee, Martin, Weakley County, Tennessee 
 

Requested Action: Approval of a project and to accept Gift-In-Place construction, with plans and 
specifications to be approved by the State Architect 

 
Project Title: UTM Dining Services Upgrades (24/25) 

 
Project Description: Upgrades to the dining facility at the University Center to include modifications to the restaurants 

and dining areas and all related work to complete the project.  
 

SBC Number: 540/011-03-2025 
 

Total Project Budget: $2,850,000.00 
 

Source of Funding:  $2,850,000.00  Gift-In-Place (Contract) (O) 
 

Comment: This is an April 8, 2025, disclosed UT project. Sodexo, the food services vendor, will provide 
the improvements as required by its contract.  
 
The Tennessee Historical Commission has determined that this project will not adversely affect 
this State-owned resource and no further action is necessary.  

 
Minutes: 05/08/2025 SBC Approved project and accepting Gift-in-Place construction, with plans 

and specifications to be approved by the State Architect 
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8. 
UNIVERSITY OF TENNESSEE 

 
 

University of Tennessee, Martin, Weakley County, Tennessee 
 

Requested Action: Approval of a project utilizing Campus Consultant for design and Campus Resources 
for construction 

 
Project Title: UTM Hay Barn Demolition (24/25) 

 
Project Description: Demolition of the hay barn. The project includes all related work to complete the project. 

 
SBC Number: 540/011-04-2025 

 
Total Project Budget: $6,300.00 

 
Source of Funding:  $6,300.00  Plant Funds (Non-Aux) (A) 

 
Comment: This is a March 7, 2025, disclosed UT project. Campus Consultant (A2H, Inc.) and Campus 

Resources are being requested due to the simplicity of the work and to expedite the project. 
 
The Tennessee Historical Commission has determined that the demolition of this property 
does adversely affect the State-owned resource and consultation with their office is 
encouraged to explore alternatives that would avoid, minimize, or mitigate the adverse effect.  
Mitigating activity included the submission of photo documentation of the hay barn which has 
been accepted.   

 
Minutes: 05/08/2025 SBC Approved project utilizing Campus Consultant (A2H, Inc.) for design 

and Campus Resources for construction 
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9. 
UNIVERSITY OF TENNESSEE 

 
 

University of Tennessee, Knoxville, Knox County, Tennessee 
 

Requested Action: Approval of a revision in project budget and funding in order to award a contract 
 

Project Title: Steam Plant Boiler Replacement 
 

Project Description: Replacement of Boiler No. 1 and associated systems. Project includes all related work. 
 

SBC Number: 540/009-42-2022 
 

Total Project Budget: $6,720,000.00 
 

Source of Funding:  Original Change Revised 
$3,000,000.00 $           0.00 $3,000,000.00 22/23 CurrFunds-CapMaint(MP) (A) 
  3,150,000.00 570,000.00 3,720,000.00  Plant Funds (Non-Aux) (A) 

Original Project Budget: $6,150,000.00   
Change in Funding:  $570,000.00  
Revised Project Budget:   $6,720,000.00 

 
Comment: This request increases the budget from $6,150,000.00 to $6,720,000.00.  Three bids were 

received on March 28, 2025.  An increase in funding is needed to award the contract to FM 
Sylvan for the base bid and two alternates.  There will be no additional designer fees.  The 
increase is primarily due to increased costs in market conditions and the desire to do the 
chosen alternates. 

  
Previous Action: 12/12/2022 SBC Approved project and to select a designer 
 12/15/2022 ESC Approved designer selection (CMTA, Inc.) 
 05/09/2024 SBC Approved a revision in project budget and funding 
    
Minutes: 05/08/2025 SBC Approved a revision in project budget and funding in order to 

award a contract (FM Sylvan) 
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10. 
DEPARTMENT OF ENVIRONMENT & CONSERVATION 

 
 
Natchez Trace State Park, Wildersville, Henderson County, Tennessee 

 
Requested Action: Approval of a revision in project funding 

 
Project Title: Natchez Trace State Park Septic System Replacement 

 
Project Description: Replace existing septic systems for the RV Campground and Pin Oak Lodge and all required 

related work. 
 
SBC Number: 126/057-03-2023 

 
Total Project Budget: $4,000,000.00 

 
Source of Funding: Original Change Revised   
 $   769,800.00 $3,230,200.00 $4,000,000.00  Federal Funds (ARP) (F) 
Original Project Funding: $   769,800.00      
Change in Funding:  $3,230,200.00     
Revised Project Funding:   $4,000,000.00    

 
Comment: This project is being funded through the American Rescue Plan Act of 2021. Per the 

requirements of the American Rescue Plan Act of 2021, all encumbrances must be paid by 
December of 2026. This increases the funding from $769,800.00 to $4,000,000.00 to fully 
fund the project. 

 
Previous Action: 11/09/2023 SBC Approved project and to select a designer 
 11/20/2023 ESC Approved designer selection (Ardurra Group, Inc.) 
    
Minutes: 05/08/2025 SBC Approved a revision in project funding 
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11. 
DEPARTMENT OF ENVIRONMENT & CONSERVATION 

 
 
Pickwick Landing State Park, Counce, Hardin County, Tennessee 

 
Requested Action: Approval of a revision in project funding 

 
Project Title: Pickwick Landing State Park Wastewater Collection System Replacement 

 
Project Description: Replace wastewater collection system and all required related work. 

 
SBC Number: 126/079-02-2023 

 
Total Project Budget: $2,500,000.00 

 
Source of Funding: Original Change Revised   
 $   591,700.00 $1,908,300.00 $2,500,000.00  Federal Funds (ARP) (F) 
Original Project Funding: $   591,700.00   
Change in Funding:  $1,908,300.00  
Revised Project Funding:   $2,500,000.00 

 
Comment: This project is being funded through the American Rescue Plan Act of 2021. Per the 

requirements of the American Rescue Plan Act of 2021, all encumbrances must be paid by 
December of 2026. This increases the funding from $591,700.00 to $2,500,000.00 to fully 
fund the project. 

 
Previous Action: 11/09/2023 SBC Approved project and to select a designer 
 11/20/2023 ESC Approved designer selection (Smith Seckman Reid, Inc.) 
    
Minutes: 05/08/2025 SBC Approved a revision in project funding 
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12. 
DEPARTMENT OF ENVIRONMENT & CONSERVATION 

 
 
Standing Stone State Park, Hilham, Overton County, Tennessee 

 
Requested Action: Approval of a revision in project funding 

 
Project Title: Standing Stone State Park Wastewater Infrastructure Replacement 

 
Project Description: Replace wastewater treatment plant, add irrigation septic fields, and all required related work. 

 
SBC Number: 126/091-01-2023 

 
Total Project Budget: $6,000,000.00 

 
Source of Funding: Original Change Revised   
 $1,003,900.00 $4,996,100.00 $6,000,000.00  Federal Funds (ARP) (F) 
Original Project Funding: $1,003,900.00      
Change in Funding:  $4,996,100.00     
Revised Project Funding:   $6,000,000.00    

 
Comment: This project is being funded through the American Rescue Plan Act of 2021. Per the 

requirements of the American Rescue Plan Act of 2021, all encumbrances must be paid by 
December of 2026. This increases the funding from $1,003,900.00 to $6,000,000.00 to fully 
fund the project. 

 
Previous Action: 11/09/2023 SBC Approved project and to select a designer 
 11/20/2023 ESC Approved designer selection (Smith Seckman Reid, Inc.) 
    
Minutes: 05/08/2025 SBC Approved a revision in project funding 
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13. 
DEPARTMENT OF ENVIRONMENT & CONSERVATION 

 
 
Pickett CCC Memorial State Park, Jamestown, Pickett County, Tennessee 

 
Requested Action: Approval of a revision in project funding 

 
Project Title: Pickett State Park Wastewater Treatment Plant Replacement 

 
Project Description: Replace wastewater treatment plant, add irrigation septic fields, and all required related work. 

 
SBC Number: 126/078-01-2023 

 
Total Project Budget: $6,000,000.00 

 
Source of Funding: Original Change Revised   
 $1,003,900.00 $4,996,100.00 $6,000,000.00  Federal Funds (ARP) (F) 
Original Project Funding: $1,003,900.00   
Change in Funding:  $4,996,100.00  
Revised Project Funding:   $6,000,000.00 

 
Comment: This project is being funded through the American Rescue Plan Act of 2021. Per the 

requirements of the American Rescue Plan Act of 2021, all encumbrances must be paid by 
December of 2026. This increases the funding from $1,003,900.00 to $6,000,000.00 to fully 
fund the project. 

 
Previous Action: 11/09/2023 SBC Approved project and to select a designer 
 11/20/2023 ESC Approved designer selection (Ardurra Group, Inc.) 
    
Minutes: 05/08/2025 SBC Approved a revision in project funding 
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14. 
DEPARTMENT OF ENVIRONMENT & CONSERVATION 

 
 
Roan Mountain State Park, Roan Mountain, Carter County, Tennessee 

 
Requested Action: Approval of a revision in project funding 

 
Project Title: Roan Mountain State Park Wastewater Infrastructure Replacement 

 
Project Description: Replace wastewater treatment plant, add irrigation septic fields, and all required related work. 

 
SBC Number: 126/086-01-2023 

 
Total Project Budget: $6,500,000.00 

 
Source of Funding: Original Change Revised   
 $1,062,400.00 $5,437,600.00 $6,500,000.00  Federal Funds (ARP) (F) 
Original Project Funding: $1,062,400.00   
Change in Funding:  $5,437,600.00  
Revised Project Funding:   $6,500,000.00 

 
Comment: This project is being funded through the American Rescue Plan Act of 2021. Per the 

requirements of the American Rescue Plan Act of 2021, all encumbrances must be paid by 
December of 2026. This increases the funding from $1,062,400.00 to $6,500,000.00 to fully 
fund the project. 

 
Previous Action: 11/09/2023 SBC Approved project and to select a designer 
 11/20/2023 ESC Approved designer selection (Cannon & Cannon, Inc.) 
    
Minutes: 05/08/2025 SBC Approved a revision in project funding 
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