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MEMORANDUM 
 
PROJECT: PIN 118727.01 
  Unicoi County 
  Rocky Fork State Park 
  Rocky Fork State Park Access Road 
 
SUBJECT: CONSTRUCTABILITY REVIEW MEETING SUMMARY  
 
DATE:   January 23 & 24, 2019 
   
 
NOTES BY: Laura Doss 
                       TDOT Construction Division 
 
 
A Constructability Review meeting was held on January 23rd and 24th, 2019 with Construction 
Industry Representatives, TDOT HQ Environmental Division, TDOT HQ Construction Division, 
and TDOT Region 1 Operations and Project Development staff. The scope of the review was to 
integrate construction expertise early into the project development process for the Rocky Fork 
State Park construction project. 
 
The construction plans were specifically reviewed as part of the meeting. 
 
AGENDA: 
 

1. Introductions 
 

2. Purpose: Existing Conditions 
 

3. Project Overview: Roadway, Structures, Construction/Maintenance 
 

4. Work Session 
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ACTION ITEMS:     
     

1. Park Coordination 
 

2. Project/Environmental Commitments 
 
3. Limits of Construction 

 
 

 
SUMMARY: 
 
This review was held as a follow up to our initial constructability review held in February 2018. 
 
Stream mitigation is to be performed by TDEC.  The Department will verify when the mitigation 
is to occur.  Depending on the timing of the stream mitigation, the borrow quantity may need to 
be adjusted due to part of the job not being accessible. If the stream mitigation is completed 
prior to construction beginning, 3 to 4 months could be saved in the overall completion. 
 
Due to the steep slopes, track equipment will need to be used.  The Department will evaluate 
the possible need to waive some paving restrictions. 
 
The proposed precast arch bridges were viewed as a huge improvement to the original design 
presented in the original constructability review.  Despite the improvement, there was still 
concern about transporting and placing such large precast structures. 


