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MEMORANDUM 
 

PROJECT:   PIN 125101.00              

   Polk County        

   SR-68 from Colonail Avenue to Blue Ridge Drive in Georgia  
         

SUBJECT:  CONSTRUCTABILITY REVIEW MEETING SUMMARY  
           

DATE:  October 19th, 2023     
  

    

NOTES BY:  Blake Fulton, P.E.       

   TDOT Construction Division     
                     

 
A Constructability Review meeting was held on October 19th, 2023 with Construction Industry 
Representatives, TDOT Headquarters Construction Division, TDOT Structures and TDOT Region 2 
personell. The scope of the review was to integrate construction expertise early into the project 
development process for the bridge construction project in Coffee County. 

 
The roadway, structures, right-of-way and traffic control plans were specifically reviewed as part of 
this meeting. 

 
AGENDA: 

 
1. Introductions 

 
2. Purpose: Existing Conditions 

 
3. Project Overview: Roadway, Bridge, Traffic Control 

 
4. Work Session 

 
 
 
 



Polk County – PIN 125101.00 
SR-68 from Colonail Avenue to Blue Ridge Drive in Georgia 
October 25, 2023 

ACTION ITEMS: 

1. Project Phasing & Timing

2. Accessibility

3. Environmental

4. Traffic Control

SUMMARY: 

The Department will use information provided by contractors to determine the amount of right-of-way 
and construction easement needed for pier construction and erecting beams, including but not limited 
to crane pad sizes, crane pad locations, and haul road widths to provide access to each pier and 
across the railroad. Drilled shaft foundations will be considered for the bridge to minimize the 
environmental footprint and reduce or eliminate the need for construction activities in the river. The 
use of concrete beams instead of steel beams will be re-evaluated during the design phase of the 
project. 

Due to limitations caused by the existing roadway network accessing the project, beam lengths will be 
designed with a maximum length no greater than 150 feet. TDOT will coordinate with the Georgia 
Department of Transportation and their portion of the project to schedule the bridge construction after 
their widening has taken place. A detour will be evaluated and designed if it is determined one is 
needed using Tennessee Avenue for hauling beams. Additionally, the regional utility will work to 
identify and coordinate any moves needed for the overhead powerline on Tennessee Avenue. 

More information will be collected regarding the railroad and any limitations imposed by it. Water 
depths will be determined to establish whether the use of barges is possible. The Department will 
also acquire any permits needed for the haul roads, access to the river and access to the buffer 
zones. Should hazardous materials be identified through investigative borings, that information will be 
provided to contractors. 


