Project Facts 
Design-Builder – C.W. Matthews Contracting Company, Inc. 
Estimated Construction Cost – $132,644,398.00
Estimated Completion – Summer 2021

· The speed limit has been reduced to 45 mph throughout the interchange.
· There are over 2,100 individual planned work activities needed to complete the project.
· Upon completion, the project will include full color LED overhead message boards, new interchange lighting and upgraded intelligent transportation system features. 

[bookmark: _GoBack]Completed Work 
· All highway, bridge, and retaining wall designs have been finalized.
· All foundation preparations for the new ramps, bridges and retaining walls have been completed.
· The permanent noise wall shielding residential areas to the north of the interchange has been completed.  

Current Work 
· Work is underway on eight of the twelve bridges throughout the project limits. The project was designed to allow for all but two of these bridges to be constructed without any impacts to interstate traffic.
· The contractor has begun to set the 141 concrete bridge beams required to support these bridges located throughout the project. 
· Work continues on thirteen of the project’s retaining walls. The contractor has multiple crews installing these vertical structures to support ramps and bridges along the interchange.
· Construction of the Spring Creek Road bridges over I-24 continues. This construction requires the reduction of Spring Creek Rd. to one lane in each direction. Traffic is expected to be in its final configuration with two lanes in each direction in the Spring of 2021.
· The new alignments of interstate to interstate ramps have taken shape and are nearing the final grades of construction.

Looking Ahead (Traffic Control)

· Traffic on I-75NB will be temporarily diverted onto a new ramp just past the Welcome Center beginning mid-July allowing crews to work on the proposed ramps and bridges along I-75. Traffic continuing to I-24WB from I-75NB will not be affected. The shift will not reduce the number of lanes on I-75 NB, but shoulder and lane widths will be narrowed. Motorists are advised to use caution when traveling through this area and comply with the posted speed limit signs. This traffic pattern will remain in place through the Spring of 2021 when the final alignment of I-75 will be operational. 
· Traffic exiting the Welcome Center will not be able to access I-24 West beginning mid-July and continuing until Spring of 2021. There will be advisory signs prior to the Welcome Center alerting motorists to this information and materials at the Welcome Center outlining the recommended detour. 
· A weekend long closure of the interstate to interstate ramps is scheduled for the Fall of 2020. Contract crews will work around the clock to make connections between the existing interchange system and the new ramps. Following this closure, traffic will be shifted onto the newly constructed ramps and the second stage of interchange construction can begin.  

Looking Ahead (Construction)
· Construction crews will begin to place asphalt pavement, concrete pavement and bridge decks at the final surface grade of the interchange ramps. 
· Vertical construction of walls and bridges will continue with columns and beams being installed.  
· The high volume of construction activity throughout the interchange is expected to continue. The contractors, TDOT, and THP encourage motorists to reduce their speed and pay attention when traveling through the area. Stay up to date on current traffic conditions with the TDOT Smartway App.

Additional information and resources are located on the project website at https://www.tn.gov/content/tn/tdot/projects/region-2/i-75-interchange-at-i-24.html. 

From your desktop or mobile device, get the latest construction activity and live streaming SmartWay traffic cameras at www.TNSmartWay.com/Traffic. Travelers can also dial 511 from any land-line or cellular phone for travel information, or follow us on Twitter at www.twitter.com/TN511 for statewide travel or Chattanooga area alerts @Chattanooga511 or any of TDOT's other Twitter pages.
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