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The proposed project for Interstate 440, from Interstate 40 to Interstate 24 in Davidson 
County, includes removing substandard pavement and providing three travel lanes in each 
direction for approximately 7.6 miles. The project will also address safety and congestion 
along the entire corridor.

In an effort to expedite project delivery, the I-440 rehabilitation will be completed under a 
Design-Build contract. The Design-Build project delivery method combines all or some 
portions of the design and construction phases of a project – including design, regulatory 
permit approvals, utility relocation, and construction – into a single contract.

TDOT is currently accepting proposals from Design-Build teams that would include 
one of three construction options – Traditional Construction, Segmented Closures, 
and a Hybrid of Traditional Construction & Segmented Closures. (see back)

What’s next? 
In July, Design-Build teams will submit Technical Proposals for TDOT review. If a proposal 
is approved, TDOT will then award the Design-Build contract in August. TDOT and the 
Design-Build team will then work together on a final design and project clearance to allow 
construction to begin as early as November 2018. 

If selected, the segmented closures outlined in Options 2 and 3 would not begin until 2019.

Learn More
www.tn.gov/tdot/projects/region-3/interstate-440



Option

03 Hybrid of Traditional Construction
and Segmented Closures

East and West Segments – Temporary lane closures 
would be allowed in both directions for the duration 
of the project, estimated at three years. During the 
day, at least two lanes will remain open in each 

East Segment (I-65 to I-24) – A full interstate closure of this segment would be allowed, but 
limited to 120 days (4 months) from the start date provided by the Design-Builder.

West Segment (I-40 to I-65) – A full interstate closure of this segment would be allowed, but 
limited to 180 days (6 months) from the start date provided by the Design-Builder. 

The segments would not be closed concurrently, but lane closures may be allowed within 
the open segment during off-peak overnight hours. 

Estimated Segment Closure Timeline: 10 months

East Segment (I-65 to I-24) – Lane closures within this segment would be allowed in both 
directions, but limited to 16 months. During the day, at least two lanes will remain open in 
each direction. At night, at least one lane will remain open in each direction.

West Segment (I-40 to I-65) – A full interstate closure of this segment would be allowed, but 
limited to 180 days (6 months) from the start date provided by the Design-Builder. 

During the scheduled lane closures of East Segment, additional lane closures may be 
allowed within West Segment during off-peak overnight hours. No lane closures would be 
allowed in East Segment during the scheduled closure of West Segment.

Estimated Lane/Segment Closure Timeline: Up to 22 months (pending construction 
proposal)
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01 Traditional Construction
over 36 months

Option

02 Segmented Closures
over 10 months
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All options will allow two weekend closures of the I-440 bridges over I-65 to complete necessary 
work at the interchange.

direction. At night, at least one lane will remain open in each direction.

Estimated Lane Closure Timeline: 28-36 months


