

Date: 8/19/2015

Project Announcement

Post Date: 08/20/2015

Submittal Deadline: 09/03/2015

User Agency: Tennessee Department of Correction

Project Title: Upgrade Fire Alarm Systems: Phase II

SBC #: 140/001-01-2012

Facility: Various Facilities

Project Location: Statewide

Project MACC: \$ 6,132,500.00

Project Contact: Hugh Burt

Agency Contact: Ken Scalf

Project Overview: The project will upgrade/replace current TDOC fire alarm systems throughout the State, based on a pre-set priority. The project will review the current conditions and propose a system that addresses local nuances and requirements, availability of systems and maintenance contractors. The design team will address site with a vision for a statewide system. Design firm will address site specific reporting protocol and communication network with BAS and other mechanical control systems.

Special Design or Submission Requirements: Design teams must provide direct experience in upgrading and replacing infrastructure systems within an active state prison, federal prison, city and/or county jail. Submission must include the multi-discipline team to address any issues with the project.

Anticipated State Building Commission approval date: 09/10/2015

Anticipated Executive Subcommittee Designer approval Date: 09/21/2015

Anticipated Designer Notice to Proceed (NTP) date: 11/20/2015

Anticipated Project Bid Date: 10/10/2016