


I-40 WIDENING FROM WEST OF SR186 TO EAST OF SR5 AND SR186 FROM I-40 TO OLD HICKORY



Construction Schedule



- Bid Process - August 18, 2017
- Contract Awarded - Delta Contracting Co.
- Construction Begins - September 2017
- Estimated Completion Date - June 30, 2021

**Milestone Date - May 31, 2018 -Contractor bid for early completion of the SR186 (US45 By-Pass) Interchange with I-40 and the Intersection of SR186 (US45 By-Pass) at Casey Jones to Old Hickory Boulevard*

Construction Overview

- Maintain access to businesses at all times
- Maintain two lanes of traffic in each direction on I-40, US45 By-Pass and North Highland Avenue
- US45 By-Pass will be reconstructed first.
- North Highland Avenue interchange will not be affected by construction until the US45 By-Pass is completed.
- I-40 widening from 4 lanes to 6 lanes

**Improve the intersection
of SR186 (US45 By-Pass)
at Casey Jones Lane/
Carriage House Drive**



**Replace the SR186
(US45 By-Pass)
Bridge over I-40 and
improve the inter-
change**

**Replace the I-40 Bridges
over SR5 (US 45) and
improve the inter-
change with a Single
Point Urban Interchange
(SPUI)**

