

The IMPACT project is moving forward at an exciting pace!

IMPACT UPDATE



Gap Sign-off Time

After nearly six (6) months of meeting, analyzing and reviewing, the Gap analysis is ending for the CAMA, Assessment Administration, Personal Property and Tax Billing components of the DPA business area. Gap documents are being approved and the first wave of program specifications are being delivered by Tyler Business Analysts.

As we complete this highly educational and successful adventure, we would like to thank everyone involved; county representatives, DPA field operations staff, DPA Nashville office staff and the Business Analysts from Tyler for all doing a great job. But don't relax too much, there is much more to come.

Data Mapping

Data currently maintained in the various State systems; CAAS III & IV, OSAP and the State Board of Equalization will be normalized ensuring no duplicate data will be converted. This demanding job is being performed by the IT section of the Office of Management Services (OMS). More about the valuable contribution of IT will be coming to a newsletter in the near future.

Testing

Naturally, a project of this scope and complexity will require vast amounts of testing. Each calculation, process step (e.g. ownership maintenance) and data conversion will be tested thoroughly. As the procedural details of our test strategy are still in the works, the requests for assistance will come at a later time. However, volunteers may contact us at any time!!!

