

eTIGER Project Timelines (September 2010 - August 2011)

(Last update 03/02/11)

Date	Activities	Involvement
Reports		
To be announced	Embargoed CTE Report Card ready for preview	SCTE, Tech. LEA
To be announced	CTE Report Card on-line to the general public	SCTE, Tech
12/31/2010	Federal Perkins Report due (CAR)	SCTE
First Half Year Enrollment, Concentrator, Class Performance, and Program of Study Data		
Before School Starts	Check and update data reporting access for current CTE teachers	LEA, SCTE
9/30/2010	Modification for 2010-2011 Program of Study selection due	LEA, SCTE
10/1/2010	EIS class data transmission due to the State	LEA (EIS personnel)
ASAP	First half year CTE Data Report begins (When LEAs reported the enrollment data to EIS)	LEA
ASAP	First half year Concentrator and Class Performance Data entry due (including Rubric data report)	LEA
Second Half Year Enrollment, Concentrator, Class Performance, and Program of Study Data		
Before School Starts	Check and update data reporting access for current CTE teachers	LEA, SCTE
2/1/2011	EIS class data transmission due to the State	LEA (EIS personnel)
ASAP	Second half year CTE Data Report begins (When LEAs reported the enrollment data to EIS)	LEA
5/6/2011	2011-2012 Program of Study selection for each school due	LEA
5/21/2011	2011-2012 Special Program of Study application package submission due	LEA
6/22/2011	Notify the approval status of 2011-2012 Special Program of Study	SCTE
7/1/2011	2011-2012 Special Program of Study for the designated school selection from eTIGER due	LEA
5/1/2011	CTSO data complete (From National CTSO to State CTE)	SCTE
5/31/2011	Second half year Concentrator and Class Performance Data entry due (including Rubric data report)	LEA
Follow-up Data		
3/7/2011	Follow-up list ready for LEA on eTIGER	SCTE, Tech
4/1/2011	LEA Follow-up survey process deadline	LEA
4/30/2011	LEA Follow-up survey data entry to eTIGER due	LEA
5/15/2011	LEA Follow-up survey data on-line checked, corrected and attested	LEA
All CTE Data (Enrollment, Concentrator, Class Performance, and Follow-up)		
6/1/2011	All CTE data completed and attested	LEA (CTE teachers)
6/15/2011	All CTE data approved	LEA (CTE directors)
Reports		
Up completion of LEA data report	Follow-up data report ready for LEA on eTIGER	SCTE, Tech
	Competency Attainment related reports are under development (Sept. - Dec. 2010)	SCTE, Tech
Data Review		
10/1/2010 (tentative)	Step-by-step data review for 2009 - 2010 reported data	SCTE, LEA

Note: LEA - CTE Directors at School System
 Tech - State Technology Division
 SCTE - State CTE Division
 CTE- Career and Technical Education