

TN DEPARTMENT OF EDUCATION PROGRESS REPORT ON SFSF PHASE II APPLICATION ASSURANCES - JUNE 30, 2011

| Indicator / Descriptor ID | Indicator / Descriptor | Plan required | Current Plan Status | Explanatory Comment |
|---------------------------|---|---------------|------------------------|---|
| Descriptor (a)(1) | Collecting information on/publicizing how LEAs use teacher evaluations in decisions on teacher development, promotion, retention, etc. | X | Not begun | The TDOE plans to notify LEAs of this data collection and public reporting requirement by the end of July 2010. |
| Indicator (a)(4) | Collecting/publicizing for each LEA the number and percentage of teachers rated at each performance level | X | Not begun | The TDOE plans to notify LEAs of this data collection and public reporting requirement by the end of July 2010. |
| Indicator (a)(5) | Collecting/publicizing for each school in the state the number and percentage of teachers rated at each performance level | X | Not begun | The TDOE plans to notify LEAs of this data collection and public reporting requirement by the end of July 2010. |
| Descriptor (a)(2) | Collecting information on/publicizing how LEAs use principal evaluations in decisions on principal development, promotion, retention, etc. | X | Less than 50% complete | This work has been assumed by the Teacher Evaluation Advisory Committee (TEAC), pursuant to TN Senate Bill Number 7005 (amendment of TCA, Section 49-1-302(d)(1) and (2)). Current timeline milestones: 8/2010--TEAC approval of evaluation criteria 10/2010--TEAC approval of evaluation guidelines 11/2010--SBOE first reading of criteria and guidelines 4/2011--SBOE final reading of criteria and guidelines 7/2011--Statewide launch of new evaluation system |
| Indicator (a)(6) | Collect and publicize for each LEA whether principal performance evaluation system includes student achievement outcomes or student growth data as an evaluation criteria | X | Not begun | This work has been assumed by the Teacher Evaluation Advisory Committee (TEAC), pursuant to TN Senate Bill Number 7005 (amendment of TCA, Section 49-1-302(d)(1) and (2)). Current timeline milestones: 8/2010--TEAC approval of evaluation criteria 10/2010--TEAC approval of evaluation guidelines 11/2010--SBOE first reading of criteria and guidelines 4/2011--SBOE final reading of criteria and guidelines 7/2011--Statewide launch of new evaluation system |
| Indicator (a)(7) | Collect and publicize for each LEA the number and percentage (numerator & denominator) of principals at each performance rating or level | X | Not begun | This work has been assumed by the Teacher Evaluation Advisory Committee (TEAC), pursuant to TN Senate Bill Number 7005 (amendment of TCA, Section 49-1-302(d)(1) and (2)). Current timeline milestones: 8/2010--TEAC approval of evaluation criteria 10/2010--TEAC approval of evaluation guidelines 11/2010--SBOE first reading of criteria and guidelines 4/2011--SBOE final reading of criteria and guidelines 7/2011--Statewide launch of new evaluation system |
| Indicator (c)(4) | Analysis of appropriateness & effectiveness of assessment accommodations provided to students with disabilities has been completed within the last two years | X | Less than 50% complete | Students were tested in the Spring 2010. Data is currently being collected from the assessments. Data will be finished no later than September 1, 2010. Research will begin in October 2010. Research to be completed by September 30, 2011. |
| Indicator (c)(6) | Analysis of appropriateness & effectiveness of assessment accommodations provided to limited English proficient students has been completed within the last two years | X | Less than 50% complete | Students were tested in the Spring 2010. Data is currently being collected from the assessments. Data will be finished no later than September 1, 2010. Research will begin in October 2010. Research to be completed by September 30, 2011. |
| Indicator (c)(10) | Publicize by sub-group the number & percentage (numerator & denominator) of students who graduate from high school for each LEA & each school in the state | X | Not begun | |

TN DEPARTMENT OF EDUCATION PROGRESS REPORT ON SFSF PHASE II APPLICATION ASSURANCES - JUNE 30, 2011

| Indicator / Descriptor ID | Indicator / Descriptor | Plan required | Current Plan Status | Explanatory Comment |
|---------------------------|---|---------------|---------------------|--|
| Indicator (d)(11) | Publicize for the State and for each LEA the number of charter schools that have closed or were not reauthorized to operate | X | Completed | 2010 Charter Schools Summary Report posted on TNDOE Website contains the information for Indicator (d) (11): http://state.tn.us/education/fedprog/fpcharterschls.shtml |
| Indicator (d)(12) | Publicize for each charter school that has closed whether the closure was for financial, enrollment, academic, or other reasons | X | Completed | 2010 Charter Schools Summary Report posted on TNDOE Website contains the information for Indicator (d) (12): http://state.tn.us/education/fedprog/fpcharterschls.shtml |