



## **New Interchange at Broad Street/ Memorial Boulevard/ Old Fort Parkway**

Contractor: Bell & Associates Construction

### **Project Update**

A great deal of progress was made during the third quarter on the project.

Bell & Associates started things off by setting the steel girders for spans #2 and #3 on the new overpass. Gilley Construction Incorporated then installed the forms and tied the reinforcing steel for the bridge deck. Civil Constructors has substantially completed the installation of the storm drainage pipe on the project. Bell also completed the curb and gutter along the left side of Broad Street and the parapet rail on the western bridge abutment. Hoover Incorporated performed milling and paving operations on the left side of Broad Street and placed base stone on the western bridge abutment. Last but certainly not least, Bell began placing concrete for the bridge deck. Concrete work on the deck will be complete during the third week of October.


The contractor intends to shift south bound traffic on Broad Street next to the new curb line on October 14 and 15. This will allow Hoover to proceed with milling

and paving operations in the middle portion of the roadway.

The last quarter of this year will continue to be very busy. Civil will finish the subgrade on the eastern abutment and place topsoil on the slopes. In addition to the asphalt work on Broad Street, Hoover will also be placing base stone on the eastern bridge abutment and paving on Old Fort Parkway, Memorial Boulevard, and the side streets on our job. Kimberley Incorporated will finish the sidewalk and driveways on Broad Street between Lytle Creek and the Memorial intersection. Landscaping work will take place in various locations throughout the project. Other items of work include the completion of traffic signals at the Lytle and Memorial intersections, curb islands in the ramps, completion of overhead lighting, and permanent stripe.

The project is currently on schedule to wrap up at the end of this year.

As always, motorists are urged to use caution, reduce speed, and be alert to changing road conditions in the construction zone.



Deck pours started earlier this month on the new bridge.

### TDOT SmartWay Mobile: A smart way to drive

You can now access up-to-date traffic information on Tennessee interstates and state routes in an easy-to-use format from your desktop or mobile device. Check out the new and improved TDOT SmartWay web application at [www.TNSmartWay.com/Traffic](http://www.TNSmartWay.com/Traffic).



#### Key Project Events

- Portions of Broadmor Blvd. will be closed until further notice.
- Traffic on Broad St. will remain reduced from 7 to 5 lanes from West Main St. to Ridgely Rd.

#### Announcements

- Harvest Days at Cannonsburgh Village will be held October 28th, 2017.
- Drivers should also be aware of the increased traffic due to MTSU football games this fall.

#### More Information

For more information, please visit the project website at [tn.gov/tdot/topic/state-route-1-interchange-at-state-route-10-96](http://tn.gov/tdot/topic/state-route-1-interchange-at-state-route-10-96)

#### Contacts

##### **Kathryn Schulte**

TDOT, Region 3  
Community Relations Officer  
(615) 350-4302 Office  
[Kathryn.Schulte@tn.gov](mailto:Kathryn.Schulte@tn.gov)

##### **Adam Vance**

TDOT Project Manager  
(615) 898-8005 Office  
[Adam.Vance@tn.gov](mailto:Adam.Vance@tn.gov)

