



# GRANT AMENDMENT

Agency Tracking # 33004-23617	Edison ID 54823	Contract # 54823	Amendment # 1
Contractor Legal Entity Name West Tennessee River Basin Authority			Edison Vendor ID 51

**Amendment Purpose & Effect(s)**  
Timeline Revision. Grant Contract section A.5 is deleted in its entirety and replaced with the new grant contract section A.5. -CDBG NDR

**Amendment Changes Contract End Date:**  YES  NO 01/31/22

**TOTAL Contract Amount INCREASE or DECREASE per this Amendment (zero if N/A):** \$ 0.00

**Funding —**

FY	State	Federal	Interdepartmental	Other	TOTAL Contract Amount
2017		\$5,635,000.00			\$5,635,000.00
<b>TOTAL:</b>		\$5,635,000.00			\$5,635,000.00

**American Recovery and Reinvestment Act (ARRA) Funding:**  YES  NO

**Budget Officer Confirmation:** There is a balance in the appropriation from which obligations hereunder are required to be paid that is not already encumbered to pay other obligations.

*Jessica L. Johnson*  
10/24/17

OCR USE

Speed Chart (optional)

Account Code (optional)

71302

**AMENDMENT 1  
OF GRANT CONTRACT 54823**

This Grant Contract Amendment is made and entered by and between the State of Tennessee, Department of Economic and Community Development, hereinafter referred to as the "State" and West Tennessee River Basin Authority, hereinafter referred to as the "Grantee." It is mutually understood and agreed by and between said, undersigned contracting parties that the subject Grant Contract is hereby amended as follows:

1. Grant contract grant contract section A.5 is deleted in its entirety and replaced with the new contract section A.5.
  - A.5. The Grantee shall adhere to the following deadlines for the project. In the event that the Grantee is unable to meet a deadline, the Grantee shall request an extension of such deadline from the State in writing no later than five (5) business days prior to the deadline. Deadlines may not be extended outside of the Term of this Grant Contract except by a contract amendment executed in accordance with Section D.2. of this Grant Contract.


<u>Activity</u>	<u>Deadline</u>
Completion of Environmental Review	02/15/2018
Completion of Permitting and Acquisition	10/15/2018
Completion of Engineering and Design	11/15/2018
Procurement of Bids	01/01/2019
Start of Construction	03/01/2019
Construction Completion	03/01/2021
Project Closeout	01/31/2022

Required Approvals. The State is not bound by this Amendment until it is signed by the contract parties and approved by appropriate officials in accordance with applicable Tennessee laws and regulations (depending upon the specifics of this contract, said officials may include, but are not limited to, the Commissioner of Finance and Administration, the Commissioner of Human Resources, and the Comptroller of the Treasury).

Amendment Effective Date. The revisions set forth herein shall be effective November 15, 2017. All other terms and conditions of this Grant Contract not expressly amended herein shall remain in full force and effect.

**IN WITNESS WHEREOF,**

**WEST TENNESSEE RIVER BASIN AUTHORITY:**



\_\_\_\_\_  
GRANTEE SIGNATURE

10/23/2017

\_\_\_\_\_  
DATE

**DAVID SALYERS, EXECUTIVE DIRECTOR**

\_\_\_\_\_  
**PRINTED NAME AND TITLE OF GRANTEE SIGNATORY (above)**

**DEPARTMENT OF ECONOMIC AND COMMUNITY DEVELOPMENT:**

*Robert O. Rolfe*

---

ROBERT O. ROLFE, COMMISSIONER

*10/24/17*

DATE