

SITE DEVELOPMENT GRANTS

Grants Management Webinar

Agenda

- Overview
- Contracts
- Reporting
- Procurement
- Construction
- Financial
 Information

- Files
- Monitoring
- Closeout
- Other requirements
- Questions



Overview

- Funded through the Rural Economic Opportunity Act
- Purpose -
 - To make your site more attractive to companies looking to locate
 - To reduce the risk and time it will take to prepare your site for a client
 - To increase the inventory of high-quality and certified sites in the state
- 9 awards totaling \$1,304,374
- Popular activities due diligence studies, clearing, grading, road construction and improvements, water and sewer line extensions



Success Stories



Success Stories



Success Stories



Contracts

- Contracts are being processed now
- Carefully review and send back prior to date indicated in e-mail
 - Focus on the scope and the budget, as well as the contact information
- Fully approved contracts (indicating that you can start work) should be sent in the coming days and are generally scheduled to start on June 30.



Contracts

Where to find items in your contract

**		bursemen	t grant contract wi	ANT CONTRACT	「 cal governmental entity or thei		
Begin Date		End Date		Agency Tracking #	Edison ID		
You cannot incur expenses before this date		You cannot incur expenses after this date		The number of the program internally (budget)	The number for this contract, also referred to as a "PO" number		
Grantee Legal Entity Name				Edison Vendor ID			
Legal Name o	of your orga	anization,	including a dba,	if applicable	The number associated with your entity		
Subrecipient or Contractor CFDA #			CFDA #	•			
Subrecipient Contractor			Grantee's fiscal year end This is the end of your fiscal year per your application and pregrant				

Section	Description				
А	Scope of Services and Deliverables				
В	Term of Contract				
С	Payment and Conditions				
D	Standard Terms and Conditions				
E	Special Terms and Conditions				
Attach. A	Detailed Scope of Services				
Attach. 2	Budget				



Contracts

Parent-Child Form

- A required part of state contracts for grantees receiving state funds
- Do you file with the IRS or do you file through another organization?

ATTACHMENT 2								
Parent Child Information								
The Grantee should complete this form and submit it with the Grant Contract. The Grantee should submit only one, completed "Parent Child Information" document to the State during the Grantee's fiscal year.								
"Parent" means an entity whose IRS filing contains the information of at least one other entity.								
"Child" means an entity whose information is contained in another entity's IRS filing.								
Grantee's Edison Vendor ID number:								
Is Grantee Legal Entity Name a parent? Yes								
If yes, provide the name and Edison Vendor ID number, if applicable, of any child entities.								
Is Grantee Legal Entity Name a child? Yes No								



Contracts - Grant Compliance Packet

Grant Compliance Packet

 We have developed a packet/presentation that shows all the forms you are required to submit to get your contract started and to manage your project

Forms included

- Contract Title VI Survey, Grant Payment Setup Form,
 Direct Deposit Form, W9
- Administration Contract scope change request,
 Reimbursement instructions, Cumulative adjustment instructions, Budget Revision form



Reporting

- Grantees are required to submit a monthly report on the 25th of each month (starting in August)
- Report must be submitted via an online portal http://tn.gov/ecd/topic/select-tennessee-site-developmentgrant
- Monthly reporting should take about 5 minutes what you did this month, what problems you are having, what ECD can do to help, and what you plan to do next month
- An annual report is required a year after the contract starts and at closeout



Procurement

- Procurement must be competitive and transparent
- Follow local procurement procedures and keep good documentation of the process and results
 - Generally, communities can accept quotes for items up to a certain level (maybe \$10,000) and have to do formal bidding for items above that amount
 - Professional services contracting cannot be based on price but are based on meeting your qualifications
- We will review procurement at monitoring



Procurement

- Professional Services (engineer and administrator)
 - Send at least 3 letters to companies who could provide the service
 - Give them time to respond
 - Have a selection committee and qualifications to select service provider
 - Document the process
 - Development Districts are exempt
- Construction
 - Must be advertised in a public newspaper
 - Must give bidders a minimum of two weeks before receiving bids
 - Bids must be publicly opened and read aloud
 - Must have two bids, or show what efforts were made to obtain bids
 - Must be awarded to lowest, most responsive bidder (approval from ECD required if not the lowest bid)
- Do not sign any contracts (except the one with the State) until final approval of your contract



Construction Bid Process

- Review Bidding Procedures on the website
- Submit bid documents electronically to TNECD and wait for approval prior to bid advertisement
- Before advertising also have approval from other appropriate
 State agencies (For water and sewer this would be TDEC)
- Requirements of the Tennessee Contractors Licensing Act of 1994 should be followed concerning information on the outside of the contractor's bid submittal envelope
- Addendums must be sent to <u>Select.Tennessee@tn.gov</u> for approval **prior** to issuing
- Open Bids
- Submit certified detailed bid tabs and accompanying information to <u>Select.Tennessee@tn.gov</u>



Construction

- Construction can begin only when a letter from ECD approving the bid tabs has been issued
- Notice of Award and Pre-construction Conference must be submitted to ECD
- Notice to Proceed must be submitted to ECD
- All change orders must be approved by ECD prior to execution




 An invoice template will be provided to grantees when the contracts are finalized. The completed form & all supporting documentation must be submitted for TNECD to reimburse you

Questions about the invoice process?

Contact
Briana Moore
Rural Development Grants Coordinator
Briana.Y.Moore@tn.gov
615.962.5078





	Grant Amount									
		\$50,000.00			,					
	Percent of Grant Funds Match Requirement (%)	100.00%								
		Initial	Revision 1/	Revision 2/	Revision 3/	Revision 4/	Revision 5/	Revision 6/	Revision 7/	
		Total	Amendment	Current						
	Budget Line-Item	Grant								Project
		Budget								Budget
Α	Salaries, Benefits & Taxes	\$0.00								\$0.00
В	Professional Fee, Grant & Award	\$50,000.00								\$50,000.00
С	Supplies, Telephone, Postage & Shipping,	\$0.00								\$0.00
D	Travel, Conferences & Meetings	\$0.00								\$0.00
Е	Interest	\$0.00								\$0.00
F	Insurance	\$0.00								\$0.00
G	Specific Assistance to Individuals	\$0.00								\$0.00
Н	Deprecitation	\$0.00								\$0.00
1	Other Non-Personnel	\$0.00								\$0.00
٦	Capital Purchase	\$0.00								\$0.00
K	Indirect Cost	\$0.00								\$0.00
L	In-Kind Expense	\$0.00								\$0.00
	Total	\$50,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$50,000.00



De resudmitted with correct address.				
22			Amount	
3 Budget Line-Item	Contractor	Contractor	Requested	Amount
4 Payee/Vendor Name	Invoice	Invoice	For	Charged to
5	Number	Date	Reimbursement	Grant Contract
Salaries, Benefits & Taxes				0.00%
3 A1				\$0.00
A2				\$0.00
A3				\$0.00
A4				\$0.00
2 A5				\$0.00
3 A6				\$0.00
4 A7				\$0.00
5 A8				\$0.00
6 A9				\$0.00
7 A10				\$0.00
3 A11				\$0.00
A12				\$0.00
) A13				\$0.00
A14				\$0.00
2 A15				\$0.00
3				
Total Salaries, Benefits & Taxes			\$0.00	\$0.00
Professional Fee, Grant & Award				100.00%
7 B1				\$0.00
B B2				\$0.00
9 B3				\$0.00
D B4				\$0.00



- Reimbursable grant work must be completed and paid for by grantee in order to submit an invoice to the State
- Information for all applicable fields must be completed on the invoice template prior to submission
- The invoice coversheet must be signed and dated prior to submission
- All back-up documentation must show dates of service and include a description of the service provided or work completed
- Submit invoices no more than monthly and no less than quarterly to <u>ecd.invoices@tn.gov</u>



- 5% Retainage must be held on all construction contracts.
 Construction contracts over \$500,000 must put retainage into escrow account
- To receive final payment for construction, a Notice of Completion must be published in the paper and a notarized Release of Liens must be obtained from the contractor. Both must be included with the invoice.
- Administration and Engineering cannot be increased without written permission from ECD and administration cannot exceed 4% of original grant award



Projects with Multiple Grant Sources

- Must follow SDG requirements
- Anything bid with SDG contract becomes part of our project
- Paid by percentage of line item in budget



Files

- Can keep files electronically or in hard copy
- TNECD must be able to access them on a monitoring visit
- Keep contract, invoices, bid documents, all ECD communication, and all other relative documentation
- Keep files for 5 years after the close of the contract

Monitoring

- TNECD will be conducting monitoring visits during the project
- These may be on site or conducted remotely
- TNECD also requires monthly reports to review progress, and answer any questions



Closeout/Final Report

- An annual report is required a year after the contract starts
- The closeout report is basically the same as the annual report with information on final spending
- Closeout/Final Report is due 30 days after the project is completed
- You will report on metrics/outcomes, successes, setbacks, funds spent, and complete a survey



Other Requirements

- We want your success stories! Take pictures! Remember to take photos prior to work beginning
- Think about outcomes throughout the project
- All documents must be submitted electronically
- Projects must be completed in 18 months but you can definitely finish sooner
- It is important that you ask when you have questions as soon as they arise, rather than waiting until too late
- If site is not certified and is over 20 acres, certification must be actively pursued
- If site is due for recertification, recertification must be actively pursued



Final Thoughts

- The administrator and the engineer work for the community
- Administration is more than submitting an invoice and monthly status reports. Be pro-active – keep the project moving
- Periodically review this presentation and the requirements on the website



Questions?

Leanne Cox Leanne.Cox@tn.gov

Brooxie Carlton

Brooxie.Carlton@tn.gov

Briana Moore Briana.Y.Moore@tn.gov

http://tn.gov/ecd/topic/select-tennessee-site-development-grant

