

Revised InformTN Timeline 2020-2021

Key Dates for District and School Planning

In light of district closures and the COVID-19 outbreak, the timeline for submitting plans in InformTN has been revised to allow districts additional planning time. Changes to key dates are highlighted below.

Key Event	Date
District plans open	Jan. 3, 2020
District priority plans open	Feb. 3, 2020
District plans due	March 2, 2020
Reviewers provide feedback on district plans	March 2 – April 30, 2020
District plans must be approved	May 1, 2020 (previously April 15)
District priority plans due	May 8, 2020 (previously May 1)
School plans open	May 8, 2020 (previously May 1)
Consolidated funding application (CFA) due in ePlan	May 8, 2020 (previously May 1)
Consolidated funding application (CFA) review occurs	May 8 – July 1, 2020 (previously May 1 – July 1)
School plans open	May 15, 2020 (previously May 1)
Consolidated funding application (CFA) must be approved	July 1, 2020
School plans due	Sept. 1, 2020
LEA teams provide feedback on school plans	Sept. 1 – Oct. 1, 2020
School plans must be approved by LEA teams	Oct. 1, 2020