

Modification Record

**FEDERAL FACILITY AGREEMENT
FOR THE
OAK RIDGE RESERVATION**

Modification(s): Appendix E Milestones

Minor X Major

The CERCLA Waste Facility RI/FS milestone of September 28, 2012, will be added.


Approved By:



D. Adler, FFA Project Manager
Environmental Management
DOE Oak Ridge Office

Date:


12/10/09



R. Petric, FFA Project Manager
DOE Oversight Division
Tennessee Department of Environment
and Conservation

Date:

12/10/09



J. Crane, FFA Project Manager
Federal Facilities Branch
U.S. Environmental Protection Agency, Region 4

Date:

12/10/09

Comments/Justification: