
From: Melissa J. Ryberg
Sent: Tuesday, May 30, 2017 9:06 AM
To: Pat Flood; Melissa J. Ryberg
Cc: Rudy Collins
Subject: Camden Update 5-30-2017

Dear Camden Citizens –

I hope everyone had an enjoyable Memorial Day weekend. Due to the holiday, I am late in sending out last week's update (and the end-date is different due to site staff's leave time); I expect to get updates out on a more regular basis now that the holiday is passed. Below is a summary of items that have occurred at EWS from Saturday 5/20 through Wednesday 5/24. My previous update covered the period through Friday 5/19.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Initiated shipments of treated Industrial Waste Cell leachate off-site for disposal
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Re-surveyed Industrial Waste Cell grades to document interim cap grades and to generate data for use in development of final closure plan options
- Completed placement of vegetative soil layer and storm water control berm placement on Industrial Waste Cell
- Began placing erosion control matting on Industrial Waste Cell
 - Matting placement approximately 25% complete
- Clay placed on Aluminum Processing Waste Cell to smooth-out ruts, enhance thin areas, and promote drainage
- Industrial Waste Leachate pre-treatment system is operational and is currently processing leachate for analysis and disposal
- Watered site roads to minimize dust generated during site activities

On a side issue, I am told by several Camden citizens that the Public Notice for permit termination has been published in the Camden Chronicle.



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).