

---

**From:** Rachel S. Goulet  
**Sent:** Monday, November 20, 2017 4:18 PM  
**To:** 'pat.flood@tn.gov'  
**Cc:** Rudy Collins  
**Subject:** Camden Update 11-20-2017

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 11-11-2017 through Friday 11-17-2017. My previous update covered the period through Friday 11-10-2017.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- No Industrial Waste Cell leachate shipped off-site for disposal
- Made electrical repair to Gas Management Unit control panel
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Performed monthly calibration on both stationary ammonia monitoring units as well as portable unit
- Replaced ammonia sensor in stationary monitoring unit located on the red barn
- Continuing site clean-up and housekeeping activities
- Continued clay placement on temporary Aluminum Processing Waste cell cover (work slow due to weather)
- Continued engineering work on the Industrial Waste Cell closure design. Tentative closure dates include:
  - Design Package Release: December 22, 2017
  - Contractor Selection: February 5, 2018
  - Tentative Closure Construction Mobilization: March 27, 2018



**Patrick J. Flood, P.E.** | Director  
Division of Solid Waste Management  
William R. Snodgrass Tennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor  
Nashville, TN 37243  
p. 615-532-0792  
[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).