
From: Rachel S. Goulet
Sent: Monday, January 22, 2018 1:23 PM
Cc: 'pat.flood@tn.gov'; Rudy Collins
Subject: Camden Update 1-22-2018

Dear Camden Citizens –

We are back on our usual Monday schedule! Below is a summary of items that have occurred at EWS from Saturday 1-13-2018 through Friday 1-19-2018. My previous update covered the period through Friday 1-12-2018.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate was treated and stored prior to disposal
- Performed routine daily gas system and cover operation and maintenance activities
- The telemeter on the Red Barn ammonia monitor malfunctioned. The unit has been removed and sent off for repair; a loaner unit has been installed and is collecting data while the unit is being repaired.
- Performed daily ammonia monitoring
- Continuing site clean-up and housekeeping activities
- The annual Water Use Survey (required due to the site entering Assessment Monitoring in 2015 due to chloride levels in Monitoring Well 3) has been completed and is expected to be posted to the EWS website this week.
- Design package management and bid schedule is unchanged from the previous update. Recent activities and current milestone dates are:
 - Design Package Release: January 5, 2018 (Completed)
 - Mandatory Contractor Site Meeting Was Held on January 19, 2018 (Completed)
 - Notice to Successful Bidder: February 28, 2018
 - Expected Closure Construction Mobilization: April 6, 2018
 - Expected Closure Construction Completion: August 31, 2018



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).