
From: Rachel S. Goulet
Sent: Monday, March 5, 2018 7:51 AM
Cc: Rudy Collins; Pat Flood
Subject: Camden Update 3-5-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 2-24-2018 through Friday 3-2-2018. My previous update covered the period through Friday 2-23-2018.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Shipped Industrial Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- The Red Barn ammonia monitor is still out being repaired; the loaner unit remains in place and is collecting data
- Performed daily ammonia monitoring
- Continued site clean-up and housekeeping activities
- Continued to repair erosion areas resulting from recent heavy rains
- Removed tree knocked down by recent storm activity; tree located near site entrance
- Design package management and bid schedule changed slightly from the previous update. Please note the changed date of Notice to Successful Bidder. Recent activities and current milestone dates are:
 - Design Package Release: January 5, 2018 (Completed)
 - Mandatory Contractor Site Meeting Was Held on January 19, 2018 (Completed)
 - Notice to Successful Bidder: March 9, 2018 (Bid Evaluations Nearly Complete)
 - Expected Closure Construction Mobilization: April 6, 2018
 - Expected Closure Construction Completion: September 30, 2018



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).