

---

**From:** Rachel S. Goulet  
**Sent:** Monday, March 12, 2018 2:14 PM  
**Cc:** Rudy Collins; Pat Flood  
**Subject:** Camden Update 3-12-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 3-3-2018 through Friday 3-9-2018. My previous update covered the period through Friday 3-2-2018.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Shipped Industrial Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- The Red Barn ammonia monitor is still out being repaired; the loaner unit remains in place and is collecting data
- Performed daily ammonia monitoring
- Performed monthly calibration on all ammonia monitors
- Continued site clean-up and housekeeping activities
- Continued to repair erosion areas resulting from recent heavy rains
- The fourth quarter Groundwater Monitoring Report has been posted to the website. Click [here](#) to view this web page.
- The successful bidder for the closure work has been selected; Wright Brothers Construction was the successful bidder. TDEC is in the process of finalizing contract documents for the closure work. Here is a link to Wright Brothers' website for more information about them: <http://www.wbccci.com>. We are in the process of planning a community meeting (similar to the one previously held) so that TDEC can present information regarding the upcoming construction effort; representatives of Wright Brothers are expected to attend this meeting.
- Recent activities and current milestone dates are:
  - Design Package Release: January 5, 2018 (Completed)
  - Mandatory Contractor Site Meeting Was Held on January 19, 2018 (Completed)
  - Notice to Successful Bidder: March 9, 2018 (Completed)
  - Expected Closure Construction Mobilization: April, 2018
  - Expected Closure Construction Completion: November, 2018



**Patrick J. Flood, P.E.** | Director  
Division of Solid Waste Management  
William R. Snodgrass Tennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor  
Nashville, TN 37243  
p. 615-532-0792  
[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).