
From: Stefawanna McKoy
Sent: Monday, April 16, 2018 1:24 PM
Cc: Rudy Collins; Pat Flood
Subject: Camden Update 4-9-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 4-7-2018 through Friday 4-13-2018. My previous update covered the period through Friday 4-6-2018. I wish to thank everyone that attended our Public Meeting last Thursday, I very much appreciate folks taking time out of their day to hear our presentations.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Shipped Industrial Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Continued site clean-up and housekeeping activities
- Replaced damaged storm water culvert near facility entrance
- Routine jetting of Industrial Waste Cell leachate lines was performed
- Recent activities and current milestone dates are:
 - Design Package Release: January 5, 2018 (Completed)
 - Mandatory Contractor Site Meeting Was Held on January 19, 2018 (Completed)
 - Notice to Successful Bidder: March 9, 2018 (Completed)
 - Expected Closure Construction Mobilization: April, 2018
 - Expected Closure Construction Completion: November, 2018



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).