
From: Stefawanna McKoy
Sent: Monday, June 4, 2018 10:23 AM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 6-4-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 5-26-2018 through Friday 6-1-2018. My previous update covered the period through Friday 5-25-2018.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
 - Continued clearing and grubbing borrow area
 - Placed structural fill on top of landfill over recently installed gas management piping
 - Continued placement of structural fill wedge at Aluminum Processing Waste Cell
 - Continued gas management system installation work on Aluminum Processing Waste Cell
 - Suspended effort to dewatering stormwater pond due to heavy rains
 - Continued placement of select soil on structural fill wedge in anticipation of geomembrane extension work
 - Weekly construction meeting held

Please note that the recent heavy rains have negatively impacted construction progress. Next week we will assess construction status and try to select a date for the Closure Construction Site Visit. Once this date has been selected, we will communicate out to the citizens.



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792

Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).