
From: Stefawanna McKoy
Sent: Monday, September 17, 2018 8:48 AM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 9-17-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 9-8-2018 through Friday 9-14-2018. My previous update covered the period through Friday 9-7-2018. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- The third (calendar) quarter groundwater and surface water sampling was performed
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Completed placement of select (rock and organic free) soil above grade-certified sections of structural fill; geosynthetic liner scheduled to be deployed this week (depending on weather)
 - Continued clearing and shaping storm water ditches
 - Survey crew documented completed rock-free and compacted clay layer elevations
 - Activities at Industrial Waste Cell:
 - CQA Consultant performed hand borings to verify existing cover soil thickness prior to installation of new select (rock and organic free) soil
 - Completed removal of existing vegetation layer
 - Contractor continued to expose base liner tie-in areas
 - General Site Construction Activities:
 - Continued fill removal and shaping activities in the soil borrow area
 - Performed installation of stormwater control components (ditch check dams, energy dissipaters)
 - Weekly construction meeting held

The next Closure Construction Site Visit is scheduled for this Thursday, September 20th. There should be both earthwork and geomembrane installation occurring on that day. Please remember that the format for this site visit will be different from the one before. This time we

will be asking interested people to sign up for a specific tour time and folks will be touring the site in groups of about 4 to 5 (depending on the number of people that sign up). Everyone on this distribution should have received a sign-up notification; please let us know if you have not received one. Thank you, and I hope everyone can attend the site visit on Thursday.



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).