
From: Stefawanna McKoy
Sent: Monday, October 8, 2018 12:14 PM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 10-8-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 9-29-2018 through Friday 10-5-2018. My previous update covered the period through Friday 9-28-2018. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Performed monthly calibration of the two stationary and one portable ammonia monitors
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Deployment of the 40 mil LLDPE geomembrane 100% complete; seaming and testing efforts continue
 - Surveyors on site documenting geomembrane seaming and testing
 - Activities at Industrial Waste Cell:
 - Contractor began cleaning geomembrane tie-in to prepare for bottom liner extension installation
 - General Site Construction Activities:
 - Performed final grading of borrow area in preparation of seeding
 - Performed installation of stormwater control components (ditch check dams, energy dissipaters)
 - Weekly construction meeting held



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov

tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).