
From: Rachel S. Goulet
Sent: Monday, January 14, 2019 10:40 AM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 1-14-2019

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 1-5-2019 through Friday 1-11-2019. My previous update covered the period through Friday 1-4-2019. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Minimal work performed on the Aluminum Processing Waste Cell during this period
 - Activities at Industrial Waste Cell:
 - Contractor still unable to continue installation of compacted clay liner due to weather (still 85% complete), but conditions are improving. The contractor is monitoring conditions and will restart work when able.
 - Contractor maintained exposed clay during reporting period
 - General Site Construction Activities:
 - Contractor screened borrow area soils to prepare protective cover material over geocomposite drainage layer at the Aluminum Processing Waste Cell. Approximately 70% of the material needed has been prepared; material placement may start as early as next week, depending on weather.
 - Surveyors worked at site to determine volume of screened borrow soil and to perform other miscellaneous surveying tasks
 - Performed installation of stormwater control components (ditch check dams, energy dissipaters)
 - Weekly construction meeting held



Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).