
From: Rachel S. Goulet
Sent: Monday, February 4, 2019 3:46 PM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 2-4-2019

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 1-26-2019 through Friday 2-1-2019. My previous update covered the period through Friday 1-25-2019. Work was slow this week due to the weather and the effects of previous wet weather. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated, stored, and sent off-site for disposal
- Performed routine daily gas system operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Minimal work performed on the Aluminum Processing Waste Cell during this period
 - Activities at Industrial Waste Cell:
 - Contractor still unable to continue installation of compacted clay liner due to weather (still 85% complete). The contractor is monitoring conditions and will restart work when able.
 - Contractor maintained exposed clay during reporting period
 - General Site Construction Activities:
 - Contractor continues to screen borrow area soils to prepare protective cover material over geocomposite drainage layer at the Aluminum Processing Waste Cell. This work continues to be slow due to wet material (as a result of wet weather) clogging the screens. Approximately 95% of the material needed has been prepared.
 - Weekly construction meeting held



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management

William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).