

---

**From:** Rachel S. Goulet  
**Sent:** Tuesday, February 19, 2019 2:58 PM  
**Cc:** Rudy Collins; Pat Flood  
**Subject:** Camden Update 2-19-2019

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 2-9-2019 through Friday 2-15-2019. My previous update covered the period through Friday 2-8-2019. This update is being issued on Tuesday rather than the usual Monday due to State Offices being closed on Monday due to the Presidents Day Holiday. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored on-site prior to disposal
- Performed routine daily gas system operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
  - Activities at Aluminum Processing Waste Cell:
    - Contractor placing protective cover on cell. Protective cover placement approximately 25% complete.
  - Activities at Industrial Waste Cell:
    - Contractor still unable to continue installation of compacted clay liner due to weather (still 85% complete). The contractor is monitoring conditions and will restart work when able.
    - Contractor maintained exposed clay during reporting period
  - General Site Construction Activities:
    - Contractor continues to screen borrow area soils to prepare protective cover material over the geocomposite drainage layer for the Industrial Waste Cell.
    - Weekly construction meeting held



**Patrick J. Flood, P.E.** | Director  
Division of Solid Waste Management

William R. SnodgrassTennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor  
Nashville, TN 37243  
p. 615-532-0792  
[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).