
From: Rachel S. Goulet
Sent: Monday, February 25, 2019 9:23 AM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 2-25-2019

Dear Camden Citizens–

Below is a summary of items that have occurred at EWS from Saturday 2-16-2019 through Friday 2-22-2019. My previous update covered the period through Friday 2-15-2019. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored on-site prior to disposal
- Performed routine daily gas system operation and maintenance activities
- Performed daily ammonia monitoring
- Performed monthly calibration of two stationary and one portable ammonia monitors
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Contractor continuing to place protective cover on cell. Protective cover placement approximately 25% complete.
 - Activities at Industrial Waste Cell:
 - Contractor still unable to continue installation of compacted clay liner due to weather (still 85% complete). The contractor is monitoring conditions and will restart work when able.
 - Contractor maintained exposed clay during reporting period
 - General Site Construction Activities:
 - Contractor continues to screen borrow area soils to prepare protective cover material over the geocomposite drainage layer for the Industrial Waste Cell.
 - Weekly construction meeting held



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792

Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).