
From: Rachel S. Goulet
Sent: Monday, March 18, 2019 2:14 PM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 3-18-2019

Dear Camden Citizens–

Below is a summary of items that have occurred at EWS from Saturday 3-9-2019 through Friday 3-15-2019. My previous update covered the period through Friday 3-8-2019. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal.
- Industrial Waste Cell leachate continued to be treated and stored and sent off-site for disposal.
- Performed routine daily gas system operation and maintenance activities.
- Performed daily ammonia monitoring.
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Contractor completed placement of protective cover.
 - Surveyors on site to confirm thickness of protective cover layer.
 - Contractor working on stormwater berms on cell. Stormwater berm effort approximately 40% complete.
 - Construction complete on north access road on cell.
 - Contractor began placement of vegetative layer.
 - Activities at Industrial Waste Cell:
 - Contractor still unable to continue installation of compacted clay liner due to weather (still 85% complete). The contractor is monitoring conditions and will restart work when able.
 - Contractor maintained exposed clay during reporting period.
 - General Site Construction Activities:
 - Contractor resources diverted to protective cover placement at Aluminum Processing Waste Cell, so borrow area soil screen temporarily demobilized from the site.
 - Weekly construction meeting held.

Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).