

---

**From:** Rachel S. Goulet  
**Sent:** Tuesday, April 2, 2019 7:43 AM  
**Cc:** Pat Flood; Rudy Collins  
**Subject:** Camden Update 4-1-2019

Dear Camden Citizens–

Below is a summary of items that have occurred at EWS from Saturday 3-23-2019 through Friday 3-29-2019. My previous update covered the period through Friday 3-22-2019. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal.
- Industrial Waste Cell leachate continued to be treated, stored, and sent off-site for disposal.
- Performed routine daily gas system operation and maintenance activities.
- Performed daily ammonia monitoring.
- Closure Construction Activities Performed:
  - Activities at Aluminum Processing Waste Cell:
    - Contractor continuing placement of vegetative layer, placement approximately 70% complete.
    - Contractor installing stormwater channels and energy dissipators
    - Contractor continued preparing base grade surface for Closure Turf installation.
    - Contractor continued cleaning Closure Turf tie-in areas in preparation for Closure Turf installation.
  - Activities at Industrial Waste Cell:
    - Contractor began hauling clay for compacted soil liner (soil liner still 85% complete) and stockpiling for future use.
    - Contractor maintained exposed clay during reporting period.
  - General Site Construction Activities:
    - Weekly construction meeting held.



**Patrick J. Flood, P.E.** | Director  
Division of Solid Waste Management  
William R. Snodgrass Tennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor  
Nashville, TN 37243

p. 615-532-0792  
[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).