

---

**From:** Rachel S. Goulet  
**Sent:** Monday, April 8, 2019 2:44 PM  
**Cc:** Pat Flood; Rudy Collins  
**Subject:** Camden Update 4-8-2019

Dear Camden Citizens–

Below is a summary of items that have occurred at EWS from Saturday 3-30-2019 through Friday 4-5-2019. My previous update covered the period through Friday 3-29-2019. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal.
- Industrial Waste Cell leachate continued to be treated and stored prior to sending off-site for disposal.
- Performed routine daily gas system operation and maintenance activities.
- Performed daily ammonia monitoring.
- Closure Construction Activities Performed:
  - Activities at Aluminum Processing Waste Cell:
    - Contractor completed placement of vegetative layer.
    - Contractor completed installation of stormwater channels and energy dissipators.
    - Geomembrane installation contractor placing geomembrane for the Closure Turf (approximately 50% complete).
    - Contractor completed cleaning Closure Turf tie-in areas in preparation for tying-in new Closure Turf with existing.
  - Activities at Industrial Waste Cell:
    - Contractor continued hauling clay for compacted soil liner (soil liner still 85% complete) and stockpiling for placement.
    - Areas of compacted soil liner deemed complete had thickness verified, testing completed, and prepared for placement of geomembrane liner.
  - General Site Construction Activities:
    - Weekly construction meeting held.



**Patrick J. Flood, P.E.** | Director  
Division of Solid Waste Management

William R. SnodgrassTennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor  
Nashville, TN 37243  
p. 615-532-0792  
[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).