

---

**From:** Rachel S. Goulet  
**Sent:** Monday, May 13, 2019 1:42 PM  
**Cc:** Rudy Collins; Pat Flood  
**Subject:** Camden Update 5-13-2019

Dear Camden Citizens–

Below is a summary of items that have occurred at EWS from Saturday 5-4-2019 through Friday 5-10-2019. My previous update covered the period through Friday 5-3-2019. Thank you.

Pat.

- No Aluminum Processing Waste Cell leachate was shipped off-site for disposal.
- Industrial Waste Cell leachate continued to be treated and stored prior to sending off-site for disposal.
- Performed routine daily gas system operation and maintenance activities.
- Performed daily ammonia monitoring.
- Performed monthly calibration on two stationary and one portable ammonia monitors
- Closure Construction Activities Performed:
  - Activities at Aluminum Processing Waste Cell:
    - Geomembrane installation contractor completed placement of Closure-Turf synthetic turf elements above geomembrane.
    - Contractor completed placement of sand infill on new Closure-Turf areas (next week, sand infill will be placed as-needed on existing Closure-Turf).
    - Contractor completed construction of stormwater down-chutes and gabion basket energy dissipaters.
    - Contractor began installation of Hydrobinder (storm water channel protection) on Closure Turf storm water channels (approximately 60% complete).
    - Contractor continued to install vegetative layer (approximately 90% complete).
  - Activities at Industrial Waste Cell:
    - No significant work performed during this period.
  - General Site Construction Activities:
    - Contractor continued to remove haul road between the Aluminum Processing Waste Cell and the Industrial Waste Cell (this is necessary to complete the storm water drainage channel between the cells).
    - Contractor completed screening borrow material for Industrial Waste Cell protective cover.
    - Fence contractor continued installation of perimeter fencing (approximately 30% complete).

- Weekly construction meeting held.



**Patrick J. Flood, P.E.** | Director  
Division of Solid Waste Management  
William R. Snodgrass Tennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor  
Nashville, TN 37243  
p. 615-532-0792  
[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).